

49026

**Provincial Government of Davao del Sur
Amended Annual Procurement Plan for FY 2024 - Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Total	Estimated Budget (P=)	CO	Remarks (Brief description of Project)
					Advertisement/Posting of IBRE	Submission/Opening of Bids	Notice of Award	Contract Signing							
1-07-03-010	Improvement of Provincial Road, Paligue, Haguroy	PEO		Competitive Bidding	March 5, 2024	April 2, 2024	April 10, 2024	April 22, 2024		20% LGDF	4,200,000.00	-	4,200,000.00	Improvement of Provincial Road	
1-07-04-990	IMPROVEMENT OF GOVERNOR DOUGLAS RA CAGAS SPORTS COMPLEX AND BUSINESS CENTER SITE DEVELOPMENT (PHASE II) located at MATTLI, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 19, 2024	APRIL 11, 2024	April 19, 2024	April 29, 2024		LOAN PROCEEDS - GENERAL FUND	220,000,000.00	-	220,000,000.00	IMPROVEMENT OF GOVERNOR DOUGLAS RA CAGAS SPORTS COMPLEX AND BUSINESS CENTER SITE DEVELOPMENT	
1-07-03-010	Improvement of Farm to Market Road (FMR) at Sitio Tulaya - Phase 2, Sibulan, Sta. Cruz	PEO	NO	Competitive Bidding	March 16, 2024	April 11, 2024	April 19, 2024	April 29, 2024		20% LGDF	5,000,000.00	-	5,000,000.00	Improvement of Farm to Market Road (FMR)	
1-07-03-010	Improvement of Farm to Market Road (FMR) from Caniza Road to Relocation Site, Malibin, Misamis City	PEO	NO	Competitive Bidding	March 14, 2024	April 2, 2024	April 10, 2024	April 22, 2024		20% LGDF	5,000,000.00	-	5,000,000.00	Improvement of Farm to Market Road (FMR)	
1-07-03-990	Repair/Improvement of Multi-purpose Building (Barangay Gym), San Miguel, Misamis City	PEO	NO	Competitive Bidding	March 14, 2024	April 2, 2024	April 10, 2024	April 22, 2024		20% LGDF	2,500,000.00	-	2,500,000.00	Repair/Improvement of Multi-purpose Building (Barangay Gym)	
1-07-02-990	Concreting of Pathway at Governor Douglas Raloes Cagdas Sports Complex and Business Center leading to Swimming Pool Area, Marat, Digos City	PEO	NO	Competitive Bidding	March 16, 2024	April 11, 2024	April 19, 2024	April 29, 2024		20% LGDF	800,000.00	-	800,000.00	Concreting of Pathway	
1-07-03-010	Improvement of Barangay Road at Puruk Taklakok, Davao City	PEO	NO	Competitive Bidding	March 15, 2024	April 11, 2024	April 19, 2024	April 29, 2024		20% LGDF	3,500,000.00	-	3,500,000.00	Improvement of Barangay Road	
1-07-03-010	Improvement of Farm to Market Road (FMR), Parami, Sulop	PEO	NO	Competitive Bidding	May 18, 2024	June 11, 2024	June 19, 2024	July 1, 2024		20% LGDF	3,000,000.00	-	3,000,000.00	Improvement of Farm to Market Road (FMR)	
1-07-03-010	Improvement of Farm to Market Road (FMR) - Phase 2, Laplo, Sulop	PEO	NO	Competitive Bidding	May 18, 2024	June 11, 2024	June 19, 2024	July 1, 2024		20% LGDF	4,000,000.00	-	4,000,000.00	Improvement of Farm to Market Road (FMR)	
1-07-04-990	Construction of Covered Space with Stages at BANGKAL Elementary School, MATANKAO	PEO	NO	Competitive Bidding	March 28, 2024	April 16, 2024	April 24, 2024	May 6, 2024		Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage	
1-07-04-990	Construction of Covered Space with Stages at TACUL Elementary School, MASAYSAY	PEO	NO	Competitive Bidding	April 4, 2024	April 23, 2024	May 1, 2024	May 13, 2024		Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage	
1-07-03-010	Improvement of Barangay Gym Building to Barangay Solongquilar, Kalipunan, Sulop	PEO	NO	Competitive Bidding	April 4, 2024	April 23, 2024	May 1, 2024	May 13, 2024		20% LGDF	3,000,000.00	-	3,000,000.00	Improvement of Barangay Gym Building	
1-07-04-990	Construction of Perimeter Fence at Talambo View Deck, Abangul, Malibano	PEO	NO	Competitive Bidding	April 13, 2024	May 7, 2024	May 15, 2024	May 27, 2024		20% LGDF	2,800,000.00	-	2,800,000.00	Construction of Perimeter Fence	

AS

HS

1-07-04-990	Construction of Comfort Room with Handwashing at STC. MIND Elementary School, KIBLAWAN	PEO	NO	NP-53.9 - Small Value Procurement	April 18, 2024	April 23, 2024	May 1, 2024	May 13, 2024	Special Education Fund	400,000.00	-	400,000.00	Construction of Comfort Room with Handwashing
1-07-03-940	Construction of Evacuation Center (Gymnasium), Poblacion, Malabang, Davao del Sur	PEO	NO	Competitive Bidding	April 20, 2024	May 14, 2024	May 22, 2024	June 3, 2024	GF - LDRRM Fund	6,000,000.00	-	6,000,000.00	Construction of Evacuation Center (Gymnasium)
1-07-04-990	Construction of Covered Space with Pathway at San Guillermo Elementary School, San Guillermo, Hagoboy	PEO		Competitive Bidding	April 18, 2024	May 7, 2024	May 15, 2024	May 27, 2024	20% LGDF	1,500,000.00	-	1,500,000.00	Construction of Covered Space with Pathway
1-07-04-990	Construction of Comfort Room with Hand Washing at BONIFACIO Elementary School, Barangay Bonifacio in Paraisulan	PEO	NO	NP-53.9 - Small Value Procurement	April 18, 2024	April 23, 2024	May 1, 2024	May 13, 2024	Special Education Fund	400,000.00	-	400,000.00	Construction of Comfort Room with Hand Washing
1-07-04-990	Construction of Covered Space with Pathway at San Isidro Elementary School, San Isidro, Kiblawan	PEO	NO	Competitive Bidding	April 20, 2024	May 14, 2024	May 22, 2024	June 3, 2024	SPECIAL EDUC. FUND	1,500,000.00	-	1,500,000.00	Construction of Covered Space with Pathway
1-07-04-010	Construction of Multi-purpose Building (Barangay Hall), Osmena, Sulop	PEO	NO	Competitive Bidding	April 25, 2024	May 14, 2024	May 22, 2024	June 3, 2024	20% LGDF	2,500,000.00	-	2,500,000.00	Construction of Multi-purpose Building (Barangay Hall)
1-07-03-990	Repair/Improvement of Multi-Purpose Building (Barangay Gym), Leling, Hagoboy	PEO	NO	Competitive Bidding	April 25, 2024	May 14, 2024	May 22, 2024	June 3, 2024	20% LGDF	2,000,000.00	-	2,000,000.00	Repair/Improvement of Multi-purpose Building (Barangay Gym)
1-07-03-010	Improvement of Barangay Road, Zone II, Digos City	PEO	NO	Competitive Bidding	May 3, 2024	May 21, 2024	May 29, 2024	June 10, 2024	20% LGDF	2,000,000.00	-	2,000,000.00	Improvement of Barangay Road
1-07-03-010	Improvement of Barangay Road at Tecba St., Aplaya, Digos City	PEO	NO	Competitive Bidding	May 3, 2024	May 21, 2024	May 29, 2024	June 10, 2024	20% LGDF	3,000,000.00	-	3,000,000.00	Improvement of Barangay Road
1-07-03-040	Repair/Improvement of Multi-Purpose Building (Barangay Gym), Buryong, Magasaysay	PEO	NO	Competitive Bidding	May 3, 2024	May 21, 2024	May 29, 2024	June 10, 2024	20% LGDF	2,000,000.00	-	2,000,000.00	Repair/Improvement of Multi-purpose Building (Barangay Gym)
1-07-03-040	Installation of Pipes and Transformer to System Project, La Suerte, Matranzo	PPDO	NO	Competitive Bidding	May 9, 2024	May 28, 2024	June 5, 2024	June 17, 2024	20% LGDF	1,500,000.00	-	1,500,000.00	Installation of Pipes and Transformer to System Project
1-07-04-010	Repair/Improvement of Multi-Purpose Building (Barangay Gym), Mahaylay, Hagoboy	PEO	NO	Competitive Bidding	July 4, 2024	July 23, 2024	July 31, 2024	August 12, 2024	20% LGDF	2,000,000.00	-	2,000,000.00	Repair/Improvement of Multi-purpose Building (Barangay Gym)
1-07-03-990	Repair/Improvement of Multi-Purpose Building (Barangay Gym), Bues, Matranzo	PEO	NO	Competitive Bidding	May 9, 2024	May 28, 2024	June 5, 2024	June 17, 2024	20% LGDF	2,000,000.00	-	2,000,000.00	Repair/Improvement of Multi-purpose Building (Barangay Gym)
1-07-04-990	Installation of LED Solar Powered Street Lights, Tadas, Sulop	PEO	NO	Competitive Bidding	May 9, 2024	May 28, 2024	June 5, 2024	June 17, 2024	GENERAL FUND, Share from National Wealth Fund	750,000.00	-	750,000.00	Installation of LED Solar Powered Street Lights
1-07-04-990	Installation of LED Solar Powered Street Lights, Apo Beach, Zone III, Sta. Cruz	PEO	NO	Competitive Bidding	May 9, 2024	May 28, 2024	June 5, 2024	June 17, 2024	GENERAL FUND, Share from National Wealth Fund	600,000.00	-	600,000.00	Installation of LED Solar Powered Street Lights
1-07-04-990	Construction of Covered Space with Stage at KADJANG Elementary School, DIGOS CITY	PEO	NO	Competitive Bidding	May 14, 2024	June 4, 2024	June 12, 2024	June 24, 2024	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
1-07-04-990	Repair/Improvement of Comfort Rooms of Gymnasium, Zone II, Digos City	PEO	NO	Competitive Bidding	May 18, 2024	May 23, 2024	May 31, 2024	June 10, 2024	20% LGDF	300,000.00	-	300,000.00	Repair/Improvement of Comfort Rooms of Barangay Gymnasium

Handwritten signature

Handwritten mark


1-07-04-990	Construction of Covered Space with Stage at SAUB Elementary School, MATAYAO	PEO	NO	Competitive Bidding	May 23, 2024	June 11, 2024	June 19, 2024	July 1, 2024	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
1-07-04-010	Concrete of Health Center Grounds, Goma, Digos City	PEO	NO	Competitive Bidding	June 1, 2024	June 6, 2024	June 14, 2024	June 29, 2024	20% LGDF	500,000.00	-	500,000.00	Concrete of Health Center Grounds
1-07-03-010	Improvement of Road leading to Rehabilitation Site, Dolo, Bansalan	PEO	NO	Competitive Bidding	June 1, 2024	June 25, 2024	July 3, 2024	July 15, 2024	20% LGDF	4,000,000.00	-	4,000,000.00	Improvement of Road
1-07-03-990	Repair/Improvement of Multi-purpose Building (Barangay Gym), Blocon, Magsaysay	PEO	NO	Competitive Bidding	June 6, 2024	June 25, 2024	July 3, 2024	July 15, 2024	20% LGDF	2,000,000.00	-	2,000,000.00	Repair/Improvement of Multi-purpose Building (Barangay Gym)
1-07-03-990	Repair/Improvement of Multi-purpose Building (Barangay Gym), Southern Paligue, Padada	PEO	NO	Competitive Bidding	June 6, 2024	June 25, 2024	July 3, 2024	July 15, 2024	20% LGDF	2,000,000.00	-	2,000,000.00	Repair/Improvement of Multi-purpose Building (Barangay Gym)
1-07-03-010	Improvement of Access Road at Barangay Site, Upper Bala, Magsaysay	PEO	NO	Competitive Bidding	June 6, 2024	June 13, 2024	June 21, 2024	July 1, 2024	20% LGDF	900,000.00	-	900,000.00	Improvement of Access Road at Barangay Site
1-07-04-990	Construction of Covered Space with Stage at TAGANJULE Elementary School, MALMAG	PEO	NO	Competitive Bidding	June 14, 2024	July 2, 2024	July 10, 2024	July 22, 2024	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
1-07-02-990	Concrete of Municipal Tribal Hall Grounds including Panaway, Pobacion Dos, Bansalan	PEO	NO	Competitive Bidding	June 14, 2024	June 25, 2024	July 3, 2024	July 15, 2024	20% LGDF	800,000.00	-	800,000.00	Concrete of Municipal Tribal Hall Grounds including Panaway
1-07-04-990	Installation of LED Solar Powered Street Lights, Adalya, Hasegov	PEO	NO	Competitive Bidding	June 14, 2024	June 25, 2024	July 3, 2024	July 15, 2024	GENERAL FUND-Share from National Wealth Fund	600,000.00	-	600,000.00	Installation of LED Solar Powered Street Lights
1-07-04-010	Construction of Multi-purpose Building (Municipal Tribal Hall), Pobacion, Kiblawan	PEO	NO	Competitive Bidding	June 14, 2024	July 2, 2024	July 10, 2024	July 22, 2024	20% LGDF	2,000,000.00	-	2,000,000.00	Construction of Multi-purpose Building (Municipal Tribal Hall)
1-07-04-990	Installation of LED Solar Powered Street Lights, Boundary Pobacion to Waterfall, Sulop	PEO	NO	Competitive Bidding	June 14, 2024	June 25, 2024	July 3, 2024	July 15, 2024	GENERAL FUND-Share from National Wealth Fund	750,000.00	-	750,000.00	Installation of LED Solar Powered Street Lights
1-07-04-990	Installation of LED Solar Powered Street Lights, Pobacion Dos, Bansalan	PEO	NO	Competitive Bidding	June 14, 2024	July 9, 2024	July 17, 2024	July 29, 2024	GENERAL FUND-Share from National Wealth Fund	500,000.00	-	500,000.00	Installation of LED Solar Powered Street Lights
1-07-04-020	Construction of 1 Classroom Building at APOLIKARIO FUENTES SR. Elementary School, Barangay Kibaway, HAAGONOY	PEO	NO	Competitive Bidding	June 20, 2024	June 27, 2024	July 5, 2024	July 15, 2024	Special Education Fund	800,000.00	-	800,000.00	Construction of 1 Classroom Building
1-07-03-010	Improvement of Farm to Market Road (FRM), Bansalan, Bansalan	PEO	NO	Competitive Bidding	June 20, 2024	July 9, 2024	July 17, 2024	July 29, 2024	20% LGDF	4,000,000.00	-	4,000,000.00	Improvement of Farm to Market Road (FRM)
1-07-04-010	REPAIR / IMPROVEMENT OF MULTI - PURPOSE BUILDING (BARANGAY HALL) located at BARANGAY SOLONGVALLEY, SULOPO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	June 27, 2024	July 16, 2024	July 24, 2024	August 5, 2024	20% DEVT FUND	1,000,000.00	-	1,000,000.00	REPAIR / IMPROVEMENT OF MULTI - PURPOSE BUILDING (BARANGAY HALL) located at BARANGAY SOLONGVALLEY, SULOPO, DAVAO DEL SUR

AS

ho

1-07-03-990	Construction of Multi-purpose Building (Mini Gymnasium) at Malibo Elementary School, Malibo, Magaysay	PEO	NO	Competitive Bidding	June 29, 2024	July 23, 2024	July 31, 2024	August 12, 2024	20% LGDP	2,000,000.00	-	2,000,000.00	Construction of Multi-purpose Building (Mini Gymnasium)
1-07-03-990	Construction of Multi-purpose Building (Mini Gym) at Asagay Elementary School, Astoria, Sta. Cruz	PEO	NO	Competitive Bidding	June 29, 2024	July 23, 2024	July 31, 2024	August 12, 2024	20% LGDP	2,000,000.00	-	2,000,000.00	Construction of Multi-purpose Building (Mini Gym)
1-07-03-990	Repair/Improvement of Multi-purpose Building (Barangay Gym), CDB, Hagayoy	PEO	NO	Competitive Bidding	June 29, 2024	July 23, 2024	July 31, 2024	August 12, 2024	20% LGDP	2,000,000.00	-	2,000,000.00	Repair/Improvement of Multi-purpose Building (Barangay Gym)
1-07-04-020	Construction of 1 Storey 2 Classroom Building at NEW KATIPUNAN Elementary School, MATAMBO	PEO	NO	Competitive Bidding	June 29, 2024	July 23, 2024	July 31, 2024	August 12, 2024	Special Education Fund	1,570,000.00	-	1,570,000.00	Construction of 1 Storey 2 Classroom Building
1-07-04-020	Construction of 1 Storey 2 Classroom Building at BENITO J. QUIROD Ben. School - Kibogon Extension, MALALAG	PEO	NO	Competitive Bidding	June 29, 2024	July 23, 2024	July 31, 2024	August 12, 2024	Special Education Fund	1,570,000.00	-	1,570,000.00	Construction of 1 Storey 2 Classroom Building
1-07-02-990	Construction of Perimeter Fence with Beautiful Gate at PADADA CENTRAL Elementary School, PADADA	PEO	NO	Competitive Bidding	July 4, 2024	July 23, 2024	July 31, 2024	August 12, 2024	Special Education Fund	2,000,000.00	-	2,000,000.00	Construction of Perimeter Fence with Beautiful Gate

Prepared by:
ENGR. SHED MAE A. ZAPANTA
 Head BAC Secretariat
 Infrastructure Projects

Recommended for Approval:

DESSAMIE BUALTAN SANCHEZ, JD, CPA
 BAC Chairperson

Approved:
YVONNE RONA CAGAS
 Governor
 Head of Procuring Entity

By Authority of the Governor
 As per EO No. 1, Series of 2022
Atty. HERBERT R. GONZALES
 Provincial Administrator