

7/20/19
4236

Procurement Monitoring Report as of AUGUST 1 -31, 2020

PROVINCIAL GOVERNMENT OF DAVAO DEL SUR

Mati, Digos City


COMPETITIVE BIDDING (GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)																			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept															
COMPLETED PROCUREMENT ACTIVITIES																																																
1-07-06-010/G-113-20	Motor Vehicle-Supply/delivery of Light Cargo Truck	PGO-PDRRMO	Competitive Bidding	7/10/20	7/17/20	7/22/20	7/22/20	8/5/20	8/7/20	8/14/20	8/17/20	10/1/20	N/A	90-120 W.D	N/A	GF	6,000,000.00	N/A	6,000,000.00	5,831,000.00	N/A	5,831,000.00	4 Invited	6/4/20	7/16/20	7/16/20	7/16/20	7/30/20	8/7/20	N/A	N/A	N/A																
1-07-06-010/G-109-20	Motor Vehicle-Supply/delivery of Multicab full body type	PPDO	Competitive Bidding	N/A	6/26/20	7/3/20	7/15/20	7/15/20	7/22/20	8/14/20	8/17/20	10/1/20	N/A	7 W.D	N/A	TF	1,998,000.00	N/A	1,998,000.00	1,896,000.00	N/A	1,896,000.00	4 Invited	N/A	6/26/20	7/9/20	7/9/20	7/16/20	8/7/20	N/A	N/A	N/A																
																Total Alloted Budget of Procurement Activities																																
																Total Contract Price of Procurement Activities Conducted																																
																Total Savings(Total Alloted Budget-Total Contract Price)																																
ON-GOING PROCUREMENT ACTIVITIES																																																
																Total Alloted Budget of On-going Procurement Activities																																


Prepared by:


BERMANDITA R. CAMINERO, REA
(LACO II)
Secretariat Staff


Reviewed by:


NORJANNA M. CAMAGUIN, MPA
(LTOO IV)
Head, BAC Secretariat

Certified Correct:


SAUL D. RAUT, ENP
(HRMO)
BAC-Chairman

Approved by:

DOUGLAS RA. CAGAS, LLB, JMBE, MNSA
Provincial Governor
BY AUTHORITY OF THE GOVERNOR

ATTY. HERBERT R. GONZALEZ
PROVINCIAL ADMINISTRATOR

Procurement Monitoring Report as of DECEMBER 1 -31, 2020

PROVINCIAL GOVERNMENT OF DAVAO DEL SUR

Mati, Digos City

COMPETITIVE BIDDING (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Sig	Delivery/Accept	
COMPLETED PROCUREMENT ACTIVITIES																																	
1-07-99-990/G-167-20	Other Assets-Supply/delivery of Labor & Materials for the Installation of Point to Point Internet Infrastructure	SEF	Competitive Bidding	9/2/20	9/14/20/10/9/20	9/23/20	10/16/20	10/16/20	10/21/20	11/27/20	12/1/20	12/11/20	N/A	60 Days (2 months)	N/A	SEF	3,350,000.00	N/A	3,350,000.00	3,345,000.00	N/A	3,345,000.00	4 Invited	8/26/20	9/17/20	10/9/20	10/9/20	10/15/20	11/20/20	N/A	N/A	N/A	
5-02-03-010/G-165-20	Office Supplies-Supply /delivery of Bookpaper	SEF	Competitive Bidding	10/14/20	10/16/20	10/23/20	11/04/20	11/4/20	11/11/20	11/27/20	12/1/20	12/9/20	N/A	15 W.D.	N/A	SEF	2,000,000.00	2,000,000.00	N/A	1,520,000.00	1,520,000.00	N/A	4 Invited	10/8/20	10/16/20	10/30/20	10/30/20	11/5/20	11/20/20	N/A	N/A	N/A	
5-02-03-080/G-194-20C	Medical/Dental & Laboratory Supplies	PHO	Competitive Bidding	N/A	10/27/20	11/4/20	11/18/20	11/18/20	11/25/20	11/27/20	12/1/20	12/29/20	N/A	15 C.D	N/A	GF	954,482.00	954,482.00	N/A	945,200.00	945,200.00	N/A	4 Invited	N/A	10/30/20	11/12/20	11/12/20	11/20/20	11/20/20	N/A	N/A	N/A	
5-02-03-070/G-195-20	Drugs and Medicines-Supply/delivery of Drugs and Medicines	PHO	Competitive Bidding	N/A	10/27/20	11/4/20	11/18/20	11/18/20	11/27/20	12/2/20	12/3/20	12/4/20	N/A	30 C.D.	N/A	TF	1,981,570.20	1,981,570.20	N/A	1,394,211.23	1,394,211.23	N/A	4 Invited	N/A	10/30/20	11/12/20	11/12/20	11/20/20	11/27/20	N/A	N/A	N/A	Lot 1 only/Lot 2 for Rebid
5-02-03-080/G-216-20	Medical/Dental & Laboratory Supplies	PGO-PDRMO	Competitive Bidding	N/A	11/5/20	N/A	11/13/20	11/13/20	11/18/20	11/27/20	12/1/20	12/3/20	N/A	7 W.D	N/A	GF	341,425.00	341,425.00	N/A	214,547.50	214,547.50	N/A	4 Invited	N/A	N/A	11/6/20	11/6/20	11/12/20	11/20/20	N/A	N/A	N/A	
5-02-03-010/G-229-20C	Office Supplies-Supply/delivery of Oil & Lubricants	PHO	Competitive Bidding	N/A	11/17/20	N/A	11/25/20	11/25/20	11/27/20	11/27/20	12/1/20	12/11/20	N/A	7 W.D	N/A	GF	99,385.00	99,385.00	N/A	98,671.00	98,671.00	N/A	4 Invited	N/A	N/A	11/20/20	11/20/20	11/20/20	11/20/20	N/A	N/A	N/A	
5-02-99-080/5-02-03-990/G-232-20C	Grants & Donations/Other Supplies-Supply/delivery of Bookpaper long, Monobloc Chairs & Tables	SP-Legis.-Sala/PSWDO	Competitive Bidding	N/A	11/17/20	N/A	11/25/20	11/25/20	11/27/20	11/27/20	12/1/20	12/11/20	N/A	7 W.D	N/A	LGDF	377,500.00	377,500.00	N/A	374,254.00	374,254.00	N/A	4 Invited	N/A	N/A	11/20/20	11/20/20	11/20/20	11/20/20	N/A	N/A	N/A	
5-02-03-010/G-230-20C	Office Supplies-Supply/delivery of Office Supplies	PGO-OSP-Muslim Affairs/PSWDO	Competitive Bidding	N/A	11/17/20	N/A	11/25/20	11/25/20	11/27/20	11/27/20	12/1/20	12/11/20	N/A	7 W.D	N/A	LGDF	249,500.00	249,500.00	N/A	225,992.00	225,992.00	N/A	4 Invited	N/A	N/A	11/20/20	11/20/20	11/20/20	11/20/20	N/A	N/A	N/A	
5-02-03-080/G-214-20C	Medical/Dental & Laboratory Supplies	PHO	Competitive Bidding	N/A	10/13/20:11/5/20	10/21/20	11/13/20	11/13/20	11/18/20	11/27/20	12/1/20	12/4/20	N/A	7 W.D	N/A	GF	1,030,268.00	1,030,268.00	N/A	1,017,200.00	1,017,200.00	N/A	4 Invited	N/A	N/A	11/6/20	11/6/20	11/20/20	11/20/20	N/A	N/A	N/A	
1-07-05-050/G-181-20	Marine & Fishery Equipment-Supply/delivery of Scuba Diving Equipment	OPAG	Competitive Bidding	N/A	10/22/20	N/A	10/30/20	10/30/20	11/4/20	11/27/20	12/1/20	12/11/20	N/A	7 W.D	N/A	GF	652,100.00	652,100.00	N/A	578,000.00	578,000.00	N/A	4 Invited	N/A	N/A	10/23/20	10/23/20	10/30/20	11/20/20	N/A	N/A	N/A	First opening-bidder was disqualified during opening of bids; Second opening-Bidder was post-disqualified
5-02-03-010/G-218-20	Office Supplies-Supply/delivery of Office Supplies	PSWDO	Competitive Bidding	N/A	11/9/20	N/A	11/18/20	11/18/20	11/25/20	11/27/20	12/1/20	12/11/20	N/A	7 W.D	N/A	LGDF	616,335.00	616,335.00	N/A	615,666.00	615,666.00	N/A	4 Invited	N/A	N/A	11/12/20	11/12/20	11/20/20	11/20/20	N/A	N/A	N/A	
1-07-05-020/G-137-20	Office Equipment-Supply/delivery of 15 units Digital Duplicating Machine	PGO-SEF	Competitive Bidding	9/2/20	9/14/20	9/23/20	10/7/20	10/7/20	10/21/20	12/18/20	12/21/20	12/29/20	N/A	15 W.D	N/A	SEF	3,000,000.00	N/A	3,000,000.00	2,682,000.00	2,682,000.00	N/A	4 Invited	8/26/20	9/17/21	10/2/20	10/2/20	10/15/20	12/11/20	N/A	N/A	N/A	

