

Provincial Government of Davao del Sur Procurement Monitoring Report as of January 5, 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluation	Post Qual		
1-07-03-040	CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM BRGY. IHAN, KIBLAWAN, DAVAO DEL SUR	PPDO	NO	Competitive Bidding	-	December 2, 2022	December 13, 2022	December 27, 2022	December 27, 2022	January 3, 2023	January 26, 2023	January 27, 2023	February 9, 2023	February 10, 2023	75 CD	-	20% DEV/T FUND	1,500,000.00	0	1,500,000.00	1,499,471.60	0	1,499,471.60	7	December 6, 2022	December 21, 2022	December 21, 2022	December 28, 2022	January 20, 2023	N/A	N/A	
1-07-03-040	CONSTRUCTION OF POTABLE WATER SYSTEM BRGY. MAHAYAHAY, HAGONNOY, DAVAO DEL SUR	PPDO	NO	Competitive Bidding	-	January 26, 2023	February 2, 2023	February 14, 2023	February 14, 2023	February 21, 2023	February 28, 2023	February 29, 2023	March 10, 2023	March 13, 2023	75 CD	-	LGDF 20%	2,500,000.00	0	2,500,000.00	2,497,608.31	0	2,497,608.31	7	January 27, 2023	February 8, 2023	February 8, 2023	February 15, 2023	February 22, 2023	N/A	N/A	
1-07-03-010	IMPROVEMENT OF KANAPULO-LOWER BALA ROAD located at KANAPULO, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 6, 2022	December 8, 2022	December 15, 2022	December 27, 2022	December 27, 2022	January 3, 2023	January 31, 2023	January 31, 2023	February 1, 2023	February 20, 2023	February 21, 2023	151 CD	-	LGSF-CMGP (TRUST FUND)	30,000,000.00	0	30,000,000.00	29,995,000.00	0	29,995,000.00	7	December 9, 2022	December 21, 2022	December 21, 2022	December 28, 2022	January 25, 2023	N/A	N/A
1-07-04-990	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at BARANGAY N.C ORDANEZA DISTRICT AND BARANGAY ALMENDRAS DISTRICT, PADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	November 5, 2022	November 15, 2022	November 29, 2022	November 29, 2022	December 1, 2022	December 13, 2022	December 14, 2022	January 9, 2023	January 10, 2023	30 CD	-	GENERAL FUND	2,200,000.00	0	2,200,000.00	2,199,225.00	0	2,199,225.00	7	November 9, 2022	November 23, 2022	November 23, 2022	November 24, 2022	December 6, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF FMR, BULGUIS-LATIAN ROAD SECTION located at BUGUIS, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 4, 2023	November 17, 2022	January 12, 2023	January 12, 2023	January 17, 2023	January 17, 2023	January 17, 2023	January 18, 2023	January 26, 2023	January 27, 2023	65 CD	-	20% DEV/T FUND	5,000,000.00	0	5,000,000.00	4,994,911.09	0	4,994,911.09	7	November 10, 2022	January 6, 2023	January 6, 2023	January 11, 2023	January 11, 2023	N/A	N/A
1-07-03-990	REPAIR / IMPROVEMENT OF BRGY. GYM located at KINUSKUSAN, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	December 2, 2022	November 15, 2022	December 13, 2022	December 13, 2022	December 15, 2022	December 22, 2022	December 23, 2022	January 11, 2023	January 12, 2023	90 CD	-	20% DEVELOPMENT FUND	2,600,000.00	0	2,600,000.00	2,598,000.00	0	2,598,000.00	7	November 9, 2022	December 6, 2022	December 6, 2022	December 9, 2022	December 15, 2022	N/A	N/A	
1-07-03-990	REPAIR / IMPROVEMENT OF GYM located at GUIHING, HAGONNOY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	December 2, 2022	November 17, 2022	December 13, 2022	December 13, 2022	December 15, 2022	December 22, 2022	December 23, 2022	January 9, 2023	January 10, 2023	90 CD	-	LGDF 20%	1,500,000.00	0	1,500,000.00	1,499,000.00	0	1,499,000.00	7	November 10, 2022	December 6, 2022	December 6, 2022	December 9, 2022	December 15, 2022	N/A	N/A	
1-07-03-040	CONSTRUCTION OF LEVEL II POTABLE WATER SYSTEM, TACUB, KIBLAWAN	PPDO	NO	Competitive Bidding	-	November 18, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 15, 2022	December 22, 2022	December 23, 2022	January 9, 2023	January 10, 2023	120 CD	-	20% DEVELOPMENT FUND	3,000,000.00	0	3,000,000.00	2,997,000.00	0	2,997,000.00	7	November 23, 2022	December 6, 2022	December 6, 2022	December 9, 2022	December 15, 2022	N/A	N/A	

fo

1-07-03-040	CONSTRUCTION OF WATER SYSTEM AT SITIO TALAMBATO, BRGY. ASBANG, MATANAO, DAVAO DEL SUR	PPDO	NO	Competitive Bidding	-	November 23, 2022	December 1, 2022	December 13, 2022	December 13, 2022	December 15, 2022	December 22, 2022	December 22, 2022	December 23, 2022	January 9, 2023	January 10, 2023	70 CD	-	20% DEVT FUND	1,400,000.00	0	1,400,000.00	1,398,000.00	0	1,398,000.00	7	November 24, 2022	December 6, 2022	December 6, 2022	December 9, 2022	December 15, 2022	N/A	N/A
1-07-04-020	IMPROVEMENT OF TEMPORARY SHELTER (TLS) located at DIGOS CITY CENTRAL ELEMENTARY SCHOOL, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	November 26, 2022	-	December 13, 2022	December 13, 2022	December 15, 2022	December 22, 2022	December 22, 2022	December 23, 2022	January 17, 2023	January 18, 2023	30 CD	-	SPECIAL EDUC. FUND	600,000.00	0	600,000.00	598,000.00	0	598,000.00	7	-	December 6, 2022	December 6, 2022	December 9, 2022	December 15, 2022	N/A	N/A
1-07-04-020	REHABILITATION AND REPAIR OF MADRASAH SCHOOL located at BARANGAY ZONE 1, DIGOS CITY, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	December 15, 2022 December 3, 2022 November 26, 2022	-	December 22, 2022 December 13, 2022 December 1, 2022	December 22, 2022 December 13, 2022 December 1, 2022	January 10, 2023	January 10, 2023	January 10, 2023	January 11, 2023	January 26, 2023	January 27, 2023	25 CD	-	SPECIAL EDUC. FUND	300,000.00	0	300,000.00	299,000.00	0	299,000.00	7	-	December 15, 2022 December 6, 2022 November 24, 2022	December 15, 2022 December 6, 2022 November 24, 2022	January 4, 2023	January 4, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD CLUB-LITOS ROAD SECTION located at CLUB, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	January 10, 2023	January 11, 2023	January 19, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 2, 2023	February 2, 2023	February 3, 2023	February 20, 2023	February 21, 2023	75 CD	-	20% DEVELOPMENT FUND	5,000,000.00	0	5,000,000.00	4,998,000.00	0	4,998,000.00	7	January 13, 2023	January 25, 2023	January 25, 2023	January 27, 2023	January 27, 2023	N/A	N/A
1-07-04-990	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at BARANGAY TAGOLILONG, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	December 2, 2022	December 13, 2022	December 27, 2022	December 27, 2022	January 3, 2023	January 17, 2023	January 17, 2023	January 18, 2023	January 31, 2023	February 1, 2023	15 CD	-	GENERAL FUND	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	December 6, 2022	December 21, 2022	December 21, 2022	December 28, 2022	January 11, 2023	N/A	N/A
1-07-03-010	CONSTRUCTION OF ABNATE BRIDGE located at ABNATE, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022	January 10, 2023	January 24, 2023	January 24, 2023	January 31, 2023	February 14, 2023	February 14, 2023	February 15, 2023	March 13, 2023	March 14, 2023	120 CD	-	20% DEVELOPMENT FUND	5,000,000.00	0	5,000,000.00	4,978,006.33	0	4,978,006.33	7	January 4, 2023	January 18, 2023	January 18, 2023	January 25, 2023	February 8, 2023	N/A	N/A
1-07-03-990	CONSTRUCTION OF GYM located at PUROK 3, SITIO CAMPO, KAPATAGAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	December 15, 2022	December 22, 2022	January 3, 2023	January 3, 2023	January 10, 2023	January 10, 2023	January 10, 2023	January 11, 2023	January 26, 2023	January 27, 2023	100 CD	-	20% DEVELOPMENT FUND	2,500,000.00	0	2,500,000.00	2,499,000.00	0	2,499,000.00	7	December 15, 2022	December 28, 2022	December 28, 2022	January 4, 2023	January 4, 2023	N/A	N/A
1-07-03-010	CONCRETING OF FMR AT SITIO PARADISE located at KAPATAGAN, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 13, 2022	February 1, 2023 January 20, 2023 December 15, 2022	December 22, 2022	February 9, 2023 January 26, 2023 January 3, 2023	February 9, 2023 January 26, 2023 January 3, 2023	February 14, 2023 January 12, 2023	February 17, 2023	February 28, 2023 January 17, 2023	March 1, 2023 January 18, 2023	March 10, 2023	March 13, 2023	80 CD	-	20% DEVELOPMENT FUND	5,000,000.00	0	5,000,000.00	4,998,000.00	0	4,998,000.00	7	December 15, 2022	February 3, 2023 January 20, 2023 December 28, 2022	February 3, 2023 January 20, 2023 December 28, 2022	February 8, 2023 January 6, 2023	February 11, 2023	N/A	N/A
1-07-03-040	CONSTRUCTION OF LEVEL III POTABLE WATER SYSTEM at BARANGAY SITE, KASUGA, MAGSAYSAY	PPDO	NO	Competitive Bidding	-	February 4, 2023	February 14, 2023	February 28, 2023	February 28, 2023	March 7, 2023	March 7, 2023	March 7, 2023	March 8, 2023	March 20, 2023	March 21, 2023	75 CD	-	20% DEVELOPMENT FUND	2,000,000.00	0	2,000,000.00	1,997,645.66	0	1,997,645.66	7	February 8, 2023	February 22, 2023	February 22, 2023	March 1, 2023	March 1, 2023	N/A	N/A
1-07-04-020	REHABILITATION AND REPAIR OF MADRASAH SCHOOL located at BARANGAY INAWAYAN, STA. CRUZ, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	December 15, 2022 December 10, 2022	-	December 22, 2022 December 13, 2022	December 22, 2022 December 13, 2022	January 10, 2023	January 10, 2023	January 10, 2023	January 11, 2023	January 26, 2023	January 27, 2023	30 CD	-	SPECIAL EDUC. FUND	300,000.00	0	300,000.00	299,000.00	0	299,000.00	7	-	December 15, 2022 December 6, 2022	December 15, 2022 December 6, 2022	January 4, 2023	January 4, 2023	N/A	N/A

66

1-07-04-010	DEVELOPMENT OF DAVAO DEL SUR PROVINCIAL NURSERY AGRIBUSINESS AND TOURISM COMPLEX located at POBLACION DOS, BANSALAN DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022	January 10, 2023	January 24, 2023	January 24, 2023	January 26, 2023	January 31, 2023	January 31, 2023	February 1, 2023	February 9, 2023	February 10, 2023	120 CD	-	20% DEVELOPMENT FUND	7,500,000.00	0	7,500,000.00	7,498,000.00	0	7,498,000.00	7	January 4, 2023	January 18, 2023	January 18, 2023	January 20, 2023	January 25, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at CLIB ELEMENTARY SCHOOL, SULOP, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	January 4, 2023	-	January 10, 2023	January 10, 2023	January 31, 2023	January 31, 2023	January 31, 2023	February 1, 2023	March 2, 2023	March 3, 2023	15 CD	-	SPECIAL EDUC. FUND	200,000.00	0	200,000.00	199,000.00	0	199,000.00	7	-	January 4, 2023	January 4, 2023	January 25, 2023	January 25, 2023	N/A	N/A
1-07-04-010	CONSTRUCTION OF SCHOOL BLDG WITH 2 CLASSROOMS WITH CR located at NEW CEBU, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 11, 2023	January 19, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 2, 2023	February 2, 2023	February 3, 2023	February 22, 2023	February 23, 2023	120 CD	-	GENERAL FUND	2,800,000.00	0	2,800,000.00	2,797,448.90	0	2,797,448.90	7	January 13, 2023	January 25, 2023	January 25, 2023	January 27, 2023	January 27, 2023	N/A	N/A
1-07-04-030	CONSTRUCTION OF HEALTH CENTER located at SAN MIGUEL, MATANA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	December 29, 2022	January 10, 2023	January 24, 2023	January 24, 2023	February 2, 2023	February 2, 2023	February 2, 2023	February 3, 2023	February 21, 2023	February 22, 2023	90 CD	-	GENERAL FUND	2,000,000.00	0	2,000,000.00	1,999,000.00	0	1,999,000.00	7	January 4, 2023	January 18, 2023	January 18, 2023	January 27, 2023	January 27, 2023	N/A	N/A
1-07-03-010	CONCRETING OF FARM TO MARKET ROAD located SITIO ADMOL, BARANGAY ASINAN, MATANA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	January 5, 2023	January 6, 2023	January 17, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 2, 2023	February 2, 2023	February 3, 2023	February 21, 2023	February 22, 2023	84 CD	-	20% DEVELOPMENT FUND	5,750,000.00	0	5,750,000.00	5,749,000.00	0	5,749,000.00	7	January 11, 2023	January 25, 2023	January 25, 2023	January 27, 2023	January 27, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at PARAMI ELEMENTARY SCHOOL, SULOP, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	January 6, 2023	-	January 12, 2023	January 12, 2023	January 31, 2023	January 31, 2023	January 31, 2023	February 1, 2023	March 6, 2023	March 7, 2023	15 CD	-	GENERAL FUND	200,000.00	0	200,000.00	199,000.00	0	199,000.00	7	-	January 6, 2023	January 6, 2023	January 25, 2023	January 25, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at NEW OPON ELEMENTARY SCHOOL, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	January 11, 2023	-	January 17, 2023	January 17, 2023	January 31, 2023	January 31, 2023	January 31, 2023	February 1, 2023	February 28, 2023	March 1, 2023	15 CD	-	SPECIAL EDUC. FUND	200,000.00	0	200,000.00	199,000.00	0	199,000.00	7	-	January 11, 2023	January 11, 2023	January 25, 2023	January 25, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at HAGONoy CENTRAL ELEMENTARY SCHOOL, HAGONoy, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	January 11, 2023	-	January 17, 2023	January 17, 2023	January 31, 2023	January 31, 2023	January 31, 2023	February 1, 2023	March 10, 2023	March 13, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,000.00	0	399,000.00	7	-	January 11, 2023	January 11, 2023	January 25, 2023	January 25, 2023	N/A	N/A

fi

1-07-04-020	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at MALUNGON ELEMENTARY SCHOOL, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	January 11, 2023	-	January 17, 2023	January 17, 2023	January 31, 2023	January 31, 2023	January 31, 2023	January 31, 2023	February 1, 2023	February 28, 2023	March 1, 2023	15 CD	-	SPECIAL EDUC. FUND	200,000.00	0	200,000.00	199,000.00	0	199,000.00	7	-	January 11, 2023	January 11, 2023	January 25, 2023	January 25, 2023	N/A	N/A
1-07-03-010	CONCRETING OF FMR FROM PUROK NANGKAAN LEADING TO PUROK MANGGA located at KIAGOT, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	January 17, 2023	January 18, 2023	January 26, 2023	February 7, 2023	February 7, 2023	February 9, 2023	February 21, 2023	February 21, 2023	February 21, 2023	February 22, 2023	March 24, 2023	March 27, 2023	75 CD	-	20% DEVELOPMENT FUND	5,000,000.00	0	5,000,000.00	4,999,800.00	0	4,999,800.00	7	January 20, 2023	February 1, 2023	February 1, 2023	February 3, 2023	February 15, 2023	N/A	N/A
1-07-04-990	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at BARANGAY BULOL-SALO, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 13, 2023	January 24, 2023	February 7, 2023	February 7, 2023	February 14, 2023	February 14, 2023	February 14, 2023	February 14, 2023	February 15, 2023	March 6, 2023	March 7, 2023	30 CD	-	GENERAL FUND	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	January 18, 2023	February 1, 2023	February 1, 2023	February 8, 2023	February 8, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located at TACUL AGRICULTURAL TECHNOLOGY HIGH SCHOOL ANNEX, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	January 20, 2023	-	January 26, 2023	January 26, 2023	February 16, 2023	February 16, 2023	February 16, 2023	February 16, 2023	February 17, 2023	March 10, 2023	March 13, 2023	10 CD	-	SPECIAL EDUC. FUND	100,000.00	0	100,000.00	99,000.00	0	99,000.00	7	-	January 20, 2023	January 20, 2023	February 10, 2023	February 10, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located at BOLTON NATIONAL HIGH SCHOOL, MALALAG, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	January 20, 2023	-	January 26, 2023	January 26, 2023	February 16, 2023	February 16, 2023	February 16, 2023	February 16, 2023	February 17, 2023	March 13, 2023	March 14, 2023	10 CD	-	SPECIAL EDUC. FUND	100,000.00	0	100,000.00	99,000.00	0	99,000.00	7	-	January 20, 2023	January 20, 2023	February 10, 2023	February 10, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located at TUBAN ELEMENTARY SCHOOL, STA. CRUZ, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	January 20, 2023	-	January 26, 2023	January 26, 2023	February 16, 2023	February 16, 2023	February 16, 2023	February 16, 2023	February 17, 2023	March 10, 2023	March 13, 2023	10 CD	-	SPECIAL EDUC. FUND	100,000.00	0	100,000.00	99,000.00	0	99,000.00	7	-	January 20, 2023	January 20, 2023	February 10, 2023	February 10, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located at SINAYAWAN ELEMENTARY SCHOOL, HAGONUY, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	January 20, 2023	-	January 26, 2023	January 26, 2023	February 16, 2023	February 16, 2023	February 16, 2023	February 16, 2023	February 17, 2023	March 13, 2023	March 14, 2023	10 CD	-	SPECIAL EDUC. FUND	100,000.00	0	100,000.00	99,000.00	0	99,000.00	7	-	January 20, 2023	January 20, 2023	February 10, 2023	February 10, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located at SAN ISIDRO NATIONAL HIGH SCHOOL, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	January 20, 2023	-	January 26, 2023	January 26, 2023	February 16, 2023	February 16, 2023	February 16, 2023	February 16, 2023	February 17, 2023	March 10, 2023	March 13, 2023	10 CD	-	SPECIAL EDUC. FUND	100,000.00	0	100,000.00	99,000.00	0	99,000.00	7	-	January 20, 2023	January 20, 2023	February 10, 2023	February 10, 2023	N/A	N/A

fi

1-07-04-990	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located at DARAPUAY ELEMENTARY SCHOOL, BANSALAN, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	January 20, 2023	-	January 26, 2023	January 26, 2023	February 16, 2023	February 16, 2023	February 16, 2023	February 17, 2023	March 13, 2023	March 14, 2023	10 CD	-	SPECIAL EDUC. FUND	100,000.00	0	100,000.00	99,000.00	0	99,000.00	7	-	January 20, 2023	January 20, 2023	February 10, 2023	February 10, 2023	N/A	N/A	
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at NEW CLARIN NATIONAL HIGH SCHOOL, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 20, 2023	-	February 9, 2023	February 9, 2023	February 14, 2023	February 23, 2023	February 23, 2023	February 23, 2023	February 24, 2023	March 20, 2023	March 21, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,000.00	0	399,000.00	7	-	February 3, 2023	February 3, 2023	February 8, 2023	February 17, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at NEW QUEZON ELEMENTARY SCHOOL, HAGONAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 20, 2023	-	February 9, 2023	February 9, 2023	February 14, 2023	February 23, 2023	February 23, 2023	February 23, 2023	February 24, 2023	March 20, 2023	March 21, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,000.00	0	399,000.00	7	-	February 3, 2023	February 3, 2023	February 8, 2023	February 17, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at NEW CLARIN ELEMENTARY SCHOOL, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 20, 2023	-	February 9, 2023	February 9, 2023	February 14, 2023	February 23, 2023	February 23, 2023	February 23, 2023	February 24, 2023	March 20, 2023	March 21, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,000.00	0	399,000.00	7	-	February 3, 2023	February 3, 2023	February 8, 2023	February 17, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at TAGOLILONG ELEMENTARY SCHOOL, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 20, 2023	-	February 9, 2023	February 9, 2023	February 14, 2023	February 23, 2023	February 23, 2023	February 23, 2023	February 24, 2023	March 20, 2023	March 21, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,000.00	0	399,000.00	7	-	February 3, 2023	February 3, 2023	February 8, 2023	February 17, 2023	N/A	N/A
1-07-02-990	CONSTRUCTION OF PERIMETER FENCE located at MALALAG CENTRAL ELEMENTARY SCHOOL, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 20, 2023	January 26, 2023	February 7, 2023	February 7, 2023	February 14, 2023	February 23, 2023	February 23, 2023	February 24, 2023	February 24, 2023	March 20, 2023	March 21, 2023	110 CD	-	SPECIAL EDUC. FUND	2,000,000.00	0	2,000,000.00	1,998,000.00	0	1,998,000.00	7	January 20, 2023	February 1, 2023	February 1, 2023	February 8, 2023	February 17, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at TAGAYTAY ELEMENTARY SCHOOL, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	January 20, 2023	-	January 26, 2023	January 26, 2023	February 16, 2023	February 16, 2023	February 16, 2023	February 17, 2023	March 10, 2023	March 13, 2023	15 CD	-	SPECIAL EDUC. FUND	200,000.00	0	200,000.00	198,494.10	0	198,494.10	7	-	January 20, 2023	January 20, 2023	February 10, 2023	February 10, 2023	N/A	N/A	

16

1-07-04-020	CONSTRUCTION OF 3 UNITS TEMPORARY SHELTER (TLS) located at SALUD CAGAS TECHNICAL VOCATIONAL SCHOOL, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 20, 2023	-	February 9, 2023	January 31, 2023	February 9, 2023	January 31, 2023	February 14, 2023	February 23, 2023	February 23, 2023	February 24, 2023	March 20, 2023	March 21, 2023	45 CD	-	SPECIAL EDUC. FUND	600,000.00	0	600,000.00	599,000.00	0	599,000.00	7	-	February 3, 2023	January 25, 2023	February 3, 2023	January 25, 2023	February 8, 2023	February 17, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF DAY CARE CENTER located at BARANGAY MABUHAY, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 27, 2023	February 7, 2023	February 21, 2023	February 21, 2023	February 23, 2023	March 7, 2023	March 7, 2023	March 8, 2023	March 22, 2023	March 23, 2023	90 CD	-	SPECIAL EDUC. FUND	2,000,000.00	0	2,000,000.00	1,998,000.00	0	1,998,000.00	7	February 1, 2023	February 15, 2023	February 15, 2023	February 17, 2023	March 1, 2023	N/A	N/A				
1-07-04-020	CONSTRUCTION OF DAY CARE CENTER located at BRGY. TACUL, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 27, 2023	February 7, 2023	February 21, 2023	February 21, 2023	February 23, 2023	February 28, 2023	February 28, 2023	March 1, 2023	March 20, 2023	March 21, 2023	80 CD	-	SPECIAL EDUC. FUND	1,300,000.00	0	1,300,000.00	1,299,000.00	0	1,299,000.00	7	February 1, 2023	February 15, 2023	February 15, 2023	February 17, 2023	February 22, 2023	N/A	N/A				
1-07-03-010	CONCRETING OF BRGY. ROAD located at NEW OPO, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	January 26, 2023	January 27, 2023	February 7, 2023	February 21, 2023	February 21, 2023	February 23, 2023	February 28, 2023	February 28, 2023	March 1, 2023	March 10, 2023	March 13, 2023	81 CD	-	20% DEVELOPMENT FUND	5,000,000.00	0	5,000,000.00	4,998,000.00	0	4,998,000.00	7	February 1, 2023	February 15, 2023	February 15, 2023	February 17, 2023	February 22, 2023	N/A	N/A				
1-07-03-990	REPAIR/IMPROVEMENT OF BRGY. GYM located at BALUTAKAY, HAGONOV, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 26, 2023	February 2, 2023	February 14, 2023	February 14, 2023	February 16, 2023	February 28, 2023	February 28, 2023	March 1, 2023	March 24, 2023	March 27, 2023	90 CD	-	20% DEVELOPMENT FUND	2,000,000.00	0	2,000,000.00	1,999,000.00	0	1,999,000.00	7	January 27, 2023	February 8, 2023	February 8, 2023	February 10, 2023	February 22, 2023	N/A	N/A				
1-07-04-990	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at POBLACION, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 26, 2023	February 2, 2023	February 14, 2023	February 14, 2023	February 16, 2023	February 28, 2023	February 28, 2023	March 1, 2023	March 10, 2023	March 13, 2023	60 CD	-	20% DEVELOPMENT FUND	4,000,000.00	0	4,000,000.00	3,999,000.00	0	3,999,000.00	7	January 27, 2023	February 8, 2023	February 8, 2023	February 10, 2023	February 22, 2023	N/A	N/A				
1-07-04-020	CONSTRUCTION OF 3 UNITS TEMPORARY SHELTER (TLS) located at BARAYONG ELEMENTARY SCHOOL, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 26, 2023	-	February 2, 2023	February 2, 2023	February 7, 2023	February 28, 2023	February 28, 2023	March 1, 2023	March 10, 2023	March 13, 2023	40 CD	-	SPECIAL EDUC. FUND	600,000.00	0	600,000.00	599,000.00	0	599,000.00	7	-	January 27, 2023	January 27, 2023	February 1, 2023	February 22, 2023	N/A	N/A				
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at BENITO J. QUIBOD ELEM. SCHOOL - ANNEX, KIBLAGON RELOCATION SITE, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 27, 2023	February 7, 2023	February 21, 2023	February 21, 2023	February 23, 2023	February 28, 2023	February 28, 2023	March 1, 2023	March 21, 2023	March 22, 2023	75 CD	-	SPECIAL EDUC. FUND	1,300,000.00	0	1,300,000.00	1,299,000.00	0	1,299,000.00	7	February 1, 2023	February 15, 2023	February 15, 2023	February 17, 2023	February 22, 2023	N/A	N/A				

16

1-07-04-020	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at BAGONG SILANG ELEMENTARY SCHOOL, KIBLAWAN, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	February 18, 2023	February 10, 2023	February 21, 2023	February 21, 2023	February 16, 2023	February 16, 2023	March 9, 2022	March 9, 2022	March 9, 2022	March 10, 2023	March 31, 2023	April 3, 2023	15 CD	-	SPECIAL EDUC. FUND	200,000.00	0	200,000.00	199,000.00	0	199,000.00	7	-	February 15, 2023	February 15, 2023	February 10, 2023	February 10, 2023	March 3, 2023	March 3, 2023	N/A	N/A					
1-07-04-990	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA located at SAN ISIDRO ELEMENTARY SCHOOL, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	February 4, 2023	-	February 14, 2023	February 14, 2023	February 21, 2023	February 21, 2023	February 28, 2023	February 28, 2023	February 28, 2023	March 1, 2023	March 24, 2023	March 27, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,500.00	0	399,500.00	7	-	February 8, 2023	February 8, 2023	February 15, 2023	February 15, 2023	February 22, 2023	February 22, 2023	N/A	N/A					
1-07-04-990	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA located at MARCIANO APIAG, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	March 19, 2023	March 28, 2023	April 11, 2023	April 11, 2023	May 2, 2023	May 2, 2023	May 2, 2023	May 2, 2023	May 2, 2023	May 2, 2023	May 3, 2023	May 18, 2023	May 19, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,000.00	0	399,000.00	7	March 22, 2023	April 19, 2023	April 4, 2023	April 19, 2023	April 4, 2023	April 26, 2023	April 26, 2023	N/A	N/A				
1-07-04-990	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA located at ASBANG ELEMENTARY SCHOOL, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	February 10, 2023	-	February 21, 2023	February 21, 2023	February 23, 2023	February 28, 2023	February 28, 2023	February 28, 2023	February 28, 2023	March 1, 2023	April 13, 2023	April 14, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,000.00	0	399,000.00	7	-	February 15, 2023	February 15, 2023	February 17, 2023	February 22, 2023	February 22, 2023	February 22, 2023	N/A	N/A					
1-07-04-990	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA located at EMAN ELEMENTARY SCHOOL, BANSALAN, DAVAO DEL SUR	PEO	NO	NP-53.1 Two Failed Biddings	-	April 1, 2023	March 17, 2023	March 9, 2023	April 4, 2023	March 28, 2023	March 16, 2023	March 28, 2023	March 28, 2023	March 28, 2023	April 20, 2023	April 20, 2023	April 20, 2023	April 20, 2023	April 21, 2023	May 15, 2023	May 16, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,000.00	0	399,000.00	7	-	March 29, 2023	March 29, 2023	March 22, 2023	March 22, 2023	March 10, 2023	April 13, 2023	April 13, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA located at MELILIA ELEMENTARY SCHOOL, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	February 24, 2023	-	March 7, 2023	March 7, 2023	March 14, 2023	March 28, 2023	March 28, 2023	March 28, 2023	March 28, 2023	March 29, 2023	April 20, 2023	April 24, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,500.00	0	399,500.00	7	-	March 1, 2023	March 1, 2023	March 9, 2023	March 25, 2023	March 25, 2023	March 25, 2023	N/A	N/A					
1-07-03-990	CONSTRUCTION OF SINGLE BOX CULVERT AT SITIO NAPAN located at GOMA, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	March 23, 2023	March 30, 2023	April 11, 2023	April 11, 2023	April 13, 2023	April 20, 2023	April 20, 2023	April 20, 2023	April 20, 2023	April 21, 2023	May 15, 2023	May 16, 2023	40 CD	-	20% DEV'T FUND	1,120,000.00	0	1,120,000.00	1,119,000.00	0	1,119,000.00	7	March 24, 2023	April 4, 2023	April 4, 2023	April 5, 2023	April 13, 2023	April 13, 2023	N/A	N/A						

fi

1-07-04-990	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at (1) CROSSING SAN JOSE, NEW VISAYAS TO POBLACION, (2) BARANGAY KIBAO TO PUROK 5, BARANGAY SAN VICENTE (3) BARANGAY TAMLANGON TO BARANGAY BANGKAL, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	Februy 4, 2023	Februy 14, 2023	Februy 28, 2023	Februy 28, 2023	March 7, 2023	March 7, 2023	March 7, 2023	March 8, 2023	March 22, 2023	March 23, 2023	30 CD	-	GENERAL FUND	2,400,000.00	0	2,400,000.00	2,399,000.00	0	2,399,000.00	7	Februy 8, 2023	Februy 22, 2023	Februy 22, 2023	March 1, 2023	March 1, 2023	N/A	N/A
1-07-03-990	CONSTRUCTION OF DOUBLE BOX CULVERT AT SITIO TUBOR located at GOMA, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	April 1, 2023 March 18, 2023 Februy 4, 2023	Februy 14, 2023	April 11, 2023 March 28, 2023 Februy 28, 2023	April 11, 2023 March 28, 2023 Februy 28, 2023	April 18, 2023 March 7, 2023	April 20, 2023 March 16, 2023	April 20, 2023	April 21, 2023	May 15, 2023	May 16, 2023	45 CD	-	20% DEVT FUND	1,590,000.00	0	1,590,000.00	1,589,000.00	0	1,589,000.00	7	Februy 8, 2023	April 4, 2023 March 22, 2023 Februy 22, 2023	April 4, 2023 March 22, 2023 Februy 22, 2023	April 12, 2023 March 1, 2023	April 13, 2023 March 10, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 5 UNITS TEMPORARY LEARNING SHELTER (TLS) located at RIZAL ELEMENTARY SCHOOL, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	March 16, 2023 March 1, 2023 Februy 4, 2023	Februy 14, 2023	March 23, 2023 March 9, 2023 Februy 28, 2023	March 23, 2023 March 9, 2023 Februy 28, 2023	March 30, 2023	April 4, 2023	April 4, 2023	April 5, 2023	May 4, 2023	May 5, 2023	60 CD	-	SPECIAL EDUC. FUND	1,000,000.00	0	1,000,000.00	931,765.58	0	931,765.58	7	Februy 8, 2023	March 16, 2023 March 3, 2023 Februy 22, 2023	March 16, 2023 March 3, 2023 Februy 22, 2023	March 24, 2023	March 29, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 5 UNITS TEMPORARY LEARNING SHELTER (TLS) located at MATANAO NATIONAL HIGH SCHOOL, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	March 16, 2023 March 1, 2023 Februy 4, 2023	Februy 14, 2023	March 23, 2023 March 9, 2023 Februy 28, 2023	March 23, 2023 March 9, 2023 Februy 28, 2023	March 30, 2023	April 4, 2023	April 4, 2023	April 5, 2023	May 3, 2023	May 4, 2023	60 CD	-	SPECIAL EDUC. FUND	1,000,000.00	0	1,000,000.00	931,871.42	0	931,871.42	7	Februy 8, 2023	March 16, 2023 March 3, 2023 Februy 22, 2023	March 16, 2023 March 3, 2023 Februy 22, 2023	March 24, 2023	March 29, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF BARANGAY ROAD, DELOY ROAD located at ANONANG, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 7, 2023	March 8, 2023	March 16, 2023	March 29, 2023	March 28, 2023	March 30, 2023	April 13, 2023	April 13, 2023	April 14, 2023	April 28, 2023	May 2, 2023	81 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,999,000.00	0	4,999,000.00	7	March 10, 2023	March 22, 2023	March 22, 2023	March 24, 2023	April 5, 2023	N/A	N/A
1-07-04-990	INSTALLATION OF SOLAR LIGHTS located at DAVAO DEL SUR PROVINCIAL HOSPITAL (DSPH) - PERIMETER FENCE & SOME AREAS WITHIN DSPH, DIGOS CITY DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	Februy 10, 2023	Februy 16, 2023	Februy 28, 2023	Februy 28, 2023	March 7, 2023	March 7, 2023	March 7, 2023	March 8, 2023	March 22, 2023	March 23, 2023	25 CD	-	CY 2021 DOE TSI ER 1-94 FUNDS TRUST FUND	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	Februy 10, 2023	Februy 22, 2023	Februy 22, 2023	March 1, 2023	March 1, 2023	N/A	N/A
1-07-04-990	INSTALLATION OF SOLAR LIGHTS located at GREGORIO MATAS DISTRICT HOSPITAL (GMDH) - PERIMETER FENCE, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	Februy 10, 2023	-	Februy 21, 2023	Februy 21, 2023	Februy 23, 2023	Februy 28, 2023	February 28, 2023	March 1, 2023	March 10, 2023	March 11, 2023	15 CD	-	CY 2021 DOE TSI ER 1-94 FUNDS TRUST FUND	500,000.00	0	500,000.00	499,000.00	0	499,000.00	7	-	Februy 15, 2023	Februy 15, 2023	Februy 17, 2023	Februy 22, 2023	N/A	N/A

16

1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD LITOS-CLIB ROAD SECTION located at LITOS, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 30, 2023	April 1, 2023	April 11, 2023	April 25, 2023	April 25, 2023	April 27, 2023	May 2, 2023	May 2, 2023	May 3, 2023	May 18, 2023	May 19, 2023	65 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,998,000.00	0	4,998,000.00	7	April 4, 2023	April 19, 2023	April 19, 2023	April 20, 2023	April 26, 2023	N/A	N/A
1-07-04-990	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at ALTAVISTA, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	February 16, 2023	February 23, 2023	March 7, 2023	March 7, 2023	March 14, 2023	April 13, 2023	April 13, 2023	April 14, 2023	April 28, 2023	May 2, 2023	25 CD	-	GENERAL FUND	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	February 17, 2023	March 1, 2023	March 1, 2023	March 9, 2023	April 5, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) ARELLANO ROAD SECTION located at STO. NIÑO, BANSALAN DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 7, 2023	March 8, 2023	March 16, 2023	March 28, 2023	March 28, 2023	March 30, 2023	April 13, 2023	April 13, 2023	April 14, 2023	April 28, 2023	May 2, 2023	75 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,999,000.00	0	4,999,000.00	7	March 10, 2023	March 22, 2023	March 22, 2023	March 24, 2023	April 5, 2023	N/A	N/A
1-07-03-040	REHABILITATION/IMPROVEMENT OF WATER SYSTEM ALTAVISTA, BANSALAN, DAVAO DEL SUR	PPDO	NO	Competitive Bidding	-	February 23, 2023	March 2, 2023	March 14, 2023	March 14, 2023	March 16, 2023	March 23, 2023	March 23, 2023	March 24, 2023	April 13, 2023	April 14, 2023	90 CD	-	20% DEVT FUND	1,200,000.00	0	1,200,000.00	1,197,939.67	0	1,197,939.67	7	February 24, 2023	March 9, 2023	March 9, 2023	March 10, 2023	March 16, 2023	N/A	N/A
1-07-02-990	CONCRETING OF PATHWAY AT GOVERNOR DOUGLAS RALOTA CAGAS SPORTS COMPLEX AND BUSINESS CENTER located at MATTI, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	March 11, 2023	March 21, 2023	April 4, 2023	April 4, 2023	April 13, 2023	April 20, 2023	April 20, 2023	April 21, 2023	May 15, 2023	May 16, 2023	51 CD	-	20% DEVT FUND	1,200,000.00	0	1,200,000.00	1,198,000.00	0	1,198,000.00	7	March 15, 2023	March 29, 2023	March 29, 2023	April 5, 2023	April 13, 2023	N/A	N/A
1-07-04-990	INSTALLATION OF LED POWERED STREET LIGHTS located at UPPER MALINAO, PADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	March 30, 2023	April 11, 2023	April 25, 2023	April 25, 2023	April 27, 2023	May 4, 2023	May 4, 2023	May 5, 2023	May 26, 2023	May 29, 2023	25 CD	-	GENERAL FUND	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	April 4, 2023	April 19, 2023	April 19, 2023	April 20, 2023	April 28, 2023	N/A	N/A
1-07-02-990	CONSTRUCTION OF PERIMETER FENCE located at GREGORIO MATAS DISTRICT HOSPITAL (GMDH), KINLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	April 1, 2023	April 11, 2023	April 25, 2023	April 25, 2023	April 27, 2023	May 2, 2023	May 2, 2023	May 3, 2023	May 18, 2023	May 19, 2023	40 CD	-	TRUST FUND	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	April 4, 2023	April 19, 2023	April 19, 2023	April 20, 2023	April 26, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) AT PUROK DURIAN located at KINUSKUSAN, BANSALAN DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 21, 2023	March 23, 2023	March 30, 2023	April 11, 2023	April 11, 2023	April 13, 2023	April 13, 2023	April 13, 2023	April 14, 2023	April 28, 2023	May 2, 2023	80 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,998,000.00	0	4,998,000.00	7	March 24, 2023	April 4, 2023	April 4, 2023	April 5, 2023	April 5, 2023	N/A	N/A

Li

1-07-03-990	REPAIR/ IMPROVEMENT OF MULTI-PURPOSE BUILDING (BARANGAY GYM) located at SAN ROQUE, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	March 16, 2023	March 23, 2023	April 4, 2023	April 4, 2023	April 13, 2023	April 18, 2023	April 18, 2023	April 19, 2023	May 15, 2023	May 16, 2023	75 CD	-	20% DEVT FUND	2,500,000.00	0	2,500,000.00	2,498,000.00	0	2,498,000.00	7	March 16, 2023	March 29, 2023	March 29, 2023	April 5, 2023	April 12, 2023	N/A	N/A
1-07-02-990	CONSTRUCTION OF PERIMETER FENCE AT DAVAO DEL SUR PROVINCIAL HOSPITAL (DSPH) located at DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	March 19, 2023	March 28, 2023	April 11, 2023	April 11, 2023	April 18, 2023	April 20, 2023	April 20, 2023	April 21, 2023	May 15, 2023	May 16, 2023	135 CD	-	TRUST FUND	3,000,000.00	0	3,000,000.00	2,998,000.00	0	2,998,000.00	7	March 22, 2023	April 4, 2023	April 4, 2023	April 12, 2023	April 13, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) AT SITIO TUDAYA located at SIBULAN, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	April 4, 2023	April 6, 2023	April 13, 2023	April 25, 2023	April 25, 2023	April 27, 2023	May 4, 2023	May 4, 2023	May 5, 2023	May 26, 2023	May 29, 2023	80 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,998,000.00	0	4,998,000.00	7	April 5, 2023	April 19, 2023	April 19, 2023	April 20, 2023	April 28, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) FROM POGPOG ELEMENTARY SCHOOL TO CENTRO SITIO POGPOG located at SIBULAN, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 23, 2023	March 24, 2023	April 4, 2023	April 18, 2023	April 18, 2023	April 20, 2023	April 20, 2023	April 20, 2023	April 21, 2023	May 15, 2023	May 16, 2023	80 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,999,000.00	0	4,999,000.00	7	March 29, 2023	April 12, 2023	April 12, 2023	April 13, 2023	April 13, 2023	N/A	N/A
1-07-03-990	REPAIR/ IMPROVEMENT OF TABLIZO GYM located at CAPITOL COMPOUND, MATTI, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	April 11, 2023	April 15, 2023	April 20, 2023	May 2, 2023	May 2, 2023	May 9, 2023	May 11, 2023	May 11, 2023	May 12, 2023	May 30, 2023	May 31, 2023	120 CD	-	20% DEVT FUND	5,190,000.00	0	5,190,000.00	5,188,000.00	0	5,188,000.00	7	April 13, 2023	April 26, 2023	April 26, 2023	May 3, 2023	May 4, 2023	N/A	N/A

fs

1-07-03-990	REPAIR/IMPROVEMENT OF DAVAO DEL SUR PROVINCIAL HOSPITAL (DSPH) located at ZONE III, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	April 4, 2023	April 6, 2023	April 13, 2023	April 25, 2023	April 25, 2023	May 4, 2023	May 18, 2023	May 18, 2023	May 19, 2023	June 9, 2023	June 13, 2023	314 CD	-	LGDF-GENERAL FUND	20,000,000.00	0	20,000,000.00	19,789,846.45	0	19,789,846.45	7	April 5, 2023	April 19, 2023	April 19, 2023	April 28, 2023	May 12, 2023	N/A	N/A
1-07-03-990	REPAIR/IMPROVEMENT OF MULTI-PURPOSE BUILDING (BARANGAY GYM) located at SAN ISIDRO, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	April 25, 2023	May 2, 2023	May 16, 2023	May 16, 2023	May 23, 2023	May 30, 2023	May 30, 2023	May 31, 2023	June 14, 2023	June 15, 2023	75 CD	-	20% DEVT FUND	2,000,000.00	0	2,000,000.00	1,998,000.00	0	1,998,000.00	7	April 26, 2023	May 10, 2023	May 10, 2023	May 17, 2023	May 24, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at OSMEÑA ELEMENTARY SCHOOL, OSMEÑA, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	April 25, 2023	May 2, 2023	May 16, 2023	May 16, 2023	May 18, 2023	May 25, 2023	May 25, 2023	May 26, 2023	June 9, 2023	June 13, 2023	75 CD	-	SPECIAL EDUC. FUND	1,300,000.00	0	1,300,000.00	1,299,500.00	0	1,299,500.00	7	April 26, 2023	May 10, 2023	May 10, 2023	May 12, 2023	May 19, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at MALINAO NATIONAL HIGH SCHOOL, MALINAO, PADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	May 9, 2023	May 16, 2023	May 30, 2023	May 30, 2023	June 1, 2023	June 1, 2023	June 1, 2023	June 2, 2023	June 22, 2023	June 23, 2023	75 CD	-	SPECIAL EDUC. FUND	1,300,000.00	0	1,300,000.00	1,299,000.00	0	1,299,000.00	7	May 10, 2023	May 24, 2023	May 24, 2023	May 26, 2023	May 26, 2023	N/A	N/A
1-07-02-990	CONSTRUCTION OF BARANGAY HALL PERIMETER FENCE located at POBLACION DOS, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	April 27, 2023	-	May 4, 2023	May 4, 2023	May 9, 2023	May 18, 2023	May 18, 2023	May 19, 2023	June 7, 2023	June 8, 2023	45 CD	-	20% DEVT FUND	800,000.00	0	800,000.00	799,000.00	0	799,000.00	7	-	April 28, 2023	April 28, 2023	May 3, 2023	May 12, 2023	N/A	N/A
1-07-03-990	REPAIR/IMPROVEMENT OF MULTI-PURPOSE BUILDING (BARANGAY GYM) located at IHAN, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	May 1, 2023	May 9, 2023	May 23, 2023	May 23, 2023	May 25, 2023	May 25, 2023	May 25, 2023	May 26, 2023	June 9, 2023	June 13, 2023	75 CD	-	20% DEVT FUND	2,000,000.00	0	2,000,000.00	1,999,000.00	0	1,999,000.00	7	May 3, 2023	May 17, 2023	May 17, 2023	May 19, 2023	May 19, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) - PUROK OSMEÑA LIBRE located at MABUNGA, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	May 12, 2023	May 23, 2023	June 6, 2023	June 6, 2023	June 8, 2023	June 8, 2023	June 8, 2023	June 9, 2023	June 22, 2023	June 23, 2023	80 CD	-	20% DEVT FUND	3,820,000.00	0	3,820,000.00	3,818,000.00	0	3,818,000.00	7	May 17, 2023	May 31, 2023	May 31, 2023	June 2, 2023	June 2, 2023	N/A	N/A
1-07-03-040	CONSTRUCTION OF POTABLE WATER SUPPLY LEVEL III BRGY. NEW QUEZON, HAGONUY, DAVAO DEL SUR	PPDO	NO	Competitive Bidding	-	June 29, 2023	July 11, 2023	July 25, 2023	July 25, 2023	July 27, 2023	July 27, 2023	July 27, 2023	July 28, 2023	August 10, 2023	August 11, 2023	75 CD	-	LGDF 20%	3,000,000.00	0	3,000,000.00	2,997,999.27	0	2,997,999.27	7	July 5, 2023	July 18, 2023	July 18, 2023	July 19, 2023	July 19, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF BARANGAY ROAD AT SITIO LOAY located at ZONE II, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	June 1, 2023 January 26, 2023	June 4, 2023	June 13, 2023	June 27, 2023	June 27, 2023	July 4, 2023	July 18, 2023	July 18, 2023	July 19, 2023	August 3, 2023	August 4, 2023	60 CD	-	LGDF-GENERAL FUND	5,000,000.00	0	5,000,000.00	4,997,994.07	0	4,997,994.07	7	June 7, 2023	June 21, 2023	June 21, 2023	June 27, 2023	July 13, 2023	N/A	N/A

fi

1-07-04-990	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA located at ASBANG-ELOK ELEMENTARY SCHOOL, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	NP-53.1 Two Failed Biddings	-	September 2, 2023 August 17, 2023 August 5, 2023	-	September 7, 2023 August 24, 2023 August 15, 2023	September 7, 2023 August 24, 2023 August 15, 2023	September 26, 2023 August 29, 2023	September 26, 2023	September 27, 2023	October 13, 2023	October 16, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,500.00	0	399,500.00	7	-	September 1, 2023 August 18, 2023 August 8, 2023	September 1, 2023 August 18, 2023 August 8, 2023	September 20, 2023 August 23, 2023	September 20, 2023	N/A	N/A	
1-07-03-990	CONSTRUCTION OF SOLAR DRYER WITH MINI WAREHOUSE located at BRGY. BALNATE, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 3, 2023	August 10, 2023	August 22, 2023	August 22, 2023	August 29, 2023	September 12, 2023	September 12, 2023	September 22, 2023	September 25, 2023	60 CD	-	LGDF-GEN. FUND	1,500,000.00	0	1,500,000.00	1,499,000.00	0	1,499,000.00	7	August 2, 2023	August 16, 2023	August 16, 2023	August 23, 2023	September 5, 2023	N/A	N/A	
1-07-04-010	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER) located at PUROK LAKATAN, SITIO LOMLOM, DARONG, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	July 11, 2023 June 27, 2023 April 18, 2023	July 13, 2023	July 20, 2023	August 1, 2023	August 1, 2023	August 3, 2023	September 5, 2023	September 5, 2023	September 6, 2023	September 25, 2023	September 26, 2023	150 CD	-	GENERAL FUND	6,000,000.00	0	6,000,000.00	5,989,874.00	0	5,989,874.00	7	July 14, 2023	July 26, 2023	July 26, 2023	July 28, 2023	August 30, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at NEW ILOCOS ELEMENTARY SCHOOL, NEW ILOCOS, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	April 25, 2023	May 2, 2023	May 16, 2023	May 16, 2023	May 18, 2023	May 25, 2023	May 25, 2023	June 23, 2023	June 26, 2023	75 CD	-	SPECIAL EDUC. FUND	1,300,000.00	0	1,300,000.00	1,299,000.00	0	1,299,000.00	7	April 26, 2023	May 10, 2023	May 10, 2023	May 12, 2023	May 19, 2023	N/A	N/A	
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at SAN ISIDRO ELEMENTARY SCHOOL, SAN ISIDRO, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	May 12, 2023	May 23, 2023	June 6, 2023	June 6, 2023	June 8, 2023	June 13, 2023	June 13, 2023	June 14, 2023	June 27, 2023	June 29, 2023	75 CD	-	SPECIAL EDUC. FUND	1,300,000.00	0	1,300,000.00	1,298,000.00	0	1,298,000.00	7	May 17, 2023	May 31, 2023	May 31, 2023	June 2, 2023	June 7, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at TOLOGAN ELEMENTARY SCHOOL, TOLOGAN, HAGONNOY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	June 23, 2023 May 12, 2023	May 23, 2023	July 4, 2023 June 6, 2023	July 4, 2023 June 6, 2023	July 11, 2023 June 8, 2023	July 20, 2023 June 22, 2023	July 20, 2023	July 21, 2023	August 9, 2023	August 10, 2023	75 CD	-	SPECIAL EDUC. FUND	1,300,000.00	0	1,300,000.00	1,299,000.00	0	1,299,000.00	7	May 17, 2023	June 27, 2023 May 31, 2023	June 27, 2023 May 31, 2023	July 5, 2023 June 2, 2023	July 14, 2023 June 15, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) FROM GAWAD KALINGA TO PUROK 11 located at POBLACION, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 12, 2023 June 1, 2023	August 22, 2023 June 8, 2023	September 5, 2023 June 20, 2023	September 5, 2023 June 20, 2023	September 12, 2023	September 12, 2023	September 12, 2023	September 13, 2023	September 25, 2023	September 26, 2023	40 CD	-	20% DEVT FUND	2,000,000.00	0	2,000,000.00	1,999,000.00	0	1,999,000.00	7	August 16, 2023	August 30, 2023	August 30, 2023	September 5, 2023	September 5, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) located at LAPLA, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 27, 2023 July 13, 2023 May 11, 2023	May 18, 2023	August 3, 2023 July 20, 2023 May 30, 2023	August 3, 2023 July 20, 2023 May 30, 2023	August 8, 2023 June 6, 2023	August 15, 2023 July 6, 2023	August 15, 2023	August 15, 2023	September 5, 2023	September 6, 2023	40 CD	-	20% DEVT FUND	2,000,000.00	0	2,000,000.00	1,998,000.00	0	1,998,000.00	7	May 12, 2023	July 28, 2023 July 14, 2023 May 24, 2023	July 28, 2023 July 14, 2023 May 24, 2023	August 2, 2023 May 31, 2023	August 6, 2023 June 30, 2023	N/A	N/A

16

1-07-03-010	IMPROVEMENT OF TRES DE MAYO - TIGUMAN - IGPIIT - BALUTAKAY PROVINCIAL ROAD (TRES DE MAYO SECTION) located at TRES DE MAYO, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 1, 2023 May 12, 2023	May 23, 2023	July 11, 2023 June 6, 2023	July 11, 2023 June 6, 2023	July 18, 2023 June 13, 2023	July 25, 2023 June 27, 2023	July 25, 2023	July 26, 2023	August 9, 2023	August 10, 2023	60 CD	-	20% DEVT FUND	4,500,000.00	0	4,500,000.00	4,498,000.00	0	4,498,000.00	7	May 17, 2023	July 5, 2023 May 31, 2023	July 5, 2023 May 31, 2023	July 13, 2023 June 7, 2023	July 13, 2023 June 21, 2023	N/A	N/A
1-07-04-990	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at BARANGAY POBLACION, HAGONUY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	May 21, 2023	May 30, 2023	June 13, 2023	June 13, 2023	June 20, 2023	June 22, 2023	June 22, 2023	June 23, 2023	July 6, 2023	July 7, 2023	30 CD	-	GENERAL FUND	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	May 24, 2023	June 7, 2023	June 7, 2023	June 14, 2023	June 15, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at GLAMANG ELEMENTARY SCHOOL, GLAMANG, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	June 16, 2023 May 21, 2023	May 30, 2023	July 13, 2023 June 27, 2023 June 13, 2023	July 13, 2023 June 27, 2023 June 13, 2023	July 25, 2023	July 25, 2023	July 25, 2023	July 26, 2023	August 15, 2023	August 16, 2023	75 CD	-	SPECIAL EDUC. FUND	1,300,000.00	0	1,300,000.00	1,299,000.00	0	1,299,000.00	7	May 24, 2023	July 13, 2023 June 21, 2023 June 7, 2023	July 13, 2023 June 21, 2023 June 7, 2023	July 18, 2023	July 18, 2023	N/A	N/A
1-07-03-990	REPAIR/ IMPROVEMENT OF MULTI-PURPOSE BUILDING (BARANGAY GYM) located at SAN ISIDRO, HAGONUY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	May 25, 2023	June 1, 2023	June 13, 2023	June 13, 2023	June 20, 2023	June 22, 2023	June 22, 2023	June 23, 2023	July 6, 2023	July 7, 2023	55 CD	-	20% DEVT FUND	1,500,000.00	0	1,500,000.00	1,499,000.00	0	1,499,000.00	7	May 26, 2023	June 7, 2023	June 7, 2023	June 14, 2023	June 15, 2023	N/A	N/A
1-07-04-990	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at BARANGAY QUIRINO DISTRICT, PADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	May 21, 2023	May 30, 2023	June 13, 2023	June 13, 2023	June 20, 2023	June 27, 2023	June 27, 2023	June 28, 2023	July 18, 2023	July 20, 2023	30 CD	-	GENERAL FUND	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	May 24, 2023	June 7, 2023	June 7, 2023	June 14, 2023	June 21, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at IBO ELEMENTARY SCHOOL, IBO, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	May 21, 2023	May 30, 2023	June 13, 2023	June 13, 2023	June 20, 2023	June 22, 2023	June 22, 2023	June 23, 2023	July 10, 2023	July 11, 2023	75 CD	-	SPECIAL EDUC. FUND	1,300,000.00	0	1,300,000.00	1,298,000.00	0	1,298,000.00	7	May 24, 2023	June 7, 2023	June 7, 2023	June 14, 2023	June 15, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at ALTAVISTA ELEMENTARY SCHOOL, ALTAVISTA, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	May 21, 2023	May 30, 2023	June 13, 2023	June 13, 2023	June 20, 2023	June 22, 2023	June 22, 2023	June 23, 2023	July 6, 2023	July 7, 2023	75 CD	-	SPECIAL EDUC. FUND	1,300,000.00	0	1,300,000.00	1,299,000.00	0	1,299,000.00	7	May 24, 2023	June 7, 2023	June 7, 2023	June 14, 2023	June 15, 2023	N/A	N/A

16

1-07-03-990	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY GYM) located at ASTORGA, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	June 10, 2023	June 20, 2023	July 4, 2023	July 4, 2023	July 6, 2023	July 6, 2023	July 6, 2023	July 6, 2023	July 7, 2023	July 18, 2023	July 20, 2023	90 CD	-	20% DEVT FUND	3,500,000.00	0	3,500,000.00	3,498,000.00	0	3,498,000.00	7	June 14, 2023	June 27, 2023	June 27, 2023	June 30, 2023	June 30, 2023	N/A	N/A	
1-07-03-040	CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM, TACUL, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	June 23, 2023	June 29, 2023	July 11, 2023	July 11, 2023	July 18, 2023	July 18, 2023	July 18, 2023	July 18, 2023	July 19, 2023	August 2, 2023	August 3, 2023	105 CD	-	20% DEVT FUND	3,200,000.00	0	3,200,000.00	3,197,244.42	0	3,197,244.42	7	June 23, 2023	July 5, 2023	July 5, 2023	July 13, 2023	July 13, 2023	N/A	N/A	
1-07-03-990	REPAIR/ IMPROVEMENT OF MULTI-PURPOSE BUILDING (BARANGAY GYM) located at ASBANG, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	June 4, 2023	June 13, 2023	June 27, 2023	June 27, 2023	July 4, 2023	July 25, 2023	July 25, 2023	July 25, 2023	July 26, 2023	August 15, 2023	August 16, 2023	90 CD	-	20% DEVT FUND	3,000,000.00	0	3,000,000.00	2,998,000.00	0	2,998,000.00	7	June 7, 2023	June 21, 2023	June 21, 2023	June 27, 2023	July 13, 2023	N/A	N/A	
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) AT SITIO DATALFITAK, PUROK 6 LEADING TO PUROK 7 located at COLONSABAC, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	June 1, 2023	June 4, 2023	June 13, 2023	June 27, 2023	June 27, 2023	July 4, 2023	July 20, 2023	July 20, 2023	July 20, 2023	July 21, 2023	August 14, 2023	August 15, 2023	95 CD	-	20% DEVT FUND	7,000,000.00	0	7,000,000.00	6,993,800.00	0	6,993,800.00	7	June 7, 2023	June 21, 2023	June 21, 2023	June 27, 2023	July 14, 2023	N/A	N/A	
1-07-04-990	CONSTRUCTION OF COMFORT ROOMS WITH HANDWASHING AREA located at NGUB PRIMARY SCHOOL, MABINI, MALALAG, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	June 1, 2023	-	June 6, 2023	June 6, 2023	July 11, 2023	July 20, 2023	July 20, 2023	July 20, 2023	July 21, 2023	August 2, 2023	August 3, 2023	30 CD	-	SPECIAL EDUC. FUND	450,000.00	0	450,000.00	449,260.55	0	449,260.55	7	-	May 31, 2023	May 31, 2023	July 5, 2023	July 14, 2023	July 5, 2023	N/A	N/A
1-07-03-040	CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM, BRGY. MANAGA, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	June 10, 2023	June 20, 2023	July 4, 2023	July 4, 2023	July 6, 2023	July 18, 2023	July 18, 2023	July 18, 2023	July 19, 2023	August 3, 2023	August 4, 2023	165 CD	-	20% DEVT FUND	3,200,000.00	0	3,200,000.00	3,197,999.23	0	3,197,999.23	7	June 14, 2023	June 27, 2023	June 27, 2023	June 30, 2023	July 13, 2023	N/A	N/A	
1-07-03-010	IMPROVEMENT OF BRGY. ROAD FROM PUROK 5 TO PUROK 5A (BARANGAY SITE ROAD) located at SACUB, HAGONoy, DAVAO DEL SUR	PEO	NO	Competitive Bidding	September 7, 2023	September 12, 2023	September 19, 2023	October 3, 2023	October 3, 2023	October 5, 2023	October 12, 2023	October 12, 2023	October 12, 2023	October 13, 2023	November 3, 2023	November 4, 2023	80 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,998,000.00	0	4,998,000.00	7	September 13, 2023	September 27, 2023	September 27, 2023	September 28, 2023	October 6, 2023	N/A	N/A	
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at BOLTON ELEMENTARY SCHOOL, BOLTON, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	June 10, 2023	June 20, 2023	July 4, 2023	July 4, 2023	July 6, 2023	July 6, 2023	July 6, 2023	July 6, 2023	July 7, 2023	July 18, 2023	July 20, 2023	75 CD	-	SPECIAL EDUC. FUND	1,300,000.00	0	1,300,000.00	1,299,000.00	0	1,299,000.00	7	June 14, 2023	June 27, 2023	June 27, 2023	June 30, 2023	June 30, 2023	N/A	N/A	

h

1-07-04-990	CONSTRUCTION COMFORT ROOMS WITH HANDWASHING AREA located at CAMANCHILES ELEMENTARY SCHOOL, CAMANCHILES, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 8, 2023 June 23, 2023	-	July 13, 2023 June 29, 2023	July 13, 2023 June 29, 2023	July 18, 2023 July 13, 2023	July 18, 2023 July 13, 2023	July 18, 2023	July 19, 2023	August 2, 2023	August 3, 2023	30 CD	-	SPECIAL EDUC. FUND	450,000.00	0	450,000.00	449,000.00	0	449,000.00	7	-	July 6, 2023 June 23, 2023	July 6, 2023 June 23, 2023	July 13, 2023 July 6, 2023	July 13, 2023 July 6, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION COMFORT ROOMS WITH HANDWASHING AREA located at DARAPUAY ELEMENTARY SCHOOL, BRGY. DARAPUAY, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 8, 2023 June 23, 2023	-	July 13, 2023 June 29, 2023	July 13, 2023 June 29, 2023	July 18, 2023 July 13, 2023	July 18, 2023 July 13, 2023	July 18, 2023	July 19, 2023	August 2, 2023	August 3, 2023	30 CD	-	SPECIAL EDUC. FUND	450,000.00	0	450,000.00	449,000.00	0	449,000.00	7	-	July 6, 2023 June 23, 2023	July 6, 2023 June 23, 2023	July 13, 2023 July 6, 2023	July 13, 2023 July 6, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF BRGY. ROAD AT PUROK 6 located at KIBLAGON, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	June 22, 2023	August 17, 2023 August 1, 2023 June 23, 2023	July 4, 2023	August 24, 2023 August 10, 2023 July 18, 2023	August 24, 2023 August 10, 2023 July 18, 2023	August 29, 2023 July 27, 2023	September 5, 2023	September 5, 2023	September 6, 2023	October 5, 2023	October 6, 2023	90 CD	-	20% DEVT FUND	6,000,000.00	0	6,000,000.00	5,990,200.00	0	5,990,200.00	7	June 27, 2023	August 18, 2023 August 3, 2023 July 13, 2023	August 18, 2023 August 3, 2023 July 13, 2023	August 23, 2023 July 19, 2023	August 30, 2023	N/A	N/A
1-07-03-010	CONSTRUCTION OF TWO (2) UNITS HANGING BRIDGE AT SITIO DARIANGO & LANDIG 2 located at SIBULAN, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	June 22, 2023	July 21, 2023 June 24, 2023	July 4, 2023	August 1, 2023 July 18, 2023	August 1, 2023 July 18, 2023	August 10, 2023 August 8, 2023	August 10, 2023	August 10, 2023	August 11, 2023	September 5, 2023	September 6, 2023	166 CD	-	20% DEVT FUND	7,000,000.00	0	7,000,000.00	6,998,000.00	0	6,998,000.00	7	June 27, 2023	July 26, 2023 July 13, 2023	July 26, 2023 July 13, 2023	August 3, 2023 August 2, 2023	August 3, 2023	N/A	N/A
1-07-03-990	REPAIR/IMPROVEMENT OF MULTI-PURPOSE BUILDING (BARANGAY GYM) located at COLONSABAC, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	June 23, 2023	June 29, 2023	July 11, 2023	July 11, 2023	July 18, 2023	July 18, 2023	July 18, 2023	July 19, 2023	August 2, 2023	August 3, 2023	75 CD	-	20% DEVT FUND	2,000,000.00	0	2,000,000.00	1,999,000.00	0	1,999,000.00	7	June 23, 2023	July 5, 2023	July 5, 2023	July 13, 2023	July 13, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) located at LAPERAS, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 6, 2023	July 13, 2023	July 25, 2023	July 25, 2023	July 27, 2023	August 17, 2023	August 17, 2023	August 18, 2023	August 29, 2023	August 30, 2023	40 CD	-	20% DEVT FUND	2,000,000.00	0	2,000,000.00	1,998,000.00	0	1,998,000.00	7	July 6, 2023	July 18, 2023	July 18, 2023	July 19, 2023	August 11, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) located at HARADA BUTAI, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 6, 2023	July 13, 2023	July 25, 2023	July 25, 2023	July 27, 2023	August 22, 2023	August 22, 2023	August 23, 2023	August 30, 2023	August 31, 2023	45 CD	-	20% DEVT FUND	3,000,000.00	0	3,000,000.00	2,998,000.00	0	2,998,000.00	7	July 6, 2023	July 18, 2023	July 16, 2023	July 19, 2023	August 16, 2023	N/A	N/A
1-07-03-040	CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM SITIO DAFRA BURI, MATANAO, DAVAO DEL SUR	PPDO	NO	Competitive Bidding	-	July 6, 2023	July 13, 2023	July 25, 2023	July 25, 2023	July 27, 2023	July 27, 2023	July 27, 2023	July 28, 2023	August 10, 2023	August 11, 2023	0	-	20% DEVT FUND	3,000,000.00	0	3,000,000.00	2,497,998.06	0	2,497,998.06	7	July 6, 2023	July 18, 2023	July 18, 2023	July 19, 2023	July 19, 2023	N/A	N/A
1-07-03-040	CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM NEW VISAYAS, MATANAO, DAVAO DEL SUR	PPDO	NO	Competitive Bidding	-	July 6, 2023	July 13, 2023	July 25, 2023	July 25, 2023	July 27, 2023	July 27, 2023	July 27, 2023	July 28, 2023	August 10, 2023	August 11, 2023	120 CD	-	20% DEVT FUND	2,500,000.00	0	2,500,000.00	2,497,998.63	0	2,497,998.63	7	July 6, 2023	July 18, 2023	July 18, 2023	July 19, 2023	July 19, 2023	N/A	N/A

fi

1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at ALBATERA ELEMENTARY SCHOOL, BRGY. BOLTON, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 8, 2023	July 18, 2023	August 1, 2023	August 1, 2023	August 3, 2023	August 8, 2023	August 9, 2023	August 30, 2023	August 31, 2023	75 CD	-	SPECIAL EDUC. FUND	1,300,000.00	0	1,300,000.00	1,299,000.00	0	1,299,000.00	7	July 13, 2023	July 26, 2023	July 26, 2023	July 26, 2023	August 2, 2023	N/A	N/A	
1-07-03-010	OPENING AND IMPROVEMENT OF FARM TO MARKET ROAD located at POBLACION, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 6, 2023	July 13, 2023	July 25, 2023	July 25, 2023	August 1, 2023	August 10, 2023	August 10, 2023	August 11, 2023	September 13, 2023	September 14, 2023	70 CD	-	20% DEVT FUND	4,000,000.00	0	4,000,000.00	3,998,000.00	0	3,998,000.00	7	July 6, 2023	July 18, 2023	July 18, 2023	July 26, 2023	August 3, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF BRGY. ROAD located at BLOCON, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	July 11, 2023	August 19, 2023 August 2, 2023 July 13, 2023	July 20, 2023	August 29, 2023 August 10, 2023 August 1, 2023	August 29, 2023 August 10, 2023 August 1, 2023	September 5, 2023 August 15, 2023	September 12, 2023	September 13, 2023	October 17, 2023	October 18, 2023	80 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,999,407.15	0	4,999,407.15	7	July 14, 2023	August 23, 2023 August 3, 2023 July 26, 2023	August 23, 2023 August 3, 2023 July 26, 2023	August 30, 2023 August 8, 2023	September 5, 2023	N/A	N/A	
1-07-03-010	OPENING AND IMPROVEMENT OF FARM TO MARKET ROAD (FMR) FROM PUROK 6 POBLACION TO BARANGAY PALILI ROAD SECTION located at POBLACION, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 6, 2023	July 13, 2023	July 25, 2023	July 25, 2023	July 27, 2023	September 7, 2023	September 7, 2023	September 11, 2023	October 2, 2023	October 3, 2023	70 CD	-	20% DEVT FUND	4,000,000.00	0	4,000,000.00	3,999,000.00	0	3,999,000.00	7	July 6, 2023	July 18, 2023	July 18, 2023	July 19, 2023	September 1, 2023	N/A	N/A
1-07-03-990	CONSTRUCTION OF STORAGE FACILITY located at PASSIG ISLET AQUA ECO PARK, BATO, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 19, 2023 August 2, 2023 July 8, 2023	July 18, 2023	August 29, 2023 August 10, 2023 August 1, 2023	August 29, 2023 August 10, 2023 August 1, 2023	September 5, 2023 August 15, 2023	September 12, 2023	September 13, 2023	September 25, 2023	September 26, 2023	60 CD	-	LGDF-GENEERAL FUND	1,500,000.00	0	1,500,000.00	1,498,000.00	0	1,498,000.00	7	July 13, 2023	August 23, 2023 August 3, 2023 July 26, 2023	August 23, 2023 August 3, 2023 July 26, 2023	August 30, 2023 August 8, 2023	September 5, 2023 August 8, 2023	N/A	N/A	
1-07-03-020	CONSTRUCTION OF SEAWALL located at BAYBAY, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	July 11, 2023	July 13, 2023	July 20, 2023	August 1, 2023	August 1, 2023	August 3, 2023	August 3, 2023	August 4, 2023	August 17, 2023	August 18, 2023	165 CD	-	GENERAL FUND	10,000,000.00	0	10,000,000.00	9,997,000.00	0	9,997,000.00	7	July 14, 2023	July 26, 2023	July 26, 2023	July 28, 2023	July 28, 2023	N/A	N/A	
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER located at CABLIGAN ELEMENTARY SCHOOL, MATANAQ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 13, 2023	-	July 20, 2023	July 20, 2023	August 1, 2023	August 1, 2023	August 1, 2023	August 2, 2023	August 17, 2023	August 18, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,000.00	0	399,000.00	7	-	July 14, 2023	July 14, 2023	July 26, 2023	July 26, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER located at NEW CEBU ELEMENTARY SCHOOL, NEW CEBU, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 13, 2023	-	July 20, 2023	July 20, 2023	August 1, 2023	August 1, 2023	August 1, 2023	August 2, 2023	August 17, 2023	August 18, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,000.00	0	399,000.00	7	-	July 14, 2023	July 14, 2023	July 26, 2023	July 26, 2023	N/A	N/A

Hi

1-07-02-990	CONSTRUCTION OF PERIMETER FENCE located at RAMON MAGSAYSAY CENTRAL ELEMENTARY SCHOOL, ZONE III, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 8, 2023	July 18, 2023	August 1, 2023	August 1, 2023	August 3, 2023	August 3, 2023	August 3, 2023	August 3, 2023	August 3, 2023	August 4, 2023	August 17, 2023	August 18, 2023	40 CD	-	SPECIAL EDUC. FUND	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	July 13, 2023	July 26, 2023	July 28, 2023	July 28, 2023	N/A	N/A	
1-07-03-990	REPAIR / IMPROVEMENT OF MULTI-PURPOSE BUILDING (BARANGAY GYM) located at GLAMANG, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 21, 2023	August 1, 2023	August 15, 2023	August 15, 2023	August 17, 2023	September 12, 2023	September 12, 2023	September 13, 2023	September 25, 2023	September 25, 2023	September 26, 2023	September 26, 2023	90 CD	-	20% DEVELOPMENT FUND	3,000,000.00	0	3,000,000.00	2,999,000.00	0	2,999,000.00	7	July 26, 2023	August 8, 2023	August 8, 2023	August 11, 2023	September 5, 2023	N/A	N/A
1-07-03-010	CONSTRUCTION OF LINED CANAL ALONG PROVINCIAL ROAD (PUROK CALACHUCHI) located at BULACAN, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 21, 2023	August 1, 2023	August 15, 2023	August 15, 2023	August 17, 2023	September 12, 2023	September 12, 2023	September 13, 2023	October 17, 2023	October 17, 2023	October 18, 2023	60 CD	-	20% DEVELOPMENT FUND	2,000,000.00	0	2,000,000.00	1,884,460.46	0	1,884,460.46	7	July 26, 2023	August 8, 2023	August 8, 2023	August 11, 2023	September 5, 2023	N/A	N/A	
1-07-03-010	IMPROVEMENT OF BARANGAY SITE ROAD located at NEW KATIPIWAN, MATANAQ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 10, 2023	July 18, 2023	August 17, 2023	August 17, 2023	August 24, 2023	August 29, 2023	August 29, 2023	August 30, 2023	September 25, 2023	September 25, 2023	September 26, 2023	40 CD	-	SPECIAL EDUC. FUND	2,000,000.00	0	2,000,000.00	1,997,884.36	0	1,997,884.36	7	July 13, 2023	August 11, 2023	August 11, 2023	August 18, 2023	August 23, 2023	N/A	N/A	
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) located at KAUSWAGAN, MATANAQ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	July 18, 2023	July 21, 2023	August 1, 2023	August 15, 2023	August 15, 2023	August 17, 2023	September 12, 2023	September 12, 2023	October 18, 2023	October 19, 2023	October 19, 2023	81 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,883,962.97	0	4,883,962.97	7	July 26, 2023	August 8, 2023	August 8, 2023	August 11, 2023	September 5, 2023	N/A	N/A		
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at JOSE F. LANOZA ELEMENTARY SCHOOL, PITU, MALALAG, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	August 3, 2023	-	August 8, 2023	August 8, 2023	August 22, 2023	August 22, 2023	August 22, 2023	August 23, 2023	August 30, 2023	August 31, 2023	25 CD	-	SPECIAL EDUC. FUND	450,000.00	0	450,000.00	399,000.00	0	399,000.00	7	-	August 2, 2023	August 2, 2023	August 16, 2023	August 16, 2023	N/A	N/A		
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at SULATORIO ELEMENTARY SCHOOL, KAUSWAGAN, MATANAQ, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	August 3, 2023	-	August 8, 2023	August 8, 2023	August 22, 2023	August 22, 2023	August 22, 2023	August 23, 2023	September 1, 2023	September 2, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,000.00	0	399,000.00	7	-	August 2, 2023	August 2, 2023	August 16, 2023	August 16, 2023	N/A	N/A		
1-07-03-990	IMPROVEMENT OF MULTI-PURPOSE BUILDING (BARANGAY GYM) located at ABNATE, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 21, 2023	August 1, 2023	August 15, 2023	August 15, 2023	August 22, 2023	September 7, 2023	September 7, 2023	September 11, 2023	September 22, 2023	September 23, 2023	120 CD	-	20% DEVT FUND	3,500,000.00	0	3,500,000.00	3,499,000.00	0	3,499,000.00	7	July 26, 2023	August 8, 2023	August 8, 2023	August 16, 2023	September 1, 2023	N/A	N/A		

h

1-07-03-010	IMPROVEMENT OF TRES DE MAYO - TIGUMAN - IGPIT - BALUTAKAY PROVINCIAL ROAD (IGPIT SECTION) located at IGPIT, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	July 27, 2023	August 3, 2023	August 15, 2023	August 15, 2023	August 22, 2023	September 14, 2023	September 14, 2023	September 15, 2023	October 18, 2023	October 19, 2023	45 CD	-	20% DEVT FUND	2,500,000.00	0	2,500,000.00	2,499,000.00	0	2,499,000.00	7	July 28, 2023	August 8, 2023	August 8, 2023	August 16, 2023	September 7, 2023	N/A	N/A
1-07-03-040	CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM BRGY BULOL-SALO, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 3, 2023	August 10, 2023	August 22, 2023	August 22, 2023	August 24, 2023	September 5, 2023	September 5, 2023	September 6, 2023	September 25, 2023	September 26, 2023	120 CD	-	20% DEVT FUND	4,000,000.00	0	4,000,000.00	3,998,000.00	0	3,998,000.00	7	August 2, 2023	August 16, 2023	August 16, 2023	August 18, 2023	August 30, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) located at KIBONGBONG, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	August 3, 2023	August 5, 2023	August 15, 2023	August 29, 2023	August 29, 2023	September 5, 2023	September 28, 2023	September 28, 2023	September 29, 2023	October 18, 2023	October 19, 2023	81 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,498,000.00	0	4,498,000.00	7	August 8, 2023	August 23, 2023	August 23, 2023	August 30, 2023	September 22, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF SINARAGAN-KIBUAYA SACUB PROVINCIAL ROAD (PUROK 5, BARANGAY KIBUAYA SECTION) located at KIBUAYA, HAGONUY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	August 15, 2023	August 17, 2023	August 24, 2023	September 5, 2023	September 5, 2023	September 12, 2023	October 3, 2023	October 3, 2023	October 4, 2023	October 19, 2023	October 20, 2023	80 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,996,990.13	0	4,996,990.13	7	August 16, 2023	August 30, 2023	August 30, 2023	September 5, 2023	September 27, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF ROAD FROM PUROK 3 TO PUROK 4A located at TOLOGAN, HAGONUY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	August 3, 2023	August 5, 2023	August 15, 2023	August 29, 2023	August 29, 2023	September 7, 2023	September 12, 2023	September 12, 2023	September 13, 2023	September 26, 2023	September 27, 2023	80 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,999,000.00	0	4,999,000.00	7	August 8, 2023	August 23, 2023	August 23, 2023	September 1, 2023	September 5, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF BARANGAY ROAD located at LA UNION, HAGONUY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 3, 2023	August 10, 2023	August 22, 2023	August 22, 2023	August 29, 2023	September 5, 2023	September 5, 2023	September 6, 2023	September 22, 2023	September 23, 2023	70 CD	-	20% DEVT FUND	3,000,000.00	0	3,000,000.00	2,998,000.00	0	2,998,000.00	7	August 2, 2023	August 16, 2023	August 16, 2023	August 23, 2023	August 30, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF BARANGAY ROAD AT SITIO MAGUISE located at SONG, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	August 15, 2023	August 17, 2023	August 24, 2023	September 5, 2023	September 5, 2023	September 12, 2023	September 14, 2023	September 14, 2023	September 15, 2023	October 2, 2023	October 3, 2023	80 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,999,500.00	0	4,999,500.00	7	August 18, 2023	August 30, 2023	August 30, 2023	September 5, 2023	September 7, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF ROAD FROM AURORA EXTENSION GOING TO DIGOS CITY PUBLIC CEMETERY located at SAN JOSE, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	August 15, 2023	August 17, 2023	August 24, 2023	September 5, 2023	September 5, 2023	September 12, 2023	September 14, 2023	September 14, 2023	September 15, 2023	October 10, 2023	October 11, 2023	80 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,999,000.00	0	4,999,000.00	7	August 18, 2023	August 30, 2023	August 30, 2023	September 5, 2023	September 7, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF PROVINCIAL ROAD located at BACUNGAN, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	September 12, 2023	September 19, 2023	October 3, 2023	October 3, 2023	October 5, 2023	October 12, 2023	October 12, 2023	October 13, 2023	November 3, 2023	November 4, 2023	75 CD	-	20% DEVT FUND	4,000,000.00	0	4,000,000.00	3,998,000.00	0	3,998,000.00	7	September 13, 2023	September 27, 2023	September 27, 2023	September 28, 2023	October 6, 2023	N/A	N/A

16

1-07-03-990	CONSTRUCTION OF SINGLE BOX CULVERT AT MONCAN CREEK IN PUROK 2 located at BARAYONG, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	September 14, 2023	August 29, 2023	September 21, 2023	September 21, 2023	September 26, 2023	October 3, 2023	October 3, 2023	October 4, 2023	November 7, 2023	November 8, 2023	60 CD	-	20% DEVT FUND	2,000,000.00	0	2,000,000.00	1,999,800.00	0	1,999,800.00	7	August 23, 2023	September 21, 2023	September 5, 2023	September 21, 2023	September 20, 2023	September 27, 2023	N/A	N/A
1-07-03-010	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) AT PUROK 5 located at LAPULAPU, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	August 15, 2023	August 17, 2023	August 24, 2023	September 5, 2023	September 5, 2023	September 12, 2023	September 14, 2023	September 14, 2023	September 15, 2023	October 17, 2023	October 18, 2023	80 CD	-	20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,997,201.92	0	4,997,201.92	7	August 18, 2023	August 30, 2023	August 30, 2023	September 5, 2023	September 7, 2023	N/A	N/A	
1-07-02-990	CONCRETING OF PATHWAY OF BARANGAY HALL located at MALABANG, HAGONUY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 5, 2023	-	August 15, 2023	August 15, 2023	August 17, 2023	September 7, 2023	September 7, 2023	September 11, 2023	September 22, 2023	September 23, 2023	30 CD	-	20% DEVT FUND	685,000.00	0	685,000.00	684,000.00	0	684,000.00	7	-	August 8, 2023	August 8, 2023	August 11, 2023	September 1, 2023	N/A	N/A	
1-07-03-990	REPAIR / IMPROVEMENT OF MULTI-PURPOSE BUILDING (BARANGAY GYM) located at BITAUG, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 19, 2023	August 29, 2023	September 12, 2023	September 12, 2023	September 14, 2023	September 14, 2023	September 14, 2023	September 15, 2023	October 2, 2023	October 3, 2023	75 CD	-	20% DEVT FUND	2,500,000.00	0	2,500,000.00	2,498,000.00	0	2,498,000.00	7	August 23, 2023	September 5, 2023	September 5, 2023	September 7, 2023	September 7, 2023	N/A	N/A	
1-07-02-990	CONSTRUCTION OF PERIMETER FENCE WITH BEAUTIFUL GATE located at DOLO ELEMENTARY SCHOOL, DOLO, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 5, 2023	August 15, 2023	August 29, 2023	August 29, 2023	September 5, 2023	September 5, 2023	September 5, 2023	September 6, 2023	September 20, 2023	September 21, 2023	100 CD	-	SPECIAL EDUC. FUND	2,000,000.00	0	2,000,000.00	1,999,500.00	0	1,999,500.00	7	August 8, 2023	August 23, 2023	August 23, 2023	August 30, 2023	August 30, 2023	N/A	N/A	
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at SAN MIGUEL ELEMENTARY SCHOOL, SAN MIGUEL, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	September 7, 2023	August 24, 2023	September 14, 2023	September 14, 2023	September 19, 2023	September 26, 2023	September 26, 2023	September 27, 2023	October 17, 2023	October 18, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,393.75	0	399,393.75	7	-	September 7, 2023	September 7, 2023	September 13, 2023	September 20, 2023	N/A	N/A	
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at COL. ANTONIO C. LANZAR ELEMENTARY SCHOOL, BAGUMBAYAN, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 26, 2023	-	September 5, 2023	September 5, 2023	September 12, 2023	September 12, 2023	September 12, 2023	September 13, 2023	September 25, 2023	September 26, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,500.00	0	399,500.00	7	-	August 30, 2023	August 30, 2023	September 5, 2023	September 5, 2023	N/A	N/A	

Hi

1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at LUPARAN ELEMENTARY SCHOOL, LUPARAN, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 12, 2023	-	August 22, 2023	August 22, 2023	August 31, 2023	September 12, 2023	September 12, 2023	September 13, 2023	September 26, 2023	September 27, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,700.00	0	399,700.00	7	-	August 16, 2023	August 16, 2023	August 25, 2023	September 5, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at MCKINLEY ELEMENTARY SCHOOL, MCKINLEY, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 12, 2023	-	August 22, 2023	August 22, 2023	August 31, 2023	September 12, 2023	September 12, 2023	September 13, 2023	September 22, 2023	September 23, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,500.00	0	399,500.00	7	-	August 16, 2023	August 16, 2023	August 25, 2023	September 5, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at TANLAWANG ELEMENTARY SCHOOL, TANLAWANG, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 26, 2023	August 10, 2023	September 5, 2023	September 5, 2023	September 12, 2023	September 12, 2023	September 12, 2023	September 13, 2023	September 25, 2023	September 26, 2023	15 CD	-	SPECIAL EDUC. FUND	200,000.00	0	200,000.00	199,000.00	0	199,000.00	7	-	August 30, 2023	August 30, 2023	September 5, 2023	September 5, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at KIBLAGON, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 24, 2023	August 10, 2023	August 31, 2023	August 31, 2023	September 5, 2023	September 14, 2023	September 14, 2023	September 15, 2023	October 10, 2023	October 11, 2023	15 CD	-	SPECIAL EDUC. FUND	200,000.00	0	200,000.00	199,900.00	0	199,900.00	7	-	August 25, 2023	August 25, 2023	August 30, 2023	September 7, 2023	N/A	N/A
1-07-03-990	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER) located at TANWALANG, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	August 31, 2023	September 2, 2023	September 12, 2023	September 26, 2023	September 26, 2023	September 28, 2023	October 3, 2023	October 3, 2023	October 4, 2023	October 18, 2023	October 19, 2023	120 CD	-	20% DEVT FUND	4,600,000.00	0	4,600,000.00	4,599,000.00	0	4,599,000.00	7	September 5, 2023	September 20, 2023	September 20, 2023	September 22, 2023	September 27, 2023	N/A	N/A
1-07-03-010	CONSTRUCTION OF DRAINAGE CANAL, SOTTO ST. located at ALMENDRAS DISTRICT, PADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	August 31, 2023	September 7, 2023	September 19, 2023	September 19, 2023	September 21, 2023	September 26, 2023	September 26, 2023	September 27, 2023	October 18, 2023	October 19, 2023	70 CD	-	20% DEVT FUND	2,000,000.00	0	2,000,000.00	1,999,000.00	0	1,999,000.00	7	September 1, 2023	September 13, 2023	September 13, 2023	September 15, 2023	September 20, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at LABON ELEMENTARY SCHOOL, LABON, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	September 7, 2023	-	September 14, 2023	September 14, 2023	September 19, 2023	October 5, 2023	October 5, 2023	October 6, 2023	October 18, 2023	October 19, 2023	25 CD	-	SPECIAL EDUC. FUND	400,000.00	0	400,000.00	399,430.50	0	399,430.50	7	-	September 7, 2023	September 7, 2023	September 13, 2023	September 28, 2023	N/A	N/A
1-07-03-010	LANDSCAPING located at PASSIG ISLET AQUA ECO PARK, BATO, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	September 7, 2023	-	September 14, 2023	September 14, 2023	September 19, 2023	October 5, 2023	October 5, 2023	October 6, 2023	November 6, 2023	November 7, 2023	20 CD	-	LGDF-GENERAL FUND	500,000.00	0	500,000.00	495,001.99	0	495,001.99	7	-	September 7, 2023	September 7, 2023	September 13, 2023	September 28, 2023	N/A	N/A

16

1-07-04-990	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at LOWER LIMONZO, PADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	September 7, 2023	September 14, 2023	September 28, 2023	September 28, 2023	September 28, 2023	October 3, 2023	October 3, 2023	October 4, 2023	October 23, 2023	October 24, 2023	40 CD	-	GENERAL FUND	1,500,000.00	0	1,500,000.00	1,499,000.00	0	1,499,000.00	7	September 7, 2023	September 20, 2023	September 20, 2023	September 22, 2023	September 27, 2023	N/A	N/A	
1-07-04-990	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at PUROK 2 & PUROK 6, POBLACION, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	September 7, 2023	September 14, 2023	September 28, 2023	September 26, 2023	October 3, 2023	October 3, 2023	October 3, 2023	October 4, 2023	October 16, 2023	October 19, 2023	40 CD	-	GENERAL FUND	1,500,000.00	0	1,500,000.00	1,499,500.00	0	1,499,500.00	7	September 7, 2023	September 20, 2023	September 20, 2023	September 27, 2023	September 27, 2023	N/A	N/A	
1-07-02-990	COMPLETION OF PERIMETER FENCE WITH BEAUTIFUL GATE located at DON MARIANO MARCOS ELEMENTARY SCHOOL, ZONE III, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	September 7, 2023	September 14, 2023	September 28, 2023	September 28, 2023	September 28, 2023	October 3, 2023	October 3, 2023	October 4, 2023	October 18, 2023	October 19, 2023	60 CD	-	SPECIAL EDUC. FUND	1,500,000.00	0	1,500,000.00	1,499,000.00	0	1,499,000.00	7	September 7, 2023	September 20, 2023	September 20, 2023	September 22, 2023	September 27, 2023	N/A	N/A	
1-07-03-010	REPAIR/IMPROVEMENT OF FLOOD CONTROL STRUCTURE located at SINAWILAN, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	September 7, 2023	September 12, 2023	September 19, 2023	October 3, 2023	October 3, 2023	October 10, 2023	November 9, 2023	November 9, 2023	November 10, 2023	December 4, 2023	December 5, 2023	100 CD	-	GENERAL FUND	6,000,000.00	0	6,000,000.00	5,998,067.46	0	5,998,067.46	7	September 13, 2023	September 27, 2023	September 27, 2023	October 4, 2023	November 3, 2023	N/A	N/A	
1-07-03-010	CONSTRUCTION OF SEAWALL located at BALASINON, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	September 7, 2023	September 12, 2023	September 19, 2023	October 3, 2023	October 3, 2023	October 5, 2023	October 12, 2023	October 12, 2023	October 13, 2023	November 3, 2023	November 4, 2023	120 CD	-	GENERAL FUND	6,000,000.00	0	6,000,000.00	5,998,000.00	0	5,998,000.00	7	September 13, 2023	September 27, 2023	September 27, 2023	September 28, 2023	October 6, 2023	N/A	N/A	
1-07-03-010	OPENING AND IMPROVEMENT OF FARM TO MARKET ROAD (FMR) FROM BARANGAY MCKINLEY TO BARANGAY POBLACION located at MCKINLEY, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	October 5, 2023	September 12, 2023	September 19, 2023	October 12, 2023	October 12, 2023	October 17, 2023	November 9, 2023	November 9, 2023	November 10, 2023	November 22, 2023	November 23, 2023	55 CD	-	20% DEVT FUND	3,000,000.00	0	3,000,000.00	2,999,000.00	0	2,999,000.00	7	September 13, 2023	October 6, 2023	October 6, 2023	October 11, 2023	November 3, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF HANDWASHING STATION located at LA SUERTE ELEMENTARY SCHOOL, LA SUERTE, MATANAO, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	September 13, 2023	-	September 19, 2023	September 19, 2023	September 26, 2023	September 26, 2023	September 26, 2023	September 27, 2023	October 12, 2023	October 13, 2023	10 CD	-	SPECIAL EDUC. FUND	100,000.00	0	100,000.00	99,499.60	0	99,499.60	7	-	September 13, 2023	September 13, 2023	September 20, 2023	September 20, 2023	N/A	N/A	

16

1-07-04-020	CONSTRUCTION OF CONCRETE FLOORING FOR THE 3 UNITS TEMPORARY LEARNING SHELTER (TLS) located at BALAGONON ELEMENTARY SCHOOL, MANAGA, BANSALAN, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	September 16, 2023	-	September 19, 2023	September 19, 2023	September 19, 2023	September 26, 2023	September 27, 2023	October 12, 2023	October 13, 2023	10 CD	-	SPECIAL EDUC. FUND	205,000.00	0	205,000.00	204,238.65	0	204,238.65	7	-	September 13, 2023	September 13, 2023	September 20, 2023	September 20, 2023	N/A	N/A	
1-07-04-990	CONSTRUCTION OF HANDWASHING STATION located at IGPIT ELEMENTARY SCHOOL, IGPIT, DIGOS CITY, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	September 16, 2023	-	September 19, 2023	September 19, 2023	October 5, 2023	October 5, 2023	October 5, 2023	October 6, 2023	October 26, 2023	October 27, 2023	10 CD	-	SPECIAL EDUC. FUND	100,000.00	0	100,000.00	99,499.60	0	99,499.60	7	-	September 13, 2023	September 13, 2023	September 20, 2023	September 20, 2023	N/A	N/A
1-07-03-010	REPAIR/ IMPROVEMENT OF PROVINCIAL REHABILITATION CENTER located at CAPITOL COMPOUND, MATTI, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	September 16, 2023	September 26, 2023	October 10, 2023	October 10, 2023	October 12, 2023	October 12, 2023	October 12, 2023	October 13, 2023	November 3, 2023	November 4, 2023	60 CD	-	20% DEVT FUND	2,000,000.00	0	2,000,000.00	1,999,000.00	0	1,999,000.00	7	September 20, 2023	October 4, 2023	October 4, 2023	October 6, 2023	October 6, 2023	N/A	N/A
1-07-04-020	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at MALONGON ELEMENTARY SCHOOL, MALONGON, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	September 16, 2023	-	September 19, 2023	September 19, 2023	October 5, 2023	October 5, 2023	October 5, 2023	October 6, 2023	October 26, 2023	October 27, 2023	15 CD	-	SPECIAL EDUC. FUND	200,000.00	0	200,000.00	199,312.50	0	199,312.50	7	-	September 13, 2023	September 13, 2023	September 28, 2023	September 28, 2023	N/A	N/A
1-07-03-990	REPAIR/ IMPROVEMENT OF MULTI-PURPOSE BUILDING (BARANGAY HALL) located at GLAMANG, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	September 23, 2023	October 3, 2023	October 17, 2023	October 17, 2023	October 19, 2023	November 7, 2023	November 7, 2023	November 8, 2023	November 20, 2023	November 21, 2023	45 CD	-	20% DEVT FUND	1,144,000.00	0	1,144,000.00	1,143,000.00	0	1,143,000.00	7	September 27, 2023	October 11, 2023	October 11, 2023	October 12, 2023	October 31, 2023	N/A	N/A
1-07-03-040	EXPANSION OF MALALAG WATERWORKS SYSTEM BRGY. TAGANSULE, MALALAG, DAVAO DEL SUR	PPDO	NO	Competitive Bidding	-	September 29, 2023	October 10, 2023	October 24, 2023	October 24, 2023	October 31, 2023	November 9, 2023	November 9, 2023	November 10, 2023	November 22, 2023	November 23, 2023	45 CD	-	20% DEVT FUND	1,500,000.00	0	1,500,000.00	1,499,000.00	0	1,499,000.00	7	October 4, 2023	October 18, 2023	October 18, 2023	October 25, 2023	November 3, 2023	N/A	N/A
1-07-04-990	CONSTRUCTION OF 2 UNITS 3-CLASSROOM BUILDING located at KIMLAWIS ELEMENTARY SCHOOL, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	October 10, 2023	October 14, 2023	October 24, 2023	November 7, 2023	November 7, 2023	November 9, 2023	November 9, 2023	November 9, 2023	November 10, 2023	November 22, 2023	November 23, 2023	60 CD	-	SPECIAL EDUC. FUND	4,700,000.00	0	4,700,000.00	4,698,000.00	0	4,698,000.00	7	October 18, 2023	October 31, 2023	October 31, 2023	November 3, 2023	November 3, 2023	N/A	N/A

H

1-07-04-990	CONSTRUCTION OF 1 UNIT 2-CLASSROOM BUILDING located at JORNALES ELEMENTARY SCHOOL, BRGY. HARADA BUTAI, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	October 5, 2023	October 12, 2023	October 24, 2023	October 24, 2023	October 26, 2023	November 9, 2023	November 9, 2023	November 10, 2023	November 22, 2023	November 23, 2023	45 CD	-	SPECIAL EDUC. FUND	1,520,000.00	0	1,520,000.00	1,519,000.00	0	1,519,000.00	7	October 6, 2023	October 18, 2023	October 18, 2023	October 19, 2023	November 3, 2023	N/A	N/A	
1-07-03-990	REPAIR/IMPROVEMENT OF MULTI-PURPOSE BUILDING (BARANGAY HALL) located at PITU, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	November 4, 2023	October 17, 2023	November 14, 2023	November 14, 2023	November 16, 2023	December 5, 2023	December 5, 2023	December 6, 2023	December 28, 2023	December 29, 2023	60 CD	-	20% DEVT FUND	1,389,000.00	0	1,389,000.00	1,388,000.00	0	1,388,000.00	7	October 11, 2023	November 8, 2023	November 8, 2023	November 10, 2023	November 29, 2023	N/A	N/A	
1-07-04-990	REPAIR/IMPROVEMENT OF DAVAO SUR POLICE PROVINCIAL OFFICE (DSPPO) COVERED COURT located at SAN AGUSTIN, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	October 14, 2023	October 24, 2023	November 7, 2023	November 7, 2023	November 9, 2023	November 14, 2023	November 14, 2023	November 15, 2023	December 4, 2023	December 5, 2023	90 CD	-	GENERAL FUND	3,500,000.00	0	3,500,000.00	3,498,000.00	0	3,498,000.00	7	October 18, 2023	October 31, 2023	October 31, 2023	November 3, 2023	November 8, 2023	N/A	N/A	
1-07-04-990	IMPROVEMENT OF COVERED SPACE WITH STAGE located at ANONANG ELEMENTARY SCHOOL, ANONANG, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	November 4, 2023	-	November 14, 2023	November 14, 2023	November 16, 2023	December 5, 2023	December 5, 2023	December 6, 2023	December 28, 2023	December 29, 2023	50 CD	-	SPECIAL EDUC. FUND	650,000.00	0	650,000.00	649,000.00	0	649,000.00	7	-	November 8, 2023	November 8, 2023	November 10, 2023	November 29, 2023	N/A	N/A	
1-07-04-990	IMPROVEMENT OF COVERED SPACE WITH STAGE located at GAUDIOSO ORBITA ELEMENTARY SCHOOL, UPPER LIMONZO, PADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	October 21, 2023	-	October 31, 2023	October 31, 2023	November 7, 2023	November 16, 2023	November 16, 2023	November 17, 2023	December 6, 2023	December 7, 2023	50 CD	-	SPECIAL EDUC. FUND	650,000.00	0	650,000.00	649,500.00	0	649,500.00	7	-	October 25, 2023	October 25, 2023	October 31, 2023	November 10, 2023	N/A	N/A	
1-07-03-990	CONSTRUCTION OF DAVAO DEL SUR PROVINCIAL HOSPITAL (DSPH) WAREHOUSE located at ZONE III, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	October 26, 2023	November 7, 2023	November 21, 2023	November 21, 2023	November 23, 2023	November 30, 2023	November 30, 2023	December 1, 2023	December 20, 2023	December 21, 2023	90 CD	-	20% DEVT FUND	1,800,000.00	0	1,800,000.00	1,799,000.00	0	1,799,000.00	7	October 31, 2023	November 15, 2023	November 15, 2023	November 17, 2023	November 24, 2023	N/A	N/A	
1-07-03-040	CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM BRGY. MABINI, MALALAG, DAVAO DEL SUR	PPDO	NO	Competitive Bidding	-	November 9, 2023	November 16, 2023	November 28, 2023	November 28, 2023	November 30, 2023	November 30, 2023	December 7, 2023	December 7, 2023	December 11, 2023	December 28, 2023	December 29, 2023	165 CD	-	20% DEVT FUND	3,000,000.00	0	3,000,000.00	2,997,989.05	0	2,997,989.05	7	November 10, 2023	November 22, 2023	November 22, 2023	November 24, 2023	December 1, 2023	N/A	N/A
1-07-03-990	REPAIR & IMPROVEMENT OF DSPH LABORATORY located at DAVAO DEL SUR PROVINCIAL HOSPITAL, ZONE III, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	November 9, 2023	November 16, 2023	November 28, 2023	November 28, 2023	November 30, 2023	November 30, 2023	November 30, 2023	December 1, 2023	December 20, 2023	December 21, 2023	45 CD	-	20% DEVT FUND	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	November 10, 2023	November 22, 2023	November 22, 2023	November 24, 2023	November 24, 2023	N/A	N/A	

1-07-04-990	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) located at RELOCATION SITE, COGON, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	November 9, 2023	November 16, 2023	November 28, 2023	November 28, 2023	December 5, 2023	December 7, 2023	December 7, 2023	December 11, 2023	December 28, 2023	December 29, 2023	100 CD	-	20% DEV'T FUND	3,000,000.00	0	3,000,000.00	2,998,000.00	0	2,998,000.00	7	November 10, 2023	November 22, 2023	November 22, 2023	November 29, 2023	December 1, 2023	N/A	N/A
Total Alloted Budget of Procurement Activities																			₱444,813,000.00													
Total Contract Price of Procurement Activities Conducted																			₱442,903,142.41													
Total Savings (Total Alloted Budget - Total Contract Price)																			₱1,909,857.59													

ON-GOING PROCUREMENT ACTIVITIES

1-07-04-020	REPAIR / IMPROVEMENT OF SANGGUNIANG PANLALAWIGAN BUILDING located at MATTI, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-											75 CD	-	20% DEV'T FUND	7,623,800.00	0	7,623,800.00	0.00	0	7							N/A	N/A				
1-07-03-010	REPAIR AND REHABILITATION OF THE OFFICE OF THE PROVINCIAL AGRICULTURIST BUILDINGS (OLD ADMINISTRATIVE BUILDINGS) located at LIM BATAAN ST., ZONE III, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-											30 CD	-	Trust Fund	300,000.00	0	300,000.00	0.00	0	7							N/A	N/A				
1-07-04-020	CONSTRUCTION OF 1 UNIT 2-CLASSROOM BUILDING located at TUDAYA NATIONAL HIGH SCHOOL, POGPOG EXTENSION, BRGY. SIBULAN, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-											45 CD	-	SPECIAL EDUC. FUND	1,600,000.00	0	1,600,000.00	0.00	0	7							N/A	N/A				
1-07-04-020	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at NODILLA ELEMENTARY SCHOOL, BULOLSALO, KIBLAWAN, DAVAO DEL SUR	PEO	NO	NP-53.9 - Small Value Procurement	-	October 19, 2023	October 27, 2023	October 17, 2023	October 24, 2023	October 24, 2023	October 17, 2023	November 7, 2023	November 7, 2023	November 28, 2023	November 28, 2023	November 28, 2023	November 29, 2023	15 CD	-	SPECIAL EDUC. FUND	200,000.00	0	200,000.00	193,169.61	0	193,169.61	7	-	October 31, 2023	October 18, 2023	October 18, 2023	November 11, 2023	November 22, 2023	November 22, 2023	N/A	N/A
1-07-03-010	OPENING AND IMPROVEMENT OF FARM TO MARKET ROAD (FMR) located at KIBLAGON, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	October 26, 2023	October 28, 2023	November 7, 2023	November 21, 2023	November 21, 2023	November 23, 2023	December 5, 2023	December 5, 2023	December 6, 2023	December 6, 2023	December 28, 2023	December 28, 2023	90 CD	-	20% DEV'T FUND	6,000,000.00	0	6,000,000.00	5,998,000.00	0	5,998,000.00	7	October 31, 2023	November 15, 2023	November 15, 2023	November 17, 2023	November 29, 2023	November 29, 2023	N/A	N/A		
1-07-04-020	REPAIR / IMPROVEMENT OF EVACUATION CENTER located at POBLACION, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	November 23, 2023	November 28, 2023	November 7, 2023	November 21, 2023	November 21, 2023	December 14, 2023	December 14, 2023	December 28, 2023	December 28, 2023	December 28, 2023	December 29, 2023	120 CD	-	GENERAL FUND	4,500,000.00	0	4,500,000.00	4,499,488.15	0	4,499,488.15	7	October 31, 2023	November 24, 2023	November 24, 2023	November 15, 2023	December 7, 2023	December 19, 2023	N/A	N/A		

fi

REPAIR/IMPROVEMENT OF SANGGUNIANG PANLALAWIGAN BUILDING located at MATTI, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	November 9, 2023											75 CD	-	20% DEVT FUND	7,164,000.00	0	7,164,000.00	0.00	0											N/A	N/A		
COMPLETION OF GOVERNOR DOUGLAS RA. CAGAS SPORTS COMPLEX AND BUSINESS CENTER SITE DEVELOPMENT located at MATTI, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 5, 2023											365 CD	-	GENERAL FUND	220,000,000.00	0	220,000,000.00	0.00	0												N/A	N/A	
IMPROVEMENT OF WATER SYSTEM, SAN GUILLERMO, HAGONUY DAVAO DEL SUR	PPDO	NO	Competitive Bidding												75 CD	-	20% DEVT FUND	1,000,000.00	0	1,000,000.00	0.00	0												N/A	N/A	
REHABILITATION/IMPROVEMENT OF WATER SYSTEM BRGY. KIBAO, MATANAQ, DAVAO DEL SUR	PPDO	NO	Competitive Bidding		December 19, 2023	-	December 28, 2023	December 28, 2023							45 CD	-	20% DEVT FUND	957,395.00	0	957,395.00	0.00	0									December 19, 2023	December 19, 2023			N/A	N/A
Total Alloted Budget of On-Going Procurement Activities																		₱934,911,052.59																		

Prepared by:

Engr. **SHIELA MAE A. ZAPANTA, MPA**
BAC Secretariat
Infrastructure Projects

Recommended for Approval by:

DESSAMIE BUANT-SANCHEZ, CPA, JD
BAC Chairperson

APPROVED:

YVONNE RONA CAGAS
Head of the Procuring Entity

