

Provincial Government of Davao del Sur Procurement Monitoring Report as of December 31, 2022 Infrastructure Projects

GPN (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity																Source of Funds			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Advertise ID	Period End	Eligible Clerk	Seal/Order of Bids	Bid Evaluation	Post-Bid	Document Preparation	Notice of Award	Contract Signing	Contract Placed	Contract Completion	Contract Execution	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids		Bid Evaluation	Post-Bid	Delivery/Completion/Receipts (If applicable)			
1-07-03-010	CONCRETE AND OPENING OF ROAD FROM BAWANG ALIBON TO PUSOK-11 located at POHLACION SULO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	August 12 2021 November 11, 2021	November 12, 2021	November 23, 2021	December 7, 2021	December 7, 2021	December 14, 2021	December 29, 2021	December 29, 2021	January 25, 2022	January 25, 2022	RD CD	30% DEVT FUND	500000	0.00	5,076,000.00	4,997,000.00	0.00	4,997,000.00	5	November 18, 2021	December 2, 2021	December 2, 2021	December 9, 2021	December 23, 2021	N/A	N/A			
1-07-03-010	CONCRETING OF 5m x 30m x 0.10m SIDEWALK ROAD WITH CURB & CROSS DRAIN & SHOULDERING OF 1.5 METER BOTH SIDES (PUROK EVERLASTING TO BRGY TINONGTONGAN) located in SIRAYAN, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	November 17, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 16, 2021	January 11, 2022	January 11, 2022	January 12, 2022	February 9, 2022	February 10, 2022	RD CD	TRUST FUND	400000	0	4,000,000.00	3,858,433.44	0	3,858,433.44	5	November 20, 2021	December 2, 2021	December 2, 2021	December 11, 2021	January 11, 2022	N/A	N/A			
1-07-03-010	FARM TO MARKET ROAD located at KOLONGBAC MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	November 10, 2021	November 18, 2021	December 2, 2021	December 2, 2021	December 7, 2021	December 21, 2021	December 21, 2021	December 22, 2021	January 13, 2022	January 14, 2022	RD CD	TRUST FUND	3600000	0	3,600,000.00	3,600,904.95	0	3,600,904.95	5	November 13, 2021	November 28, 2021	November 28, 2021	December 2, 2021	December 21, 2021	N/A	N/A			
1-07-03-010	CONCRETING OF 5m x 30m x 0.10m BAWANG ROAD FROM PUROK EVERLASTING TO PUROK SAKAY (1st 4 meters of SIRAYAN) BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 2, 2021 November 9, 2021	November 11, 2021	December 14, 2021 November 25, 2021	December 21, 2021	December 21, 2021	December 26, 2021	December 28, 2021	December 29, 2021	January 10, 2022	January 10, 2022	RD CD	TRUST FUND	300000	0	3,000,000.00	2,996,114.77	0	2,996,114.77	5	November 6, 2021	December 9, 2021 November 20, 2021	December 9, 2021 November 20, 2021	December 16, 2021	December 23, 2021	N/A	N/A			
1-07-03-010	CONCRETING OF 5m x 30m x 0.10m SARAHAY ROAD WITH CURB & CROSS DRAIN & SHOULDERING OF 1.5 METERS BOTH SIDES (PUROK SAKAY TO PUROK SAKAY) (1st 4 meters of SIRAYAN) BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	November 17, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 14, 2021	January 6, 2022	January 6, 2022	January 7, 2022	February 9, 2022	February 10, 2022	RD CD	TRUST FUND	4500000	0	4,000,000.00	3,925,970	0	3,995,000.00	5	November 20, 2021	December 2, 2021	December 2, 2021	December 9, 2021	December 31, 2021	N/A	N/A			
1-07-03-010	FARM TO MARKET ROAD located at KOLONGBAC MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	November 25, 2021	November 24, 2021 December 21, 2021	December 2, 2021	December 14, 2021 December 28, 2021	December 14, 2021 December 28, 2021	January 4, 2022	January 20, 2022	January 20, 2022	January 21, 2022	February 7, 2022	February 8, 2022	RD CD	TRUST FUND	4950000	0	4,950,000.00	4,926,419.29	0	4,926,419.29	5	November 29, 2021	December 9, 2021 December 23, 2021	December 9, 2021 December 23, 2021	December 29, 2021	January 20, 2022	N/A	N/A		
1-07-03-010	CONCRETING OF CATANDAYAN ROAD (BRGY ANOHAR TO BRGY ALBINO ROAD SECTION) located in ANOHANG, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	January 13 2022 November 23, 2021	January 14, 2022	January 25, 2022	February 5, 2022	February 8, 2022	February 10, 2022	February 15, 2022	February 15, 2022	February 16, 2022	March 8, 2022	March 9, 2022	RD CD	30% DEVT FUND	500000	0	5,000,000.00	4,854,708.52	0	4,854,708.52	5	January 20, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 10, 2022	N/A	N/A		
1-07-02-599	CONSTRUCTION OF PERIMETER FENCE WITH BEAUTIFUL GATES located at MARAWER ELEMENTARY SCHOOL, PAPATAGAN, PICOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	November 17, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 14, 2021	January 4, 2022	January 4, 2022	January 4, 2022	January 14, 2022	January 15, 2022	100 CD	SPECIAL EDIFIC FUND	2000000	0	2,000,000.00	1,882,952.72	0	1,882,952.72	5	November 20, 2021	December 2, 2021	December 2, 2021	December 29, 2021	December 20, 2021	N/A	N/A			
1-07-03-599	REPAIR AND REPAVE OF BRGY CD located at PAMLANGON MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	November 17, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 14, 2021	December 21, 2021	December 21, 2021	December 22, 2021	January 13, 2022	January 14, 2022	RD CD	LGDF-GENERAL FUND	2000000	0	2,000,000.00	1,999,000	0	1,999,000.00	5	November 20, 2021	December 2, 2021	December 2, 2021	December 9, 2021	December 16, 2021	N/A	N/A			

AG

1-07-04-010	CONSTRUCTION OF SINGLE BOX CULVERT located at IGPIAT, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	November 3, 2021	November 11, 2021	November 25, 2021	November 25, 2021	December 2, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 10, 2021	January 5, 2022	January 6, 2022	60 CD	20% DEVT FUND	1500000	0	1,500,000.00	1,498,000	0	1,498,000.00	5	November 4, 2021	November 18, 2021	November 18, 2021	November 25, 2021	December 2, 2021	N/A	N/A		
1-07-04-010	REPAIR/REHABILITATION OF HEALTH CENTER located at HEW KATIPIHAI, MATANAO, DAVAO DEL SUR	PEO	NO	NP-53 9 - Small Value Procurement	November 12, 2021	-	November 18, 2021	November 18, 2021	December 7, 2021	December 7, 2021	December 7, 2021	December 7, 2021	December 9, 2021	January 5, 2022	January 6, 2022	39 CD	20% DEVT FUND	358000	0	368,000.00	355,500	0	365,500.00	5	N/A	November 11, 2021	November 11, 2021	December 2, 2021	December 2, 2021	N/A	N/A		
1-07-04-010	CONCRETING OF BARANGAY ROAD TO RELOCATION SITE PUROK 5 located at KIBUAYA HAGONAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	November 3, 2021	November 11, 2021	November 25, 2021	November 25, 2021	December 2, 2021	December 14, 2021	December 14, 2021	December 14, 2021	December 15, 2021	January 5, 2022	January 6, 2022	63 CD	20% DEVT FUND	2000000	0	2,079,000.00	1,996,000	0	1,998,000.00	5	November 4, 2021	November 18, 2021	November 18, 2021	November 25, 2021	December 9, 2021	N/A	N/A		
1-07-03-010	700 METERS UPGRADING TO FARM TO MARKET ROAD FROM CORNER BYPASS ROAD TO SITIO PUNTCG located at ASBANG, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 8, 2022	February 10, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 3, 2022	March 3, 2022	March 3, 2022	March 3, 2022	March 3, 2022	March 3, 2022	March 23, 2022	March 24, 2022	60 CD	TRUST FUND	10000000	0	10,000,000.00	9,996,000	0	9,996,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A
1-07-03-010	CONCRETING OF ROAD SECTIONS 1 FROM NATIONAL HWY (MANAGAT APO ROAD) TO PEDRO ARCHES NATIONAL HIGH SCHOOL (PARANG), 2. GOING TO BARANGAY RELOCATION SITE, located at MANAGA, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	January 20, 2022	January 21, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 10, 2022	February 15, 2022	February 15, 2022	February 16, 2022	March 2, 2022	March 3, 2022	60 CD	20% DEVT FUND	4700000	0	4,700,000.00	4,692,000	0	4,699,000.00	5	January 20, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 10, 2022	N/A	N/A		
1-07-03-010	CONCRETING OF PROVINCIAL ROAD (SINORON TO RANCHO ROAD SECTION) located at SINGORON STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	January 13, 2022	January 14, 2022	January 25, 2022	February 9, 2022	February 9, 2022	February 10, 2022	February 16, 2022	February 16, 2022	February 18, 2022	February 21, 2022	March 21, 2022	March 22, 2022	105 CD	20% DEVT FUND	10100000	0	10,100,000.00	10,076,839.47	0	10,076,839.47	5	January 20, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 10, 2022	N/A	N/A	
1-07-03-010	FARM TO MARKET ROAD located at ASBANG, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 8, 2022	February 10, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 3, 2022	March 3, 2022	March 4, 2022	March 22, 2022	March 23, 2022	75 CD	TRUST FUND	6000000	0	6,200,000.00	5,987,171.58	0	5,987,171.58	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A	
1-07-03-040	CONSTRUCTION OF LEVEL II POTABLE WATER SUPPLY SYSTEM Brgy. Laban Sulop, Davao del Sur	PPDO	NO	Competitive Bidding	-	February 17, 2022	February 24, 2022	March 8, 2022	March 8, 2022	March 10, 2022	March 11, 2022	March 11, 2022	March 11, 2022	March 14, 2022	March 23, 2022	March 24, 2022	105 CD	20% DEVT FUND (2,000,000.00) LGDF-GENERAL FUND (400,000.00)	2400000	0	2,400,000.00	2,398,500	0	2,398,500.00	5	February 17, 2022	March 3, 2022	March 3, 2022	March 3, 2022	March 3, 2022	N/A	N/A	
1-07-03-040	CONSTRUCTION OF LEVEL II POTABLE WATER SUPPLY Brgy. Osmeha, Sulop, Davao del Sur	PPDO	NO	Competitive Bidding	-	February 4, 2022	February 10, 2022	February 23, 2022	February 23, 2022	March 1, 2022	March 1, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 17, 2022	March 18, 2022	105 CD	20% DEVT FUND	3600000	0	3,600,000.00	3,597,000	0	3,597,000.00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 24, 2022	February 24, 2022	N/A	N/A	
1-07-03-040	CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM at Sitio Talambato Brgy. Asbang, Matanao, Davao del Sur	PPDO	NO	Competitive Bidding	-	January 27, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 18, 2022	February 22, 2022	February 22, 2022	February 22, 2022	February 23, 2022	March 15, 2022	March 16, 2022	75 CD	LOSF - Support to Barangay Development Program of the National Task Force to End Local Communist Armed Conflict, FY 2021	2000000	0	2,000,000.00	1,996,760	0	1,996,760.00	5	January 27, 2022	February 10, 2022	February 10, 2022	February 10, 2022	February 17, 2022	N/A	N/A	

Ag

h

1-07-03-04	CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM at Sitio Dulaitak, Brgy. Colensabac, Matanao, Davao del Sur	FPDO	NO	Competitive Bidding	-	January 27, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 18, 2022	February 22, 2022	February 23, 2022	March 15, 2022	March 16, 2022	90 CD	-	LCSF- Support to Barangay Development Program of the National Task Force to End Local Communist Armed Conflict, FY 2021	4500000	0	4,500,000.00	4496450	0	4,496,450.00	5	January 27, 2022	February 10, 2022	February 10, 2022	February 10, 2022	February 17, 2022	N/A	N/A	
1-07-03-04	PROVISION OF POTABLE WATER SUPPLY BRGY. MATIAGA, BANSALAN, DAVAO DEL SUR	FPDO	NO	Competitive Bidding	January 25, 2022	February 27, 2022 January 26, 2022	February 3, 2022	March 8, 2022 February 15, 2022	March 8, 2022 February 15, 2022	March 10, 2022	March 11, 2022	March 11, 2022	March 14, 2022	March 23, 2022	March 24, 2022	165 CD	-	Local Government Support Fund - Support to Barangay Development Program of the National Task Force to End Local Communist Armed Conflict FY 2021	8000000	0	8,000,000.00	7567920	0	7,567,920.00	5	January 27, 2022	March 3, 2022 February 10, 2022	March 3, 2022 February 10, 2022	March 3, 2022	March 3, 2022	N/A	N/A
1-07-03-04	RENOVATION/ UPGRADING OF POTABLE WATER SUPPLY FROM LEVEL II TO LEVEL III BRGY. SIBAYAN, BANSALAN, DAVAO DEL SUR	FPDO	NO	Competitive Bidding	-	January 21, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 10, 2022	February 17, 2022	February 17, 2022	February 18, 2022	March 8, 2022	March 9, 2022	135 CD	-	Local Government Support Fund - Support to Barangay Development Program of the National Task Force to End Local Communist Armed Conflict FY 2021	4000000	0	4,000,000.00	3997433.18	0	3,997,433.18	5	January 20, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	N/A	N/A
1-07-03-04	UPGRADING OF POTABLE WATER SYSTEM WITH RESERVOIR AND ADDITIONAL INTAKE BOX AT SITIO TIRAOI BRGY. SALUDICOH, STA. CRUZ, DAVAO DEL SUR	FPDO	NO	Competitive Bidding	-	January 21, 2022	January 27, 2022	February 8, 2022	February 8, 2022	February 10, 2022	February 17, 2022	February 17, 2022	February 18, 2022	March 21, 2022	March 22, 2022	80 CD	-	Local Government Support Fund - Support to Barangay Development Program of the National Task Force to End Local Communist Armed Conflict FY 2021	2000000	0	2,000,000.00	1998000	0	1,998,000.00	5	January 20, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 10, 2022	N/A	N/A
1-07-03-04	CONSTRUCTION OF POTABLE WATER SYSTEM AT TUDAVA ELEMENTARY SCHOOL AT BRGY. SIBULAN, STA. CRUZ, DAVAO DEL SUR	FPDO	NO	Competitive Bidding	-	January 27, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 22, 2022	February 22, 2022	February 22, 2022	February 23, 2022	March 18, 2022	March 21, 2022	65 CD	-	SELGM EDUCATION FUND CY 2020	1620000	0	1,620,000.00	1618500	0	1,618,500.00	5	January 27, 2022	February 10, 2022	February 10, 2022	February 17, 2022	February 17, 2022	N/A	N/A
1-07-03-010	CONCRETING OF 600 METER ANDAGBERANG ROAD AT PUROK 9, located at DARAPUAY, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	January 25, 2022	February 17, 2022 January 26, 2022	February 3, 2022	February 24, 2022 February 15, 2022	February 24, 2022 February 15, 2022	March 1, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 15, 2022	March 16, 2022	50 CD	-	FY 2021 Local Government Support Fund - Support to Barangay Development Program of the National Task Force to End Local Communist Armed Conflict	8000000	0	8,000,000.00	7996000	0	7,996,000.00	5	January 27, 2022	February 17, 2022 February 10, 2022	February 17, 2022 February 10, 2022	February 24, 2022	February 24, 2022	N/A	N/A

AS

h

1-07-02-010	CONCRETING OF 1MM ANDRES AVE ROAD TO PUROK 9 located at DARAPUAY, BANSALAH, DAVAO DEL SUR	PEO	NO	Competitive Bidding	January 25, 2022	January 26, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 18, 2022	February 18, 2022	February 18, 2022	February 13, 2022	February 21, 2022	March 2, 2022	March 3, 2022	100 CD	10000000	0	10 000,000 00	6904958 4	0	9 994 558 40	5	January 27, 2022	February 10, 2022	February 10, 2022	February 10, 2022	February 10, 2022	N/A	N/A
1-07-03-043	CONSTRUCTION OF WATER SYSTEM AT LOAY ELEMENTARY SCHOOL, BRIGY ZONE II STA. CRUZ, DAVAO DEL SUR	PPDO	NO	Competitive Bidding	-	February 1, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 24, 2022	February 24, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 17, 2022	March 18, 2022	75 CD	2500000	0	2 500,000 00	2497000	0	2 497,000 00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	N/A	N/A
1-07-03-990	CONSTRUCTION OF FLOOD CONTROL located at 701E IV, STA CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 27, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 22, 2022	February 22, 2022	February 22, 2022	February 22, 2022	February 23, 2022	March 18, 2022	March 21, 2022	60 CD	2000000	0	2 000,000 00	1985852 39	0	1 985,852 39	5	January 27, 2022	February 10, 2022	February 10, 2022	February 17, 2022	February 17, 2022	N/A	N/A
1-07-03-010	CONCRETING OF NEW CEBU-CARRI FUR located at SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	January 27, 2022	January 29, 2022	February 0, 2022	February 22, 2022	February 22, 2022	February 24, 2022	February 24, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 18, 2022	March 21, 2022	75 CD	5000000	0	5 000,000 00	4997000	0	4 997,000 00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 24, 2022	N/A	N/A
1-07-03-010	CONCRETING OF ROAD FROM BARANGAY 174 CALIOWAY TO BARANGAY RIGUIS located at CASOLONG, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 3, 2022	February 4, 2022	February 10, 2022	February 23, 2022	February 23, 2022	February 23, 2022	February 23, 2022	March 1, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 22, 2022	60 CD	5000000	0	5 000,000 00	4997000	0	4 997,000 00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 24, 2022	February 24, 2022	N/A	N/A
1-07-03-010	CONCRETING OF ROAD FROM BARANGAY 174 CALIOWAY TO BARANGAY RIGUIS located at SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 3, 2022	February 10, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 9, 2022	March 9, 2022	March 9, 2022	March 10, 2022	March 23, 2022	March 24, 2022	75 CD	5000000	0	5 000,000 00	4997000	0	4 997,000 00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	March 3, 2022	N/A	N/A
1-07-04-030	IMPROVEMENT/ REHABILITATION OF HEALTH CENTER located at APLA YA, HAGONOY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 20, 2022	February 9, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 23, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 17, 2022	March 16, 2022	30 CD	500000	0	520 000 00	518000	0	518 000 00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 24, 2022	N/A	N/A
1-07-04-030	RENOVATION OF HEALTH CENTER located at SOUTHERN PALIGUE, PADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	January 27, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 18, 2022	February 18, 2022	February 18, 2022	February 18, 2022	February 21, 2022	March 8, 2022	March 9, 2022	60 CD	810000	0	810 000 00	808500	0	808 500 00	5	January 27, 2022	February 10, 2022	February 10, 2022	February 10, 2022	February 10, 2022	N/A	N/A
1-07-03-990	REPAIR/ REHABILITATION OF WEAVING CENTER WITH THREE (3) COMFORT ROOMS located at BITAUS, BANSALAH, DAVAO DEL SUR	PEO	NO	NP-53 9 - Small Value Procurement	-	January 27, 2022	-	February 3, 2022	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	30 CD	430000	0	430 000 00	427000	0	427 000 00	5	January 27, 2022	January 27, 2022	February 10, 2022	February 10, 2022	February 10, 2022	N/A	N/A
1-07-03-010	CONCRETING OF BARANGAY ROAD (from purok Malulungin to purok Maglaya B Road section) located at BATO, SANTA CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 3, 2022	February 4, 2022	February 10, 2022	February 23, 2022	February 23, 2022	February 24, 2022	February 24, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 18, 2022	March 21, 2022	60 CD	5600000	0	5 600,000 00	5596000	0	5 596,000 00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 24, 2022	N/A	N/A
1-07-04-990	INSTALLATION OF LED STREET LIGHTS located at GOMA, DICOS CITY, DAVAO DEL SUR	PEO	NO	NP-53 9 - Small Value Procurement	-	January 27, 2022	-	February 3, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 15, 2022	February 15, 2022	February 15, 2022	February 16, 2022	March 8, 2022	20 CD	400000	0	400 000 00	397000	0	397 000 00	5	January 27, 2022	January 27, 2022	February 10, 2022	February 10, 2022	February 10, 2022	N/A	N/A

Handwritten signature

Handwritten mark

1-07-04-990	ELECTRIFICATION PROJECT located at BLOCON, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		January 27, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 16, 2022	February 10, 2022	February 21, 2022	March 2, 2022	March 3, 2022	15 CD		CY 2021 ANNUAL INVESTMENT PROGRAM (AIP)	600000	0	600,000.00	566500	0	599,500.00	5	January 27, 2022	February 10, 2022	February 10, 2022	February 10, 2022	February 10, 2022	N/A	N/A	
1-07-03-950	IMPROVEMENT OF BRGY GYM WITH CONSTRUCTION OF STAGE located at POBLACION UNO, BAHISALAN, DAVAO DEL SUR	PEO	NO	NP-53 1 Two Failed Biddings		March 10, 2022 February 27, 2022 January 29, 2022	February 8, 2022	March 15, 2022 March 8, 2022 February 22, 2022	March 15, 2022 March 8, 2022 February 22, 2022	March 16, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 23, 2022	March 24, 2022	75 CD		20% DEVT FUND	1200000	0	1,200,000.00	1158000	0	1,188,000.00	5	February 3, 2022	March 10, 2022 March 3, 2022 February 17, 2022	March 10, 2022 March 3, 2022 February 17, 2022	March 10, 2022	March 10, 2022	N/A	N/A	
1-07-03-960	CONCRETING OF BARANGAY HALL GROUNDS located at POBLACION DOS, BAHISALAN, DAVAO DEL SUR	PEO	NO	NP-53 9 - Small Value Procurement		January 27, 2022	February 3, 2022	February 3, 2022	February 15, 2022	February 15, 2022	February 15, 2022	February 15, 2022	February 16, 2022	March 9, 2022	March 9, 2022	30 CD		20% DEVT FUND	500000	0	500,000.00	497000	0	497,000.00	5	January 27, 2022	January 27, 2022	February 10, 2022	February 10, 2022	N/A	N/A		
1-07-03-010	CONCRETING OF BRGY ROAD located at DOLO, BAHISALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding		February 3, 2022	February 4, 2022	February 10, 2022	February 23, 2022	February 23, 2022	March 1, 2022	March 2, 2022	March 2, 2022	March 3, 2022	March 23, 2022	March 24, 2022	77 CD		20% DEVT FUND	5000000	0	5,000,000.00	4990000	0	4,990,000.00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 24, 2022	February 24, 2022	N/A	N/A
1-07-04-010	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) located at SECTION, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding		February 27, 2022 January 27, 2022	February 9, 2022	March 8, 2022 February 22, 2022	March 8, 2022 February 22, 2022	March 10, 2022	March 11, 2022	March 11, 2022	March 14, 2022	March 23, 2022	March 24, 2022	119 CD		20% DEVT FUND	2500000	0	2,500,000.00	2450741.08	0	2,450,741.08	5	February 3, 2022	March 3, 2022 February 17, 2022	March 3, 2022 February 17, 2022	March 3, 2022	March 3, 2022	N/A	N/A	
1-07-04-010	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) located at SIKELVIE, POBLACION, DAVAO DEL SUR	PEO	NO	Competitive Bidding		January 29, 2022	February 8, 2022	February 22, 2022	February 22, 2022	February 24, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 17, 2022	March 18, 2022	120 CD		20% DEVT FUND	3000000	0	3,000,000.00	2697000	0	2,977,000.00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 24, 2022	N/A	N/A	
1-07-04-010	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BRGY OFFICE) located at NEW KATIPUNAN, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding		January 29, 2022	February 9, 2022	February 22, 2022	February 22, 2022	February 24, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 18, 2022	March 21, 2022	90 CD		20% DEVT FUND	1500000	0	1,500,000.00	1437624.61	0	1,437,624.61	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF PROV. ROAD AT PUROK 3 located at SINAPAGAN, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding		February 3, 2022	February 4, 2022	February 10, 2022	February 23, 2022	February 23, 2022	February 24, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 17, 2022	March 18, 2022	75 CD		20% DEVT FUND	5000000	0	5,000,000.00	4996000	0	4,990,000.00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 24, 2022	N/A	N/A
1-07-03-960	IMPROVEMENT OF BRGY GYM located at PARIAN, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding		January 29, 2022	February 8, 2022	February 22, 2022	February 22, 2022	February 24, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 17, 2022	March 18, 2022	45 CD		20% DEVT FUND	760000	0	760,000.00	788000	0	788,000.00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	REWRAPPING OF SHOULDERING AT PUROK 6 located at LAJURO, MAGOROG, DAVAO DEL SUR	PEO	NO	Competitive Bidding		January 29, 2022	February 8, 2022	February 22, 2022	February 22, 2022	February 24, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 17, 2022	March 18, 2022	120 CD		20% DEVT FUND	1900000	0	1,900,000.00	1866000	0	1,898,000.00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 24, 2022	N/A	N/A	
1-07-03-960	CONSTRUCTION OF 2-UNITS SOLAR DRYERS located at IHAH, KIDLANAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding		January 29, 2022	February 8, 2022	February 22, 2022	February 22, 2022	February 23, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 18, 2022	March 21, 2022	60 CD		20% DEVT FUND	1425000	0	1,425,000.00	1415990.59	0	1,415,990.59	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF ROAD AT BOUNDARY NEW ILOCOS TO SITIO SINGAN located at SAN IGIDNO, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		February 3, 2022	February 27, 2022 February 4, 2022	February 10, 2022	March 8, 2022 February 23, 2022	March 8, 2022 February 23, 2022	March 9, 2022	March 11, 2022	March 11, 2022	March 14, 2022	March 25, 2022	March 24, 2022	45 CD		20% DEVT FUND	5000000	0	5,000,000.00	4988116.51	0	4,988,116.51	5	February 3, 2022	March 3, 2022 February 17, 2022	March 3, 2022 February 17, 2022	March 3, 2022	March 3, 2022	N/A	N/A

Ary

h

1-07-03-010	CONSTRUCTION OF DAY CARE CENTER located at BONIFACIO, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	January 29, 2022	February 6, 2022	February 27, 2022	February 27, 2022	February 27, 2022	March 1, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 22, 2022	March 23, 2022	100 CD	20% DEVT FUND	3000000	0	2,670,000.00	1900000	0	1,920,000.00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 24, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF FMR located at SIYAWAN, HAGONOY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 27, 2022	February 29, 2022	March 8, 2022	February 22, 2022	March 9, 2022	March 9, 2022	March 10, 2022	March 10, 2022	March 11, 2022	March 23, 2022	March 24, 2022	60 CD	20% DEVT FUND	1750000	0	1,755,000.00	1750000	0	1,753,000.00	5	February 3, 2022	March 3, 2022	March 3, 2022	March 3, 2022	March 3, 2022	N/A	N/A	
1-07-03-010	CONSTRUCTION OF DAYCARE CENTER located at CABLAGAN, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	January 29, 2022	February 8, 2022	February 22, 2022	February 22, 2022	February 23, 2022	March 1, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 18, 2022	March 21, 2022	100 CD	20% DEVT FUND	2000000	0	2,000,000.00	1990000	0	1,997,000.00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	ELECTRIFICATION located at SAN ISIDRO, HAGONOY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 1, 2022	February 10, 2022	February 22, 2022	February 22, 2022	February 23, 2022	February 23, 2022	February 23, 2022	February 23, 2022	February 23, 2022	February 24, 2022	March 8, 2022	March 9, 2022	33 CD	FUNDED CY 2021 SUPPLEMENTAL AIP NO 4 SHARE FROM NATIONAL WEALTH FUND- ELECTRIFICATION	1000000	0	1,000,000.00	995000	0	999,500.00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 17, 2022	N/A	N/A
1-07-03-010	CONCRETING OF FMR located at MANJAL, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 8, 2022	February 10, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 3, 2022	March 4, 2022	March 18, 2022	March 21, 2022	75 CD	20% DEVT FUND	5000000	0	5,000,000.00	4997000	0	4,997,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF FMR AT SAN ISIDRO ROAD SECTION located at STO INIGO, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 9, 2022	February 10, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 3, 2022	March 5, 2022	March 5, 2022	March 7, 2022	March 22, 2022	March 23, 2022	90 CD	20% DEVT FUND	5000000	0	5,000,000.00	4994512.90	0	4,994,512.90	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	CONSTRUCTION OF EVACUATION CENTER located at HEW CLARIN, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 9, 2022	February 10, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 5, 2022	March 5, 2022	March 7, 2022	March 23, 2022	March 24, 2022	150 CD	GENERAL FUND	6000000	0	6,000,000.00	5997000	0	5,997,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	CONSTRUCTION OF EVACUATION CENTER located at TINONGTONGAN, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 9, 2022	February 10, 2022	February 17, 2022	February 23, 2022	February 23, 2022	February 24, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 18, 2022	March 21, 2022	150 CD	GENERAL FUND	6000000	0	6,000,000.00	5997000	0	5,997,000.00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 17, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF POBLACION-SACUBIGAN FROM 1/2 ROAD located at MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 3, 2022	February 4, 2022	February 10, 2022	February 23, 2022	February 23, 2022	March 1, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 15, 2022	March 16, 2022	90 CD	20% DEVT FUND	9000000	0	9,000,000.00	8990000	0	8,997,000.00	5	February 3, 2022	February 17, 2022	February 17, 2022	February 24, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF ROAD FROM PUROK SANITOL TO PUROK BLUCON located at TAGUL, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 10, 2022	February 11, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 5, 2022	March 5, 2022	March 7, 2022	March 18, 2022	March 21, 2022	75 CD	20% DEVT FUND	5000000	0	5,000,000.00	4997000	0	4,997,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF BRGY. ROAD (SAN ISIDRO - KIBORIGBONG ROAD SECTION) located at SAN ISIDRO, KIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 8, 2022	February 10, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 3, 2022	March 4, 2022	March 18, 2022	March 21, 2022	75 CD	20% DEVT FUND	5000000	0	5,000,000.00	4997000	0	4,997,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF FMR located at BULAGAN, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 10, 2022	February 11, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 3, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 23, 2022	March 24, 2022	75 CD	20% DEVT FUND	5000000	0	5,000,000.00	4998000	0	4,998,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	March 10, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF FMR located at KANIAPULO, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 10, 2022	February 11, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 3, 2022	March 5, 2022	March 5, 2022	March 7, 2022	March 22, 2022	March 23, 2022	90 CD	20% DEVT FUND	7000000	0	7,000,000.00	6999000	0	6,999,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A	
1-07-03-010	REPAIR/IMPROVEMENT OF BRGY. GYM located at APLAYA, HAGONOY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 5, 2022	February 10, 2022	February 17, 2022	March 15, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 23, 2022	March 24, 2022	90 CD	20% DEVT FUND	2000000	0	2,030,000.00	1998870.76	0	1,998,870.76	5	February 10, 2022	March 10, 2022	March 10, 2022	March 10, 2022	March 10, 2022	N/A	N/A

Handwritten signature

Handwritten mark

1-07-03-010	CONCRETING OF PALLIGUE-PIAPE PROV'L ROAD FROM NATIONAL HIGHWAY TO ROMAGUERA E/S located at PALLIGUE HAGONNOY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 10, 2022	February 11, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 3, 2022	March 4, 2022	March 18, 2022	March 21, 2022	100 CD	20% DEVT FUND	10000000	0	10,000,000.00	9,995,000.00	0	9,995,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A
1-07-03-090	IMPROVEMENT OF TRIBAL HALL located at POBLACION DOS, BAHASALAN, DAVAO DEL SUR	PEO	NO	NP-53 9 - Small Value Procurement	February 10, 2022		February 17, 2022	February 17, 2022	February 22, 2022	February 22, 2022	February 22, 2022	February 22, 2022	February 23, 2022	March 18, 2022	March 21, 2022	30 CD	20% DEVT FUND	500000	0	500,000.00	499,000.00	0	499,000.00	5		February 10, 2022	February 10, 2022	February 17, 2022	February 17, 2022	N/A	N/A
1-07-04-010	CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRIAL HALL) located at POBLACION, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 10, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 3, 2022	March 8, 2022	March 8, 2022	March 8, 2022	March 9, 2022	March 22, 2022	March 23, 2022	120 CD	20% DEVT FUND	2000000	0	2,000,000.00	1,997,863.05	0	1,997,863.05	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	March 3, 2022	N/A	N/A
1-07-03-990	REPAIR-IMPROVEMENT OF BRGY. GYM located at QUIRINO DISTRICT, JADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 10, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 3, 2022	March 9, 2022	March 9, 2022	March 9, 2022	March 10, 2022	March 23, 2022	March 24, 2022	60 CD	20% DEVT FUND	1500000	0	1,500,000.00	1,496,000.00	0	1,496,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	March 3, 2022	N/A	N/A
1-07-03-010	CONCRETING OF DON MARIANO MARCOS ROAD located at PUROK 1 TO PUROK 2 ROAD SECTION, NEW ILOCOS, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 10, 2022	February 11, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 3, 2022	March 3, 2022	March 4, 2022	March 18, 2022	March 21, 2022	100 CD	20% DEVT FUND	9000000	0	9,000,000.00	8,995,000.00	0	8,995,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at TAGABELI ELEMENTARY SCHOOL, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 19, 2022	March 1, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 16, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 23, 2022	March 24, 2022	75 CD	SPECIAL EDUC FUND	1300000	0	1,300,000.00	1,284,978.68	0	1,284,978.68	5	February 24, 2022	March 10, 2022	March 10, 2022	March 10, 2022	March 10, 2022	N/A	N/A
1-07-01-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at MALALAG CENTRAL ELEMENTARY SCHOOL, MALALAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 12, 2022	February 18, 2022	March 2, 2022	March 2, 2022	March 5, 2022	March 5, 2022	March 5, 2022	March 5, 2022	March 7, 2022	March 18, 2022	March 21, 2022	75 CD	SPECIAL EDUC FUND	1300000	0	1,300,000.00	1,299,000.00	0	1,299,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at TRIBAL FILIPINO SCHOOL OF DALAT HIJAK, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 17, 2022	February 24, 2022	March 8, 2022	March 8, 2022	March 9, 2022	March 9, 2022	March 9, 2022	March 9, 2022	March 10, 2022	March 23, 2022	March 24, 2022	75 CD	SPECIAL EDUC FUND	1300000	0	1,300,000.00	1,299,000.00	0	1,299,000.00	5	February 17, 2022	March 3, 2022	March 3, 2022	March 3, 2022	March 3, 2022	N/A	N/A
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at NEW QUEZON ELEMENTARY SCHOOL, HAGONNOY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 12, 2022	February 18, 2022	March 2, 2022	March 2, 2022	March 3, 2022	March 3, 2022	March 3, 2022	March 3, 2022	March 4, 2022	March 22, 2022	March 24, 2022	75 CD	SPECIAL EDUC FUND	1300000	0	1,300,000.00	1,299,000.00	0	1,299,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at WATERFALL ELEMENTARY SCHOOL, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 12, 2022	February 18, 2022	March 2, 2022	March 2, 2022	March 3, 2022	March 5, 2022	March 5, 2022	March 5, 2022	March 7, 2022	March 18, 2022	March 21, 2022	75 CD	SPECIAL EDUC FUND	1300000	0	1,300,000.00	1,299,000.00	0	1,299,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A
1-07-04-990	CONSTRUCTION OF COVERED SPACE WITH STAGE located at PALILI ELEMENTARY SCHOOL, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 12, 2022	February 18, 2022	March 2, 2022	March 2, 2022	March 5, 2022	March 5, 2022	March 5, 2022	March 5, 2022	March 7, 2022	March 10, 2022	March 21, 2022	75 CD	SPECIAL EDUC FUND	1300000	0	1,300,000.00	1,299,000.00	0	1,299,000.00	5	February 10, 2022	February 24, 2022	February 24, 2022	February 24, 2022	February 24, 2022	N/A	N/A

AP

h

1-07-04-020	CONSTRUCTION OF 3 UNITS TEMPORARY LEARNING SHELTER (TLS) located at LAPERAS ELEMENTARY SCHOOL, SULOP, DAVAO DEL SUR	PEO	NO	NP-539 - Small Value Procurement	-	February 12, 2022	-	February 17, 2022	February 17, 2022	February 22, 2022	February 22, 2022	February 22, 2022	February 23, 2022	March 23, 2022	March 24, 2022	20 CD	-	SPECIAL EDUC FUND	395000	0	395,000.00	395000	0	393,000.00	5	February 10, 2022	February 10, 2022	February 17, 2022	February 17, 2022	N/A	N/A			
1-07-04-020	CONSTRUCTION OF 3 UNITS TEMPORARY LEARNING SHELTER (TLS) located at BALAGONON ELEMENTARY SCHOOL, BANSALAN, DAVAO DEL SUR	PEO	NO	NP-539 - Small Value Procurement	-	February 12, 2022	-	February 17, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 18, 2022	March 21, 2022	20 CD	-	SPECIAL EDUC FUND	395000	0	395,000.00	393000	0	393,000.00	5	February 10, 2022	February 10, 2022	February 24, 2022	February 24, 2022	N/A	N/A			
1-07-04-020	CONSTRUCTION OF 3 UNITS TEMPORARY LEARNING SHELTER (TLS) located at TABLAGONO PRIMARY SCHOOL, MATANAO, DAVAO DEL SUR	PEO	NO	NP-539 - Small Value Procurement	-	February 12, 2022	-	February 17, 2022	February 17, 2022	March 1, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 18, 2022	March 21, 2022	20 CD	-	SPECIAL EDUC FUND	395000	0	395,000.00	394000	0	393,000.00	5	February 10, 2022	February 10, 2022	February 24, 2022	February 24, 2022	N/A	N/A			
1-07-04-020	CONSTRUCTION OF 4 UNITS TEMPORARY LEARNING SHELTER (TLS) located at PADADA CENTRAL ELEMENTARY SCHOOL, PADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	February 12, 2022	-	February 24, 2022	February 24, 2022	March 1, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 17, 2022	March 18, 2022	25 CD	-	SPECIAL EDUC FUND	513000	0	513,000.00	511000	0	511,000.00	5	February 17, 2022	February 17, 2022	February 24, 2022	February 24, 2022	N/A	N/A			
1-07-04-020	CONSTRUCTION OF 4 UNITS TEMPORARY LEARNING SHELTER (TLS) located at SAN JUDRO ELEMENTARY SCHOOL, MALMAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	February 27, 2022	February 12, 2022	March 8, 2022	March 8, 2022	March 9, 2022	March 10, 2022	March 10, 2022	March 11, 2022	March 23, 2022	March 24, 2022	25 CD	-	SPECIAL EDUC FUND	513000	0	513,000.00	511000	0	511,000.00	5	March 3, 2022	March 3, 2022	February 17, 2022	February 17, 2022	March 3, 2022	March 3, 2022	N/A	N/A	
1-07-04-020	CONSTRUCTION OF 5 UNITS TEMPORARY LEARNING SHELTER (TLS) located at WATERFALL ELEMENTARY SCHOOL, HIBLAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	February 17, 2022	-	February 24, 2022	February 24, 2022	March 1, 2022	March 1, 2022	March 1, 2022	March 2, 2022	March 21, 2022	March 22, 2022	30 CD	-	SPECIAL EDUC FUND	635000	0	635,000.00	633000	0	633,000.00	5	February 17, 2022	February 17, 2022	February 24, 2022	February 24, 2022	N/A	N/A			
1-07-04-020	CONSTRUCTION OF 5 UNITS TEMPORARY LEARNING SHELTER (TLS) located at BARAYONG NATIONAL HIGH SCHOOL, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	February 27, 2022	February 12, 2022	March 8, 2022	March 8, 2022	March 9, 2022	March 10, 2022	March 10, 2022	March 11, 2022	March 23, 2022	March 24, 2022	30 CD	-	SPECIAL EDUC FUND	635000	0	635,000.00	633000	0	633,000.00	5	March 3, 2022	March 3, 2022	February 17, 2022	February 17, 2022	March 3, 2022	March 3, 2022	N/A	N/A	
1-07-04-020	CONSTRUCTION OF 5 UNITS TEMPORARY LEARNING SHELTER (TLS) located at MATANAO NATIONAL HIGH SCHOOL, MATANAO, DAVAO DEL SUR	PEO	NO	NP-531 Two Failed Biddings	-	March 10, 2022	February 27, 2022	March 15, 2022	March 15, 2022	March 8, 2022	March 8, 2022	March 16, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 23, 2022	30 CD	-	SPECIAL EDUC FUND	635000	0	635,000.00	633000	0	633,000.00	5	March 10, 2022	March 10, 2022	March 3, 2022	March 3, 2022	February 17, 2022	February 17, 2022	N/A	N/A
1-07-04-020	CONSTRUCTION OF 4 UNITS TEMPORARY LEARNING SHELTER (TLS) located at BALUTAKAY ELEMENTARY SCHOOL, BANSALAN, DAVAO DEL SUR	PEO	NO	NP-539 - Small Value Procurement	-	March 12, 2022	February 27, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 16, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 23, 2022	March 24, 2022	25 CD	-	SPECIAL EDUC FUND	513000	0	513,000.00	511000	0	511,000.00	5	March 10, 2022	March 10, 2022	March 3, 2022	March 3, 2022	N/A	N/A		
1-07-02-990	CONSTRUCTION OF PERIMETER FENCE WITH BEAUTIFUL GATE located at MATTI ELEMENTARY SCHOOL, BINATON, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	February 27, 2022	March 8, 2022	March 22, 2022	March 22, 2022	March 29, 2022	April 12, 2022	April 12, 2022	May 10, 2022	May 25, 2022	May 26, 2022	100 CD	-	SPECIAL EDUC FUND	2000000	0	2,000,000.00	1998000	0	1,998,000.00	5	March 3, 2022	March 17, 2022	March 17, 2022	March 24, 2022	April 7, 2022	N/A	N/A		
1-07-04-010	CONSTRUCTION OF PROVINCIAL TRIBAL HALL located at PROVINCIAL CAPITOL COMPOUND, MATTI, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	-	February 24, 2022	March 2, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 16, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 23, 2022	March 24, 2022	150 CD	-	20% DEVT FUND	3200000	0	3,200,000.00	3198959.1	0	3,198,959.10	5	February 24, 2022	March 10, 2022	March 10, 2022	March 10, 2022	March 10, 2022	N/A	N/A	

Handwritten signature/initials

Handwritten mark

1-07-03-090	REPAIR IMPROVEMENT OF BRGY HALL located at MALABANG, HAGONOY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 19, 2022	March 1, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 16, 2022	March 16, 2022	March 17, 2022	March 23, 2022	March 24, 2022	45 CD	20% DEVT FUND	1086000	0	1,086,000.00	108,452.41	0	1,084,952.41	5	February 24, 2022	March 10, 2022	March 10, 2022	March 10, 2022	March 10, 2022	N/A	N/A		
1-07-04-020	CONSTRUCTION OF 3 UNITS TEMPORARY LEARNING SHELTER (TLS) located at TULOAGAN ELEMENTARY SCHOOL PADADA, DAVAO DEL SUR	PEO	NO	IP-53 B - Small Value Procurement	February 23, 2022	March 1, 2022	March 1, 2022	March 10, 2022	March 10, 2022	March 10, 2022	March 10, 2022	March 11, 2022	March 23, 2022	March 24, 2022	20 CD	SPECIAL EDUC FUND	394000	0	395,000.00	394000	0	394,000.00	5	February 24, 2022	February 24, 2022	February 24, 2022	March 3, 2022	March 3, 2022	N/A	N/A		
1-07-03-010	CONCRETING OF ROAD FROM DISTRICT 5 CONNECTING TO DISTRICT 7 TO DISTRICT 4 located at COLORADO, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 23, 2022	February 25, 2022	March 8, 2022	March 22, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	50 CD	20% DEVT FUND	7000000	0	7,000,000.00	6998000	0	6,998,000.00	5	March 3, 2022	March 17, 2022	March 17, 2022	March 17, 2022	March 17, 2022	N/A	N/A		
1-07-03-010	CONCRETING OF BRGY NEW CEBU-CARRE FMP located at NEW CEBU, SULUP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 1, 2022	March 29, 2022	March 8, 2022	April 5, 2022	April 5, 2022	April 7, 2022	April 21, 2022	April 21, 2022	April 21, 2022	May 10, 2022	May 25, 2022	May 26, 2022	75 CD	20% DEVT FUND	5000000	0	5,000,000.00	4999000	0	4,999,000.00	5	March 3, 2022	March 31, 2022	March 31, 2022	March 31, 2022	April 12, 2022	N/A	N/A
1-07-04-010	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) located at CAVUTIMI, MALABAG, DAVAO DEL SUR	PEO	NO	Competitive Bidding	April 8, 2022	March 29, 2022	March 8, 2022	April 19, 2022	April 19, 2022	April 21, 2022	April 25, 2022	April 26, 2022	May 10, 2022	May 25, 2022	May 25, 2022	120 CD	20% DEVT FUND	2500000	0	2,500,000.00	2,498000	0	2,498,000.00	5	March 3, 2022	April 12, 2022	March 31, 2022	April 12, 2022	April 21, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF FMP FROM BRGY UHONTO PUNAMISTA located at UHONTO, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 24, 2022	February 27, 2022	March 8, 2022	March 22, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 23, 2022	March 24, 2022	April 5, 2022	April 6, 2022	160 CD	20% DEVT FUND	10000000	0	10,000,000.00	9998000	0	9,998,000.00	5	March 3, 2022	March 17, 2022	March 17, 2022	March 17, 2022	March 17, 2022	N/A	N/A	
1-07-02-960	CONSTRUCTION OF PERIMETER FENCE WITH BEAUTIFUL GATE located at LUPULABAO NATIONAL HIGH SCHOOL, HAGONOY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 27, 2022	March 8, 2022	March 8, 2022	March 22, 2022	March 22, 2022	March 29, 2022	April 12, 2022	April 12, 2022	May 10, 2022	May 25, 2022	May 26, 2022	100 CD	SPECIAL EDUC FUND	2000000	0	2,000,000.00	1998000	0	1,998,000.00	5	March 3, 2022	March 17, 2022	March 17, 2022	March 24, 2022	April 7, 2022	N/A	N/A	
1-07-04-020	CONSTRUCTION OF MULTI-PURPOSE BUILDING (H.E.) located at PADADA CENTRAL ELEMENTARY SCHOOL PADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 27, 2022	March 8, 2022	March 8, 2022	March 22, 2022	March 22, 2022	March 29, 2022	May 12, 2022	May 12, 2022	May 13, 2022	June 2, 2022	June 3, 2022	75 CD	SPECIAL EDUC FUND	1420000	0	1,420,000.00	1,418000	0	1,418,000.00	5	March 3, 2022	March 17, 2022	March 17, 2022	March 24, 2022	May 5, 2022	N/A	N/A	
1-07-04-020	CONSTRUCTION OF MULTI-PURPOSE BUILDING (H.E.) located at HAGONOY NATIONAL HIGH SCHOOL, HAGONOY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	February 27, 2022	March 8, 2022	March 8, 2022	March 22, 2022	March 22, 2022	March 29, 2022	April 7, 2022	April 7, 2022	May 10, 2022	May 25, 2022	May 23, 2022	75 CD	SPECIAL EDUC FUND	1400000	0	1,400,000.00	1,393,994.44	0	1,393,994.44	5	March 3, 2022	March 17, 2022	March 17, 2022	March 24, 2022	April 2, 2022	N/A	N/A	
1-07-02-990	CONSTRUCTION OF SCHOOL PERIMETER FENCE WITH BEAUTIFUL GATE located at LIBERTAD NATIONAL HIGH SCHOOL, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	May 17, 2022	March 8, 2022	March 8, 2022	May 24, 2022	May 24, 2022	May 31, 2022	May 31, 2022	May 31, 2022	June 1, 2022	June 17, 2022	June 20, 2022	100 CD	SPECIAL EDUC FUND	2000000	0	2,000,000.00	1998000	0	1,998,000.00	5	March 3, 2022	May 19, 2022	May 19, 2022	May 26, 2022	May 26, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF MATUTUNGAN - BATO PROVINCIAL ROAD located at MATUTUNGAN STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 1, 2022	March 2, 2022	March 8, 2022	March 22, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 23, 2022	March 29, 2022	120 CD	20% DEVT FUND	12000000	0	12,000,000.00	11,994,000	0	11,994,000.00	5	March 3, 2022	March 17, 2022	March 17, 2022	March 17, 2022	March 17, 2022	N/A	N/A
1-07-03-990	CONSTRUCTION OF GYM (FOR ARMY CAMP SITE) located at KAPATAGAN, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 2, 2022	March 8, 2022	March 8, 2022	March 22, 2022	March 22, 2022	March 23, 2022	March 23, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	March 25, 2022	120 CD	20% DEVT FUND	4000000	0	4,000,000.00	3,998,700	0	3,998,700.00	5	March 3, 2022	March 17, 2022	March 17, 2022	March 17, 2022	March 17, 2022	N/A	N/A

1-07-03-010	CONCRETING OF ROAD FROM BOUNDARY OF TRES DE MAYO TO SITIO STO. ROSARIO located at RUPARAH DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 3, 2022	March 5, 2022	March 11, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	March 24, 2022	March 24, 2022	April 27, 2022	April 28, 2022	75 CD	20% DEVT FUND	5009000	0	5,000,000.00	4599146.2	0	4,999,146.20	5	March 3, 2022	March 17, 2022	March 17, 2022	March 17, 2022	March 17, 2022	N/A	N/A	
1-07-04-990	REPAIR & IMPROVEMENT OF SCHOOL GYM located at NENCIOSO ISIDRO ELEMENTARY SCHOOL, KAPATAGAN, DIGOS CITY, DAVAO DEL SUR	PEO	NO	NP-53 I Two Failed Biddings	-	April 28, 2022 April 20, 2022 April 1, 2022 March 10, 2022	March 17, 2022	May 5, 2022 April 26, 2022 April 12, 2022 March 29, 2022	May 5, 2022 April 26, 2022 April 12, 2022 March 29, 2022	May 12, 2022	May 12, 2022	May 12, 2022	May 12, 2022	June 2, 2022	June 3, 2022	90 CD	SPECIAL EDUC FUND	1630000	0	1,630,000.00	1629000	0	1,629,000.00	5	March 10, 2022	April 28, 2022 April 21, 2022 April 7, 2022 March 24, 2022	April 28, 2022 April 21, 2022 April 7, 2022 March 24, 2022	May 5, 2022	May 5, 2022	N/A	N/A	
1-07-03-990	COMPLETION OF EMERGENCY ROOM AT DAVAO DEL SUR PROVINCIAL HOSPITAL located at DAVAO DEL SUR PROVINCIAL HOSPITAL, DIGOS CITY, DAVAO DEL SUR	PEO	NO	NP-53 9 - Small Value Procurement	March 10, 2022		March 15, 2022	March 15, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 16, 2022	March 16, 2022	March 23, 2022	March 24, 2022	15 CD	20% DEVT FUND	400000	0	400,000.00	398000	0	398,000.00	5	March 10, 2022	March 10, 2022	March 10, 2022	March 10, 2022	N/A	N/A		
1-07-03-990	REPAIR/IMPROVEMENT OF BRGY. GYM located at SIBAZILAN, KATAHAN, DAVAO DEL SUR	PEO	NO	NP-53 I Two Failed Biddings		April 28, 2022 April 13, 2022 March 23, 2022	March 31, 2022	May 5, 2022 April 21, 2022 April 12, 2022	May 5, 2022 April 21, 2022 April 12, 2022	May 12, 2022	May 12, 2022	May 12, 2022	May 12, 2022	June 2, 2022	June 3, 2022	75 CD	20% DEVT FUND	1500000	0	1,500,000.00	1498300	0	1,498,300.00	5	March 24, 2022	April 28, 2022 April 12, 2022 April 7, 2022	April 28, 2022 April 12, 2022 April 7, 2022	May 5, 2022	May 5, 2022	N/A	N/A	
1-07-03-990	CONCRETING OF FHR W/ INSTALLATION OF BOX CULVERT AT PUROK 3-B located at BALIATE, MANGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	March 1, 2022	June 10, 2022 May 21, 2022 March 30, 2022 March 2, 2022	March 8, 2022	June 21, 2022 May 31, 2022 April 7, 2022 March 22, 2022	June 21, 2022 May 31, 2022 April 7, 2022 March 22, 2022	June 28, 2022	July 14, 2022	July 14, 2022	July 14, 2022	August 5, 2022	August 8, 2022	120 CD	20% DEVT FUND	10,000,000.00	0	10,000,000.00	9,994,372.12	0	9,994,372.12	5	March 3, 2022	June 16, 2022 June 16, 2022 May 26, 2022 March 31, 2022 March 17, 2022	June 16, 2022 June 16, 2022 May 26, 2022 March 31, 2022 March 17, 2022	June 23, 2022	July 7, 2022	N/A	N/A	
1-07-03-043	CONSTRUCTION/INSTALLATION OF FIBER OPTIC SYSTEM BPG, ASBANS, MATANAO, DAVAO DEL SUR	PPDO	NO	Competitive Bidding		May 18, 2022 April 28, 2022	May 5, 2022	May 26, 2022 May 17, 2022	May 26, 2022 May 17, 2022	May 31, 2022	June 28, 2022	June 28, 2022	June 29, 2022	July 20, 2022	July 21, 2022	75 CD	20% DEVT FUND	2,000,000.00	0	2,000,000.00	1,999,000.00	0	1,999,000.00	5	May 28, 2022	May 19, 2022 May 12, 2022	May 19, 2022 May 12, 2022	May 26, 2022	June 23, 2022	N/A	N/A	
1-07-03-990	REPAIR/IMPROVEMENT OF PUGS-BUILDING located at POLIZUCCA CAPITOL COMPOUND, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		June 10, 2022	June 16, 2022	June 28, 2022	June 28, 2022	July 13, 2022	July 26, 2022	July 26, 2022	July 27, 2022	August 17, 2022	August 18, 2022	60 CD	LGDF GEN FUND	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	5	June 9, 2022	June 23, 2022	June 23, 2022	July 7, 2022	July 21, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF BRGY ROAD (FROM PUROK MATULUNGIN) - PUROK MALISAYA B ROAD SECTION - PHASE II located at BATO, STA CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding		June 16, 2022	June 22, 2022	July 21, 2022	July 21, 2022	August 13, 2022 July 26, 2022	August 30, 2022	August 30, 2022	August 31, 2022	September 21, 2022	September 22, 2022	75 CD	20% DEVT FUND	4,000,000.00	0	4,000,000.00	3,998,000.00	0	3,998,000.00	5	June 16, 2022	June 30, 2022	June 30, 2022	August 11, 2022 July 21, 2022	August 25, 2022	N/A	N/A	
1-07-02-990	CONSTRUCTION OF PERIMETER FENCE WITH BEAUTIFUL GATE located at SAN MIGUEL ELEMENTARY SCHOOL, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		June 10, 2022	June 16, 2022	June 28, 2022	June 28, 2022	August 18, 2022 July 13, 2022	August 30, 2022	August 30, 2022	August 31, 2022 July 27, 2022	September 21, 2022	September 22, 2022	100 CD	SPECIAL EDUC FUND	2,000,000.00	0	2,000,000.00	1,998,000.00	0	1,998,000.00	5	June 9, 2022	June 23, 2022	June 23, 2022	August 11, 2022 July 7, 2022	August 25, 2022	N/A	N/A	
1-07-03-990	REPAIR/IMPROVEMENT OF BRGY GYM located at DARAPUAY, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding		July 28, 2022	August 4, 2022	August 16, 2022	August 16, 2022	August 18, 2022	September 1, 2022	September 1, 2022	September 2, 2022	September 21, 2022	September 22, 2022	120 CD	20% DEVT FUND	3,000,000.00	0	3,000,000.00	2,999,000.00	0	2,999,000.00	7	July 28, 2022	August 11, 2022	August 11, 2022	August 11, 2022	August 25, 2022	N/A	N/A	
1-07-04-010	CONSTRUCTION OF DIVISION PRODUCTION STUDIO located at SCHOOL DIVISION, NORTHERN PALIGUE, PADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding		June 22, 2022	June 30, 2022	July 12, 2022	July 12, 2022	July 26, 2022	August 2, 2022	August 2, 2022	August 3, 2022	August 24, 2022	August 25, 2022	90 CD	SPECIAL EDUC FUND	1,500,000.00	0	1,500,000.00	1,497,631.92	0	1,497,631.92	7	June 23, 2022	July 14, 2022 July 7, 2022	July 14, 2022 July 7, 2022	July 21, 2022	July 28, 2022	N/A	N/A	
1-07-03-010	CONCRETING OF BRGY ROAD located at ZONE 1, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		August 25, 2022	September 1, 2022	September 13, 2022	September 13, 2022	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022	September 21, 2022	October 6, 2022	October 7, 2022	60 CD	20% DEVT FUND	3,000,000.00	0	3,000,000.00	2,998,000.00	0	2,998,000.00	7	August 25, 2022	September 8, 2022	September 8, 2022	September 15, 2022	September 15, 2022	N/A	N/A
1-07-03-990	REPAIR/IMPROVEMENT OF BRGY GYM located at SAMPAS SUBDIVISION ZONE 1, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		July 30, 2022	August 9, 2022	August 23, 2022	August 23, 2022	August 30, 2022	August 30, 2022	August 30, 2022	August 30, 2022	August 31, 2022	September 23, 2022	September 26, 2022	60 CD	20% DEVT FUND	1,200,000.00	0	1,200,000.00	1,198,000.00	0	1,198,000.00	7	August 4, 2022	August 18, 2022	August 18, 2022	August 25, 2022	August 25, 2022	N/A	N/A

H

Ag

1-07-03-010	CONSTRUCTION OF OVERFLOW BRIDGE (SPILLWAY) located at SITIO BARAS, KAPATAGAN, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		July 30, 2022	August 9, 2022	August 23, 2022	August 23, 2022	September 13, 2022	September 13, 2022	September 13, 2022	September 14, 2022	October 4, 2022	October 5, 2022	75 CD	20% DEVT FUND	3,000,000.00	0	3,000,000.00	2,997,500.00	0	2,997,500.00	7	August 4, 2022	August 18, 2022	August 18, 2022	September 7, 2022	September 7, 2022	N/A	N/A		
1-07-04-010	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGCAY HALL) located at LIBERTAD, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding		July 30, 2022	August 9, 2022	August 23, 2022	August 23, 2022	August 30, 2022	August 30, 2022	August 30, 2022	August 31, 2022	September 23, 2022	September 26, 2022	120 CD	20% DEVT FUND	2,500,000.00	0	2,500,000.00	2,498,000.00	0	2,498,000.00	7	August 4, 2022	August 18, 2022	August 18, 2022	August 25, 2022	August 25, 2022	N/A	N/A		
1-07-03-010	CONSTRUCTION OF COVERED COURT located at MANUAL, BULAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding		August 5, 2022	August 16, 2022	August 30, 2022	August 30, 2022	September 1, 2022	September 13, 2022	September 13, 2022	September 13, 2022	September 14, 2022	October 4, 2022	October 5, 2022	120 CD	20% DEVT FUND	3,500,000.00	0	3,500,000.00	3,498,000.00	0	3,498,000.00	7	August 11, 2022	August 25, 2022	August 25, 2022	August 25, 2022	August 25, 2022	N/A	N/A	
1-07-03-040	CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM BRGY SINAWILAN, MATANAO, DAVAO DEL SUR	PPDO	NO	Competitive Bidding		August 23, 2022	August 30, 2022	September 13, 2022	September 13, 2022	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022	September 21, 2022	October 6, 2022	October 7, 2022	75 CD	20% DEVT FUND	2,000,000.00	0	2,000,000.00	1,998,500.00	0	1,998,500.00	7	August 25, 2022	September 7, 2022	September 7, 2022	September 15, 2022	September 15, 2022	N/A	N/A	
1-07-02-960	CONSTRUCTION OF PERIMETER FENCE WITH BEAUTIFUL GATE located at RIZAL CENTRAL ELEMENTARY SCHOOL, KAPATAGAN, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		August 5, 2022	June 16, 2022	August 16, 2022	August 16, 2022	August 18, 2022	August 25, 2022	July 26, 2022	August 25, 2022	August 26, 2022	September 12, 2022	September 13, 2022	100 CD	SPECIAL EDUC FUND	2,000,000.00	0	2,000,000.00	1,998,000.00	0	1,998,000.00	7	June 9, 2022	August 11, 2022	August 11, 2022	August 11, 2022	August 18, 2022	N/A	N/A	
1-07-03-660	REPAIR IMPROVEMENT OF BRGY GYM located at KAIAPULO, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		July 9, 2022	July 21, 2022	August 2, 2022	August 2, 2022	August 9, 2022	August 25, 2022	August 25, 2022	August 26, 2022	September 12, 2022	September 13, 2022	75 CD	20% DEVT FUND	1,950,000.00	0	1,950,000.00	1,949,000.00	0	1,949,000.00	7	June 30, 2022	July 14, 2022	July 14, 2022	August 4, 2022	August 18, 2022	N/A	N/A		
1-07-04-360	INSTALLATION OF LED STREET LIGHTS located at LGUPT DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		September 2, 2022	August 11, 2022	July 21, 2022	September 13, 2022	September 13, 2022	September 22, 2022	August 30, 2022	August 30, 2022	October 4, 2022	October 4, 2022	October 4, 2022	30 CD	GENERAL FUND	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	June 30, 2022	September 7, 2022	September 7, 2022	September 16, 2022	September 27, 2022	N/A	N/A	
1-07-02-960	REHABILITATION/ REPAIR OF PERIMETER FENCE (IM S/REE) SIDE) WITH BEAUTIFUL GATE located at OGI MARIANO MARCOS ELEMENTARY SCHOOL, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		August 6, 2022	June 30, 2022	August 16, 2022	August 16, 2022	August 18, 2022	August 25, 2022	August 25, 2022	August 26, 2022	September 12, 2022	September 13, 2022	90 CD	SPECIAL EDUC FUND	1,600,000.00	0	1,600,000.00	1,598,000.00	0	1,598,000.00	7	June 23, 2022	August 11, 2022	August 11, 2022	August 11, 2022	August 18, 2022	N/A	N/A		
1-07-03-010	CONCRETING OF BRGY SITE CIRCUMFERENTIAL ROAD AT PUKOK REPTUNE located at MANAGA, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding		August 23, 2022	August 30, 2022	September 13, 2022	September 13, 2022	September 22, 2022	October 4, 2022	October 4, 2022	October 4, 2022	October 5, 2022	October 18, 2022	October 19, 2022	75 CD	20% DEVT FUND	3,500,000.00	0	3,500,000.00	3,498,000.00	0	3,498,000.00	7	August 25, 2022	September 7, 2022	September 7, 2022	September 16, 2022	September 27, 2022	N/A	N/A	
1-07-03-990	CONSTRUCTION OF SEAWALL located at ZONE III, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding		September 7, 2022	August 15, 2022	September 7, 2022	September 15, 2022	September 15, 2022	September 22, 2022	September 22, 2022	October 4, 2022	October 4, 2022	October 5, 2022	November 2, 2022	November 3, 2022	120 CD	GENERAL FUND	5,000,000.00	0	5,000,000.00	4,995,068.33	0	4,995,068.33	7	August 18, 2022	September 8, 2022	September 8, 2022	September 16, 2022	September 27, 2022	N/A	N/A
1-07-04-010	CONSTRUCTION OF GOAT BREEDER HOUSE located at BONIFACIO ST., BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding		September 3, 2022	September 13, 2022	September 27, 2022	September 27, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 29, 2022	September 30, 2022	October 14, 2022	October 17, 2022	45 CD	NATIONAL LIVESTOCK PROGRAM	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	September 7, 2022	September 22, 2022	September 22, 2022	September 22, 2022	September 22, 2022	N/A	N/A	
1-07-02-960	CONSTRUCTION OF SCHOOL PERIMETER FENCE WITH BEAUTIFUL GATE located at MABUHAY NATIONAL HIGH SCHOOL, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding		September 3, 2022	September 13, 2022	October 6, 2022	October 6, 2022	October 11, 2022	October 11, 2022	October 11, 2022	October 12, 2022	October 26, 2022	October 27, 2022	90 CD	SPECIAL EDUC FUND	2,000,000.00	0	2,000,000.00	1,999,200.00	0	1,999,200.00	7	September 7, 2022	September 29, 2022	September 29, 2022	September 22, 2022	October 4, 2022	October 4, 2022	N/A	N/A	
1-07-02-960	CONSTRUCTION OF PERIMETER FENCE WITH BEAUTIFUL GATE located at CIRIACO GOON ELEMENTARY SCHOOL, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding		September 15, 2022	September 22, 2022	October 4, 2022	October 4, 2022	October 11, 2022	October 11, 2022	October 11, 2022	October 12, 2022	November 2, 2022	November 3, 2022	90 CD	SPECIAL EDUC FUND	2,000,000.00	0	2,000,000.00	1,999,000.00	0	1,999,000.00	7	September 16, 2022	September 27, 2022	September 27, 2022	October 4, 2022	October 4, 2022	N/A	N/A		
1-07-02-960	REPAIR OF PROVINCIAL ECONOMIC DEVELOPMENT & INVESTMENT PROMOTION OFFICE located at COLISEUM, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		September 15, 2022	September 22, 2022	October 4, 2022	October 4, 2022	October 11, 2022	October 13, 2022	October 13, 2022	October 13, 2022	October 14, 2022	November 4, 2022	November 7, 2022	30 CD	GENERAL FUND	1,635,000.00	0	1,635,000.00	1,633,000.00	0	1,633,000.00	7	September 16, 2022	September 27, 2022	September 27, 2022	October 4, 2022	October 6, 2022	N/A	N/A	

Ary

H

1-07-02-990	CONSTRUCTION OF SCHOOL PERIMETER FENCE WITH BEAUTIFUL GATE located at KASUGA NATIONAL HIGH SCHOOL, MAGSAYSAY DAVAO DEL SUR	PEO	NO	Competitive Bidding	September 29, 2022	October 6, 2022	October 18, 2022	October 18, 2022	October 25, 2022	October 27, 2022	October 27, 2022	October 29, 2022	November 15, 2022	November 16, 2022	90 CD	SPECIAL EDUC FUND	2,600,000.00	0	2,000,000.00	1,997,000.00	0	1,997,000.00	7	September 29, 2022	October 11, 2022	October 11, 2022	October 20, 2022	October 20, 2022	N/A	N/A
1-07-04-990	REPAIR OF MULTI-PURPOSE BUILDING (BARANGAY DAY CARE CENTER) located at BINATON, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	October 6, 2022	October 13, 2022	October 25, 2022	October 25, 2022	October 27, 2022	October 27, 2022	October 27, 2022	October 28, 2022	November 22, 2022	November 23, 2022	60 CD	LGSF - FALGU	1,000,000.00	0	1,000,000.00	999,000.00	0	999,000.00	7	October 6, 2022	October 20, 2022	October 20, 2022	October 20, 2022	October 20, 2022	N/A	N/A
1-07-04-990	INSTALLATION OF SOLAR STREET LIGHTS AND OFF-GRID SOLAR POWER SYSTEMS WITH COMPLETE ACCESSORIES located at SITIO TALAMBATO, BARANGAY ASBANG, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	October 1, 2022		October 13, 2022	October 13, 2022	October 20, 2022	October 25, 2022	October 25, 2022	October 26, 2022	November 10, 2022	November 11, 2022	15 CD	NATIONAL WEALTH FUND - ELECTRIFICATION PROGRAM PROJECT	600,000.00	0	600,000.00	599,000.00	0	599,000.00	7		October 6, 2022	October 6, 2022	October 13, 2022	October 20, 2022	N/A	N/A
1-07-04-990	REPAIR OF MULTI-PURPOSE BUILDING (BRGY HALL) located at SAN MIGUEL, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	October 5, 2022	September 22, 2022	October 13, 2022	October 13, 2022	October 20, 2022	October 20, 2022	October 20, 2022	October 21, 2022	November 15, 2022	November 16, 2022	60 CD	LGSF - FALGU	1,130,000.00	0	1,130,000.00	1,129,000.00	0	1,129,000.00	7	September 16, 2022	October 6, 2022	October 6, 2022	October 13, 2022	October 13, 2022	N/A	N/A
1-07-04-010	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) located at SAUB, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	September 15, 2022	September 22, 2022	October 4, 2022	October 4, 2022	October 11, 2022	October 18, 2022	October 18, 2022	October 19, 2022	November 17, 2022	November 16, 2022	120 CD	20% DEVT FUND	2,500,000.00	0	2,500,000.00	2,498,000.00	0	2,498,000.00	7	September 16, 2022	September 27, 2022	September 27, 2022	October 4, 2022	October 13, 2022	N/A	N/A
1-07-03-010	CONCRETING OF SINGORON-RANCH PROVIL ROAD located at SINGORON, STA. CRUZ, DAVAO DEL SUR	PEO	NO	Competitive Bidding	October 13, 2022	October 15, 2022	October 25, 2022	November 8, 2022	November 8, 2022	November 10, 2022	November 15, 2022	November 16, 2022	November 25, 2022	November 26, 2022	75 CD	20% DEVT FUND	5,050,000.00	0	5,050,000.00	5,048,000.00	0	5,048,000.00	7	October 20, 2022	November 2, 2022	November 2, 2022	November 3, 2022	November 9, 2022	N/A	N/A
1-07-03-020	CONSTRUCTION OF SEAWALL located at APLAYA, MAGDIDYON, DAVAO DEL SUR	PEO	NO	Competitive Bidding	October 6, 2022	September 22, 2022	October 13, 2022	October 13, 2022	October 20, 2022	November 8, 2022	November 8, 2022	November 9, 2022	November 25, 2022	November 26, 2022	120 CD	LGSF - FALGU	5,000,000.00	0	5,000,000.00	4,998,833.23	0	4,998,833.23	7	September 16, 2022	October 6, 2022	October 6, 2022	October 13, 2022	November 2, 2022	N/A	N/A
1-07-04-990	REPAIR OF MULTI-PURPOSE BUILDING (CAGAS GYMNASIUM) located at BRGY APLAYA, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	October 1, 2022	October 11, 2022	October 25, 2022	October 25, 2022	November 3, 2022	November 22, 2022	November 22, 2022	November 23, 2022	December 9, 2022	December 12, 2022	75 CD	LGSF - FALGU	2,500,000.00	0	2,500,000.00	2,498,000.00	0	2,498,000.00	7	October 4, 2022	October 20, 2022	October 20, 2022	October 27, 2022	November 15, 2022	N/A	N/A
1-07-04-990	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS (ADDITIONAL FUNDING) located at BRGY. IGPIIT, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	October 29, 2022		November 10, 2022	November 10, 2022	November 15, 2022	November 24, 2022	November 24, 2022	November 29, 2022	December 9, 2022	December 12, 2022	20 CD	GENERAL FUND	500,000.00	0	500,000.00	499,200.00	0	499,200.00	7		November 3, 2022	November 3, 2022	November 9, 2022	November 17, 2022	N/A	N/A

Total Allotted Budget of Procurement Activities 468,726,359.11
Total Contract Price of Procurement Activities Conducted 456,358,691.84
Total Savings (Total Allotted Budget - Total Contract Price) 2,367,667.27

ON-GOING PROCUREMENT ACTIVITIES

hr 

1-07-03-040	CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM BRGY. BAHU, KIBLAWAN DAVAO DEL SUR	PPDO	NO	Competitive Bidding		December 3, 2022	December 13, 2022	December 27, 2022	December 27, 2022							75 CD		20% DEVT FUND	1,500,000.00	0	1,500,000.00	0.00	0		7	December 6, 2022	December 21, 2022	December 21, 2022			N/A	N/A		
1-07-03-010	CONCRETING OF FMR AT FURKOK VETLIS located at MANAGA BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding		September 26, 2022	September 15, 2022	October 6, 2022	October 6, 2022	October 13, 2022	November 15, 2022	November 16, 2022				65 CD		20% DEVT FUND	6,500,000.00	0	6,500,000.00	6,200,000.00	0	6,200,000.00	7	September 7, 2022	September 29, 2022	September 29, 2022	September 22, 2022	October 4, 2022	November 9, 2022	N/A	N/A	
1-07-03-040	CONSTRUCTION OF POTABLE WATER SYSTEM BRGY. HAGONAY, DAVAO DEL SUR	PPDO	NO	Competitive Bidding														LGDF 20%	2,500,000.00	0	2,500,000.00	0.00	0		7						N/A	N/A		
	CONCRETING OF FMR, LITOS-CLUB ROAD SECTION located at LITOS, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding		October 13, 2022	October 15, 2022	October 25, 2022	November 8, 2022	November 8, 2022	November 16, 2022	November 22, 2022	November 23, 2022				65 CD		20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,698,000.00	0	4,698,000.00	7	October 20, 2022	November 2, 2022	November 2, 2022	November 3, 2022	November 15, 2022	N/A	N/A	
1-07-04-030	REPAIR/IMPROVEMENT OF HEALTH CENTER located at MATULI, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		October 22, 2022	November 3, 2022	November 15, 2022	November 15, 2022	November 17, 2022	November 29, 2022	November 29, 2022	December 1, 2022				60 CD		20% DEVT FUND	1,050,000.00	0	1,050,000.00	1,059,000.00	0	1,059,000.00	7	October 26, 2022	November 9, 2022	November 9, 2022	November 10, 2022	November 23, 2022	N/A	N/A	
	IMPROVEMENT OF KANAPULO-LOWER BALARA ROAD located at KANAPULO, MAGSAYSAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		December 6, 2022	December 8, 2022	December 15, 2022	December 27, 2022	December 27, 2022							151 CD		LGSF-CMGP (TRUST FUND)	30,000,000.00	0	30,000,000.00	0.00	0		7	December 9, 2022	December 21, 2022	December 21, 2022			N/A	N/A	
	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at BARANGAY "11 C ORDAMEZA DISTRICT AND BARANGAY ALMENDRAS DISTRICT PADADA, DAVAO DEL SUR	PEO	NO	Competitive Bidding		November 5, 2022	November 15, 2022	November 29, 2022	November 29, 2022	December 1, 2022	December 13, 2022	December 13, 2022	December 14, 2022				30 CD		GENERAL FUND	2,200,000.00	0	2,200,000.00	2,199,225.00	0	2,199,225.00	7	November 9, 2022	November 23, 2022	November 23, 2022	November 24, 2022	December 6, 2022	N/A	N/A	
	CONCRETING OF FMR, BULGUIS-LATIAN ROAD SECTION located at BULGUIS, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding		November 10, 2022	November 17, 2022	November 29, 2022	November 29, 2022	December 6, 2022							65 CD		20% DEVT FUND	5,000,000.00	0	5,000,000.00	4,994,911.00	0	4,994,911.00	7	November 10, 2022	November 23, 2022	November 23, 2022	November 29, 2022		N/A	N/A	
1-07-03-990	REPAIR/IMPROVEMENT OF BRGY. GYM located at KINUSUKAN, BANSALAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding		December 2, 2022	November 15, 2022	December 13, 2022	December 13, 2022	December 15, 2022	December 22, 2022	December 22, 2022	December 23, 2022				80 CD		20% DEVELOPMENT FUND	2,600,000.00	0	2,600,000.00	2,560,000.00	0	2,560,000.00	7	November 9, 2022	December 6, 2022	December 6, 2022	December 23, 2022	December 9, 2022	December 15, 2022	N/A	N/A
	REPAIR/IMPROVEMENT OF GYM located at GUIHING, HAGONAY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		December 5, 2022	November 17, 2022	December 13, 2022	December 13, 2022	December 15, 2022	December 22, 2022	December 22, 2022	December 23, 2022				99 CD		LGDF 20%	1,500,000.00	0	1,500,000.00	1,499,000.00	0	1,499,000.00	7	November 10, 2022	December 6, 2022	December 6, 2022	December 9, 2022	December 15, 2022	N/A	N/A	
1-07-03-040	CONSTRUCTION OF LEVEL II POTABLE WATER SYSTEM, TACUB, KIBLAWAN	PPDO	NO	Competitive Bidding		November 18, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 15, 2022	December 22, 2022	December 22, 2022	December 23, 2022				120 CD		20% DEVELOPMENT FUND	3,000,000.00	0	3,000,000.00	2,997,000.00	0	2,997,000.00	7	November 23, 2022	December 6, 2022	December 6, 2022	December 9, 2022	December 15, 2022	N/A	N/A	
	CONSTRUCTION OF WATER SYSTEM AT SITIO TALAMBATO, BRGY. ASBANG, MATANAO, DAVAO DEL SUR	PPDO	NO	Competitive Bidding		November 23, 2022	December 1, 2022	December 13, 2022	December 13, 2022	December 15, 2022	December 22, 2022	December 22, 2022	December 23, 2022				70 CD		20% DEVT FUND	1,400,000.00	0	1,400,000.00	1,398,000.00	0	1,398,000.00	7	November 24, 2022	December 6, 2022	December 6, 2022	December 9, 2022	December 15, 2022	N/A	N/A	
1-07-03-990	REPAIR/IMPROVEMENT OF OPAG BUILDING located at LIMBATAAN ST. ZONE III, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		November 12, 2022	November 22, 2022	December 6, 2022	December 6, 2022	December 13, 2022	December 13, 2022	December 13, 2022	December 14, 2022				60 CD		LGDF-GENERAL FUND	1,500,000.00	0	1,500,000.00	1,499,000.00	0	1,499,000.00	7	November 15, 2022	November 29, 2022	November 29, 2022	December 6, 2022	December 6, 2022	N/A	N/A	
	CONSTRUCTION OF POTABLE WATER SUPPLY LEVEL III BRGY. NEW QUEZON, HAGONAY, DAVAO DEL SUR	PPDO	NO	Competitive Bidding														LGDF 20%	3,000,000.00	0	3,000,000.00	0.00	0		7									
	IMPROVEMENT OF TEMPORARY LEARNING SHELTER (T.L.S) located at DIGOS CITY CENTRAL ELEMENTARY SCHOOL, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding		November 26, 2022		December 13, 2022	December 13, 2022	December 15, 2022	December 22, 2022	December 22, 2022	December 23, 2022				30 CD		SPECIAL EDUC. FUND	600,000.00	0	600,000.00	598,000.00	0	598,000.00	7		December 6, 2022	December 6, 2022	December 9, 2022	December 15, 2022			

h

Ag

	REHABILITATION AND REPAIR OF MADRASAH SCHOOL located at BARANGAY ZONE 1, DIGOS CITY, DAVAO DEL SUR	PEO	NO	NP-53 9 - Small Value Procurement	December 3, 2022 November 26, 2022	December 22, 2022 December 13, 2022 December 1, 2022	December 22, 2022 December 13, 2022 December 1, 2022			25 CD	SPECIAL EDUC. FUND	300,000.00	0	300,000.00	0.00	0	7			December 15, 2022 December 6, 2022 November 24, 2022	December 15, 2022 December 6, 2022 November 24, 2022
	IMPROVEMENT OF FARM TO MARKET ROAD LITOS CLUB ROAD SECTION located at LITOS, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding						05 CD	EDGE-GENERAL FUND	5,000,000.00	0	5,000,000.00	0.00	0	7				
	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at BARANGAY TAGUILONG, SULOP, DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 2, 2022	December 13, 2022	December 27, 2022	December 27, 2022		15 CD	GENERAL FUND	1,000,000.00	0	1,000,000.00	0.00	0	7	December 6, 2022	December 21, 2022	December 21, 2022	
1-07-03-010	CONSTRUCTION OF ABIMATE BRIDGE located at ABIMATE, KIBAWAN, DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022	January 10, 2023	January 24, 2023	January 24, 2023	120 CD	20% DEVELOPMENT FUND	5,000,000.00	0	5,000,000.00	0.00	0	7				
1-07-04-990	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at (1) CROSSING SAN JOSE, NEW VISAYAS, TO POBLACION; (2) BARANGAY KIBAO TO BARANGAY CABLIGHI; (3) BARANGAY TAMLANGCH TO BARANGAY BANGYAL MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 8, 2022	December 15, 2022	December 27, 2022 (cancelled)	December 27, 2022 (cancelled)		30 CD	GENERAL FUND	2,400,000.00	0	2,400,000.00	0.00	0	7	December 9, 2022			
1-07-03-990	CONSTRUCTION OF GYM located at PURGOK 3, SITIO CAMPO, KAPATAGAN, DAVAO DEL SUR, DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 15, 2022	December 22, 2022	January 3, 2023	January 3, 2023		100 CD	20% DEVELOPMENT FUND	2,500,000.00	0	2,500,000.00	0.00	0	7	December 15, 2022			
1-07-03-010	CONCRETING OF FUR AT SITIO PAPALIG located at KAPATAGAN, DIGOS CITY, DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 13, 2022	December 15, 2022	December 22, 2022	January 3, 2023	January 3, 2023	80 CD	20% DEVELOPMENT FUND	5,000,000.00	0	5,000,000.00	0.00	0	7	December 15, 2022			
	CONSTRUCTION OF LEVEL III POTABLE WATER SYSTEM at BARANGAY SITE, KASUGA, MAGSAYSAY	TPDG	NO	Competitive Bidding								2,000,000.00	0	2,000,000.00	0.00	0	7				
1-07-04-020	REHABILITATION AND REPAIR OF MADRASAH SCHOOL located at BARANGAY BAWAYAL, STA. CRUZ, DAVAO DEL SUR	PEO	NO	NP-53 9 - Small Value Procurement	December 10, 2022	December 22, 2022 December 13, 2022	December 22, 2022 December 13, 2022	December 22, 2022 December 13, 2022		30 CD	SPECIAL EDUC. FUND	300,000.00	0	300,000.00	0.00	0	7		December 15, 2022 December 6, 2022	December 15, 2022 December 6, 2022	
1-07-04-010	DEVELOPMENT OF DAVAO DEL SUR PROVINCIAL NURSERY AGRIBUSINESS AND TOURISM COMPLEX located at POBLACION DOS, BANSALAN DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022	January 10, 2023	January 24, 2023	January 24, 2023	120 CD	20% DEVELOPMENT FUND	7,500,000.00	0	7,500,000.00	0.00	0	7				
	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at CLUB ELEMENTARY SCHOOL, SULOP, DAVAO DEL SUR	PEO	NO									200,000.00	0	200,000.00	0.00	0	7				
	CONSTRUCTION OF SCHOOL BLDG WITH 2 CLASSROOMS WITH OR located at NEW CEBU, SULOP, DAVAO DEL SUR	PEO	NO									2,800,000.00	0	2,800,000.00	0.00	0	7				
1-07-04-030	CONSTRUCTION OF HEALTH CENTER located at SAN MIGUEL, MATANAO, DAVAO DEL SUR	PEO	NO	Competitive Bidding	December 29, 2022	January 5, 2023	January 17, 2023	January 17, 2023			GENERAL FUND	2,000,000.00	0	2,000,000.00	0.00	0	7				
	CONCRETING OF FARM TO MARKET ROAD located SITIO ADAGL, BARANGAY ASINAM, MATANAO, DAVAO DEL SUR	PEO	NO									5,750,000.00	0	5,750,000.00	0.00	0	7				

Hi

