

Provincial Government of Davao del Sur Supplemental Annual Procurement Plan for FY 2022 No. 5

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
-	Construction of Storage Facility at Pssig Islet Aqua-Eco Park, Bato, Sta. Cruz	PEO	NO	Competitive Bidding	Nov 2022 - Dec. 2022	Nov Dec. 2022 - Dec. 2022	Nov Dec. 2022 - Dec. 2022	Nov Dec. 2022 - Dec. 2022	LGDF-General Fund	1,500,000.00	-	1,500,000.00	Construction of Storage Facility
-	Landscaping at Pssig Islet Aqua-Eco Park, Bato, Sta. Cruz	PEO	NO	Competitive Bidding	Nov 2022 - Dec. 2022	Nov Dec. 2022 - Dec. 2022	Nov Dec. 2022 - Dec. 2022	Nov Dec. 2022 - Dec. 2022	LGDF-General Fund	500,000.00	-	500,000.00	Landscaping
-	Construction/Installation Potable Water System, Malbo, Magsaysay (Additional Funding)	PPDO	NO	Competitive Bidding	Dec. 2022	Dec. 2022	Dec. 2022	Dec. 2022	20% LGDF Fund	160,000.00	-	160,000.00	Construction/Installation Potable Water System

2,160,000.00


Prepared by:



ENGR. SHEILA MAE A. ZAPANTA
 Head-BAC Secretariat
 Infrastructure Projects

Recommended for Approval:


DESSAMIE BLAUSAN
 BAC Chairperson

Approved:


YVONNE ROÑA CAGAS
 Head of Procuring Entity

By Authority of the Governor
 AS per MID No. 4, Series of 2022

CHRISTOPHER T. TAN
 PRRDH-PDRRMO