

Provincial Government of Davao del Sur Supplemental Annual Procurement Plan for FY 2022 No. 2

Code (PAR)	Procurement Project	Pilot/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/Posting of Bids (BIRE)	Submission of Bids	Notice of Award	Contract Signing	Total	MOOE		CO
-	Rehabilitation/Improvement of Water System at Altavista, Bansalan, Davao del Sur	PPDO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	1,200,000.00	-	1,200,000.00	20% LGDF
-	Repair & Improvement of DSPH Laboratory, Davao del Sur Provincial Hospital, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	1,000,000.00	-	1,000,000.00	20% LGDF
-	Construction of Gym at Purok 3, Silo Campo, Kapalagan, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	2,500,000.00	-	2,500,000.00	20% LGDF
-	Portable Water Supply Level III, New Quezon, Hagonoy, Davao	PPDO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	3,000,000.00	-	3,000,000.00	20% LGDF
-	Repair/Improvement of Brgy. Gym, Balutakay, Hagonoy, Davao del Sur	PEO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	2,000,000.00	-	2,000,000.00	20% LGDF
-	Construction of Level II Potable Water System at Tacub, Kiblawan, Davao del Sur	PPDO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	3,000,000.00	-	3,000,000.00	20% LGDF
-	Construction of Level III Potable Water System at Barangay Site, Kasuga, Magsaysay, Davao del Sur	PPDO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	2,000,000.00	-	2,000,000.00	20% LGDF
-	Construction of Health Center, San Miguel, Malinao, Davao del Sur	PEO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	2,000,000.00	-	2,000,000.00	20% LGDF
-	Construction of School Bldg. with 2 Classrooms with CR, New Cebu, Sulop, Davao del Sur	PEO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	2,800,000.00	-	2,800,000.00	20% LGDF

Prepared by:


ENGR. SHIENA MAE A. ZAPANTA
 Head-SBAC Secretariat

Recommended for Approval:


DESSAMIE BUAY SANCHEZ, JD, CPA
 SBAC Chairperson

Approved:

MARC DOUGLAS IV C. CAGAS
 Head of Procuring Entity

OFFICE OF THE GOVERNOR
 OFFICE OF THE PROVINCIAL GOVERNOR
CHRISTOPHER T. TAN
 GOVERNOR IV



Republic of the Philippines
PROVINCE OF DAVAO DEL SUR
Barangay Matti, DigosCity, Davao del Sur
Email: sbacdavaodelsur@gmail.com
Contact No. +63 948 768 5848

Head, SBAC SPECIAL BIDS AND AWARDS COMMITTEE (SBAC)

POSTING CERTIFICATION

This is to certify that the PROVINCIAL GOVERNMENT OF DAVAO DEL SUR has posted its **FY 2022 Supplemental Annual Procurement Plan (APP) No. 2**, on its agency website and can be accessed through this link: www.davaodelsur.gov.ph

This certification is being issued in compliance with GPPB Circular No. 02- 2020, this 31st day of March, 2022.


ENGR. SHIELA MAE A. ZAPANTA, MPA
Agricultural Technologist
Head, SBAC Secretariat



Republic of the Philippines
PROVINCE OF DAVAO DEL SUR
Barangay Matti, Digos City, Davao del Sur
Email: sbacadavaodelsur@gmail.com
Contact No. +63 948 768 5848

SPECIAL BIDS AND AWARDS COMMITTEE (SBAC)

March 31, 2022

Atty. Rowena Candice M. Ruiz,
Government Procurement Policy Board
Technical Support Office (GPPB-TSO)
Executive Director

Dear Ma'am Ruiz,

The Provincial Government of Davao del Sur thru the Special Bids and Awards Committee would like to transmit this **Supplemental Annual Procurement Plan No. 2 for FY 2022** pursuant to Government Procurement Policy Board (GPPB) Resolution 11-2020 and GPPB Circular No. 02-2020.


ENGR. SHIELMA MAE A. ZAPANTA, MPA
Agricultural Technologist
Head, SBAC Secretariat