

Provincial Government of Davao del Sur Supplemental Annual Procurement Plan for FY 2022 No. 3

Code (PAP)	Procurement Project	PIU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of (BIREI)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Repair/Improvement of Brig. Gym, Kinuskusan, Bansalan, Davao del Sur (Additional Funding)	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	1,100,000.00	-	1,100,000.00	20% LGDF
-	Improvement of Provincial Engineer's Office (PEO), San Agustin, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	240,000.00	-	240,000.00	20% LGDF
-	Installation of 15C Pipe Culverts at DSPPO Compound, San Agustin, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	900,000.00	-	900,000.00	20% LGDF
-	Concreting of FMR at sitio Paradise, Kapatagan, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	5,000,000.00	-	5,000,000.00	20% LGDF
-	Construction of Overflow Bridge (Spillway) at Sitio Baras, Kapatagan, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	3,000,000.00	-	3,000,000.00	20% LGDF
-	Concreting of FMR from Purok Nangkaan leading to Purok Mangaga, Kiagot, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	5,000,000.00	-	5,000,000.00	20% LGDF
-	Repair/Improvement of Health Center, Mati, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	1,300,000.00	-	1,300,000.00	20% LGDF
-	Repair/Improvement of Gym, Guhing, Hagonoy, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	1,500,000.00	-	1,500,000.00	20% LGDF
-	Construction of Water System at sitio Talambato, Asbang, Matanao, Davao del Sur	PPDO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	1,400,000.00	-	1,400,000.00	20% LGDF
-	Construction of Multi-Purpose Building (Barangay Hall), Saub, Matanao, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	2,500,000.00	-	2,500,000.00	20% LGDF
-	Construction of Level II Potable Water Supply System, Mickinley, Sulop, Davao del Sur (Additional Funding)	PPDO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	300,000.00	-	300,000.00	20% LGDF
-	Concreting of FMR, Litos-Clib road section, Litos Sulop, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	5,000,000.00	-	5,000,000.00	20% LGDF
-	Concreting of FMR, Buguis-Lalian road section, Buguis, Sulop, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Others	5,000,000.00	-	5,000,000.00	20% LGDF

Prepared by:

ENGR. SHIELMAE A. ZAPANTA  
Head/SBAC Secretariat

Recommended for Approval:

DESSAMIE BUAT-SANCHEZ, JD, CPA  
SBAC Chairperson

Approved:

MARC DOUGLAS IV C. CAGAS  
Head of Procuring Entity

OFFICE OF THE GOVERNOR  
CHRISTOPHER T. TAN  
PORTLAND IV  
OFFICE OF THE PROVINCIAL GOVERNMENT



Republic of the Philippines  
PROVINCE OF DAVAO DEL SUR  
Barangay Matti, DigosCity, Davao del Sur  
Email: [sbacdavaodelsur@gmail.com](mailto:sbacdavaodelsur@gmail.com)  
Contact No. +63 948 768 5848

**Head, SBAC SPECIAL BIDS AND AWARDS COMMITTEE (SBAC)**

**POSTING CERTIFICATION**

This is to certify that the PROVINCIAL GOVERNMENT OF DAVAO DEL SUR has posted its FY 2022 Supplemental Annual Procurement Plan (APP) No.3, on its agency website and can be accessed through this link: [www.davaodelsur.gov.ph](http://www.davaodelsur.gov.ph)

This certification is being issued in compliance with GPPB Circular No. 02- 2020, this 27<sup>th</sup> day of June, 2022.

  
ENGR. SHIELA MAE A. ZAPANTA, MPA  
Agricultural Technologist  
Head, SBAC Secretariat



Republic of the Philippines  
**PROVINCE OF DAVAO DEL SUR**  
Barangay Matti, DigosCity, Davao del Sur  
Email: [sbacadavaodelsur@gmail.com](mailto:sbacadavaodelsur@gmail.com)  
Contact No. +63 948 768 5848

**SPECIAL BIDS AND AWARDS COMMITTEE (SBAC)**

June 27, 2022

**Atty. Rowena Candice M. Ruiz,**  
Government Procurement Policy Board  
Technical Support Office (GPPB-TSO)  
Executive Director

Dear Ma'am Ruiz,

The Provincial Government of Davao del Sur thru the Special Bids and Awards Committee would like to transmit this **Supplemental Annual Procurement Plan No. 3 for FY 2022** pursuant to Government Procurement Policy Board (GPPB) Resolution 11-2020 and GPPB Circular No. 02-2020.

**ENGR. SHIELA MAE A. ZAPANTA, MPA**  
Agricultural Technologist  
Head, SBAC Secretariat