

Provincial Government of Davao del Sur
Supplemental Annual Procurement Plan for FY 2023 - Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Covered Space with Stage at San Isidro Elementary School, Magsaysay	PEO	No	Competitive Bidding	May 12, 2023	June 6, 2023	June 14, 2023	June 26, 2023	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
-	Construction of Covered Space with Stage at New Ilocos Elementary School, Magsaysay	PEO	No	Competitive Bidding	April 25, 2023	May 16, 2023	May 24, 2023	June 5, 2023	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
-	Construction of Covered Space with Stage at Glamang Elementary School, Magsaysay	PEO	No	Competitive Bidding	May 21, 2023	June 13, 2023	June 21, 2023	July 3, 2023	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
-	Construction of 1 unit Temporary Learning Shelter at Malongon Elementary School, Magsaysay	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	200,000.00	-	200,000.00	Construction of 1 unit Temporary Learning Shelter
-	Construction of 2 units Temporary Learning Shelter at San Miguel Elementary School, Magsaysay	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	400,000.00	-	400,000.00	Construction of 2 units Temporary Learning Shelter
-	Construction of Covered Space with Stage at Bolton Elementary School, Malalag	PEO	No	Competitive Bidding	June 10, 2023	July 4, 2023	July 12, 2023	July 24, 2023	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
-	Construction of Covered Space with Stage at Albatara Elementary School, Malalag	PEO	No	Competitive Bidding	July 8, 2023	August 1, 2023	August 9, 2023	August 22, 2023	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
-	Construction of Covered Space with Stage at Ibo Elementary School, Malalag	PEO	No	Competitive Bidding	May 21, 2023	June 13, 2023	June 21, 2023	July 3, 2023	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
-	Construction of 2 units Temporary Learning Shelter at Col. Antonio C. Lanzar Elementary School, Malalag	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	400,000.00	-	400,000.00	Construction of 2 units Temporary Learning Shelter

AG

H

-	Construction of 2 units Temporary Learning Shelter at Jose F. Lanoza Elementary School, Malalag	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	400,000.00	-	400,000.00	Construction of 2 units Temporary Learning Shelter
-	Construction of Comfort Rooms with Handwashing Area at Ngub Primary School, Malalag	PEO	No	Negotiated Procurement - Small Value Procurement	June 1, 2023	June 6, 2023	June 14, 2023	June 26, 2023	Special Education Fund	450,000.00	-	450,000.00	Construction of Comfort Rooms with Handwashing Area
-	Construction of 1 unit 2 Classroom Building at Tudaya NHS - Pogpog Extension, Sta. Cruz	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	1,600,000.00	-	1,600,000.00	Construction of 1 unit 2 Classroom Building
-	Construction of 2 units Temporary Learning Shelter at Cabilgan Elementary School, Matanao	PEO	No	Negotiated Procurement - Small Value Procurement	July 13 2023	July 20, 2023	July 28, 2023	August 7, 2023	Special Education Fund	400,000.00	-	400,000.00	Construction of 2 units Temporary Learning Shelter
-	Construction of 2 units Temporary Learning Shelter at Sulatorio Elementary School, Matanao	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	400,000.00	-	400,000.00	Construction of 2 units Temporary Learning Shelter
-	Construction of Comfort Rooms with Handwashing Area at Camanchiles Elementary School, Matanao	PEO	No	Negotiated Procurement - Small Value Procurement	June 23, 2023	June 29, 2023	July 7, 2023	July 17, 2023	Special Education Fund	450,000.00	-	450,000.00	Construction of Comfort Rooms with Handwashing Area
-	Construction of Handwashing Station at Lasuerte Elementary School, Matanao	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	100,000.00	-	100,000.00	Construction of Handwashing Station
-	Construction of Covered Space with Stage at Tologan Elementary School, Hagonoy	PEO	No	Competitive Bidding	May 12, 2023	June 6, 2023	June 14, 2023	June 26, 2023	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
-	Construction of Madrasah School at Barangay Clib, Hagonoy	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	2,000,000.00	-	2,000,000.00	Construction of Madrasah School
-	Construction of 1 unit Temporary Learning Shelter at Nodilla Elementary School, Kiblawan	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	200,000.00	-	200,000.00	Construction of 1 unit Temporary Learning Shelter
-	Construction of 2 units 3 Classroom Building at Kimlawis Elementary School, Kiblawan	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	4,700,000.00	-	4,700,000.00	Construction of 2 units 3 Classroom Building

AS

h

-	Additional Funding for the repair of 3 Classroom Building at Molopolo Elementary School, Kiblawan	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	400,000.00	-	400,000.00	Additional Funding for the repair of 3 Classroom Building
-	Construction of Perimeter Fence with Beautiful Gate at Dolo Elementary School, Bansalan	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	2,000,000.00	-	2,000,000.00	Construction of Perimeter Fence with Beautiful Gate
-	Construction of Covered Space with Stage at Altavista Elementary School, Bansalan	PEO	No	Competitive Bidding	May 21, 2023	June 13, 2023	June 21, 2023	July 3, 2023	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
-	Construction of Covered Space with Stage at Sibayan Elementary School, Bansalan	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
-	Construction of Comfort Rooms with Handwashing Area at Darapuy Elementary School, Bansalan	PEO	No	Negotiated Procurement - Small Value Procurement	June 23, 2023	June 29, 2023	July 7, 2023	July 17, 2023	Special Education Fund	450,000.00	-	450,000.00	Construction of Comfort Rooms with Handwashing Area
-	Improvement of Covered Space with Stage at Anonang Elementary School, Bansalan	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	650,000.00	-	650,000.00	Improvement of Covered Space with Stage
-	Construction of 1 unit 2 Classroom Building at Jornales Elementary School, Sulop	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	1,520,000.00	-	1,520,000.00	Construction of 1 unit 2 Classroom Building
-	Construction of Covered Space with Stage at Osmeña Elementary School, Sulop	PEO	No	Competitive Bidding	April 25, 2023	May 16, 2023	May 24, 2023	June 5, 2023	Special Education Fund	1,300,000.00	-	1,300,000.00	Construction of Covered Space with Stage
-	Construction of 1 unit Temporary Learning Shelter at Tanwalang Elementary School, Sulop	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	200,000.00	-	200,000.00	Construction of 1 unit Temporary Learning Shelter
-	Construction of 1 unit Temporary Learning Shelter at Kiblagon Elementary School, Sulop	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	200,000.00	-	200,000.00	Construction of 1 unit Temporary Learning Shelter

Ag

Li

-	Construction of 2 units Temporary Learning Shelter at McKinley Elementary School, Sulop	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	400,000.00	-	400,000.00	Construction of 2 units Temporary Learning Shelter
-	Construction of 2 units Temporary Learning Shelter at Labon Elementary School, Sulop	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	400,000.00	-	400,000.00	Construction of 2 units Temporary Learning Shelter
-	Construction of 2 units Temporary Learning Shelter at New Cebu Elementary School, Sulop	PEO	No	Negotiated Procurement - Small Value Procurement	July 13 2023	July 20, 2023	July 28, 2023	August 7, 2023	Special Education Fund	400,000.00	-	400,000.00	Construction of 2 units Temporary Learning Shelter
-	Construction of 2 units Temporary Learning Shelter at Luparan Elementary School, Sulop	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	400,000.00	-	400,000.00	Construction of 2 units Temporary Learning Shelter
-	Construction of Covered Space with Stage at Malinao National High School, Padada	PEO	No	Competitive Bidding	May 9, 2023	May 30, 2023	June 7, 2023	June 19, 2023	Special Education Fund	1,300,000.00	-	1,300,000.00	CONSTRUCTION OF COVERED SPACE WITH STAGE
-	Improvement of Covered Space with Stage at Gaudioso Orbita Elementary School, Padada	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	650,000.00	-	650,000.00	Improvement of Covered Space with Stage at Gaudioso Orbita Elementary School, Padada
-	Completion of Perimeter Fence with Beautiful Gate at Don Mariano Marcos Elementary School, Digos City	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	1,500,000.00	-	1,500,000.00	Completion of Perimeter Fence with Beautiful Gate
-	Construction of Perimeter Fence with Beautiful Gate at Ramon Magsaysay Central Elementary School, Digos City	PEO	No	Competitive Bidding	July 8, 2023	August 1, 2023	August 9, 2023	August 22, 2023	Special Education Fund	1,000,000.00	-	1,000,000.00	Construction of Perimeter Fence with Beautiful Gate
-	Construction of Handwashing Station at Igpit Elementary School, Digos City	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	100,000.00	-	100,000.00	Construction of Handwashing Station
-	Repair of 7m x 8m Classroom to be converted to Dental/Medical Clinic at Isabelo Calma Sr., Central Elementary School, Kibiawan	PEO	No	Competitive Bidding	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Jan-Dec 2023	Special Education Fund	350,000.00	-	350,000.00	Repair of 7m x 8m Classroom to be converted to Dental/Medical Clinic

AB

M

-	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located at TAGUL AGRICULTURAL TECHNOLOGY HIGH SCHOOL ANNEX, MAGSAYSAY	PEO	Nc	Negotiated Procurement - Small Value Procurement	January 20, 2023	January 26, 2023	February 8, 2023	February 20, 2023	Special Education Fund	100,000.00	-	100,000.00	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located
-	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located at BOLTON NATIONAL HIGH SCHOOL, MALALAG	PEO	Nc	Negotiated Procurement - Small Value Procurement	January 20, 2023	January 26, 2023	February 8, 2023	February 20, 2023	Special Education Fund	100,000.00	-	100,000.00	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located
-	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located at TUBAN ELEMENTARY SCHOOL, STA. CRUZ	PEO	Nc	Negotiated Procurement - Small Value Procurement	January 20, 2023	January 26, 2023	February 8, 2023	February 20, 2023	Special Education Fund	100,000.00	-	100,000.00	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located
-	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located at SINAYAWAN ELEMENTARY SCHOOL, HAGONoy	PEO	Nc	Negotiated Procurement - Small Value Procurement	January 20, 2023	January 26, 2023	February 8, 2023	February 20, 2023	Special Education Fund	100,000.00	-	100,000.00	CONSTRUCTION OF 1 UNIT HANDWASHING STATION
-	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located at SAN ISIDRO NATIONAL HIGH SCHOOL, MAGSAYSAY	PEO	Nc	Negotiated Procurement - Small Value Procurement	January 20, 2023	January 26, 2023	February 8, 2023	February 20, 2023	Special Education Fund	100,000.00	-	100,000.00	CONSTRUCTION OF 1 UNIT HANDWASHING STATION
-	CONSTRUCTION OF 1 UNIT HANDWASHING STATION located at DARAFUAY ELEMENTARY SCHOOL, BANSALAN	PEO	Nc	Negotiated Procurement - Small Value Procurement	January 20, 2023	January 26, 2023	February 8, 2023	February 20, 2023	Special Education Fund	100,000.00	-	100,000.00	CONSTRUCTION OF 1 UNIT HANDWASHING STATION
-	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at NEW CLARIN NATIONAL HIGH SCHOOL, BANSALAN	PEO	Nc	Competitive Bidding	February 1, 2023	February 9, 2023	February 17, 2023	February 20, 2023	Special Education Fund	400,000.00	-	400,000.00	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS)

AS

Li

-	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at NEW QUEZON ELEMENTARY SCHOOL, HAGONUY	PEO	No	Competitive Bidding	January 21, 2023	January 31, 2023	February 8, 2023	February 20, 2023	Special Education Fund	400,000.00		400,000.00	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS)
-	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at NEW CLARIN ELEMENTARY SCHOOL, BANSALAN	PEO	No	Competitive Bidding	January 21, 2023	January 31, 2023	February 8, 2023	February 20, 2023	Special Education Fund	400,000.00		400,000.00	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS)
-	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS) located at TAGOLILONG ELEMENTARY SCHOOL, SULOP	PEO	No	Competitive Bidding	January 21, 2023	January 31, 2023	February 8, 2023	February 20, 2023	Special Education Fund	400,000.00		400,000.00	CONSTRUCTION OF 2 UNITS TEMPORARY LEARNING SHELTER (TLS)
-	CONSTRUCTION OF PERIMETER FENCE located at MALALAG CENTRAL ELEMENTARY SCHOOL, MALALAG	PEO	No	Competitive Bidding	January 20, 2023	February 7, 2023	February 15, 2023	February 27, 2023	Special Education Fund	2,000,000.00		2,000,000.00	CONSTRUCTION OF PERIMETER FENCE
-	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at TAGAYTAY ELEMENTARY SCHOOL, MAGSAYSAY	PEO	No	Negotiated Procurement - Small Value Procurement	January 20, 2023	January 26, 2023	February 3, 2023	February 13, 2023	Special Education Fund	200,000.00		200,000.00	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS)
-	CONSTRUCTION OF 3 UNITS TEMPORARY LEARNING SHELTER (TLS) located at SALUD CAGAS TECHNICAL VOCATIONAL SCHOOL, MAGSAYSAY	PEO	No	Competitive Bidding	January 21, 2023	January 31, 2023	February 8, 2023	February 20, 2023	Special Education Fund	600,000.00		600,000.00	CONSTRUCTION OF 3 UNITS TEMPORARY LEARNING SHELTER (TLS)

Ag

hi

-	CONSTRUCTION OF DAY CARE CENTER located at BARANGAY MABUHAY, BANSALAN	PEO	No	Competitive Bidding	January 28, 2023	February 21, 2023	March 1, 2023	March 13, 2023	Special Education Fund	2,000,000.00		2,000,000.00	CONSTRUCTION OF DAY CARE CENTER
-	CONSTRUCTION OF DAY CARE CENTER located at BRGY. TACUL, MAGSAYSAY	PEO	No	Competitive Bidding	January 28, 2023	February 21, 2023	March 1, 2023	March 13, 2023	Special Education Fund	1,300,000.00		1,300,000.00	CONSTRUCTION OF DAY CARE CENTER
-	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at POBLACION, MAGSAYSAY	PEO	No	Competitive Bidding	January 26, 2023	February 14, 2023	February 22, 2023	March 6, 2023	20% Development Fund	4,000,000.00		4,000,000.00	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS
-	CONSTRUCTION OF 3 UNITS TEMPORARY LEARNING SHELTER (TLS) located at BARAYONG ELEMENTARY SCHOOL, MAGSAYSAY	PEO	No	Competitive Bidding	January 26, 2023	February 2, 2023	February 10, 2023	February 20, 2023	Special Education Fund	600,000.00		600,000.00	CONSTRUCTION OF 3 UNITS TEMPORARY LEARNING SHELTER (TLS)
-	CONSTRUCTION OF COVERED SPACE WITH STAGE located at BENITO J. QUIBOD ELEM. SCHOOL - ANNEX, KIBLAGON RELOCATION SITE, MALALAG	PEO	No	Competitive Bidding	January 28, 2023	February 21, 2023	March 1, 2023	March 13, 2023	Special Education Fund	1,300,000.00		1,300,000.00	CONSTRUCTION OF COVERED SPACE WITH STAGE
-	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS) located at BAGONG SILANG ELEMENTARY SCHOOL, KIBLAWAN	PEO	No	Negotiated Procurement - Small Value Procurement	February 10, 2023	February 16, 2023	February 24, 2023	March 6, 2023	Special Education Fund	200,000.00		200,000.00	CONSTRUCTION OF 1 UNIT TEMPORARY LEARNING SHELTER (TLS)
-	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA located at ASBANG - ELOK ELEMENTARY SCHOOL, MAGSAYSAY	PEO	No	Competitive Bidding	July-Dec 2023	July-Dec 2023	July-Dec 2023	July-Dec 2023	Special Education Fund	400,000.00		400,000.00	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA

Ag

H

-	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA located at SAN ISIDRO ELEMENTARY SCHOOL, KIBLAWAN	PEO	No	Competitive Bidding	February 4, 2023	February 14, 2023	February 22, 2023	March 6, 2023	Special Education Fund	400,000.00	400,000.00	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA
-	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA located at MARCIANO APIAG (ELEMENTARY SCHOOL), MATANAO	PEO	No	Competitive Bidding	March 19, 2023	April 11, 2023	April 19, 2023	May 2, 2023	Special Education Fund	400,000.00	400,000.00	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA
-	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA located at ASBANG ELEMENTARY SCHOOL, MATANAO	PEO	No	Competitive Bidding	February 10, 2023	February 21, 2023	March 1, 2023	March 13, 2023	Special Education Fund	400,000.00	400,000.00	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA
-	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA located at EMAN ELEMENTARY SCHOOL, BANSALAN	PEO	No	Competitive Bidding	March 9, 2023	March 16, 2023	March 29, 2023	April 11, 2023	Special Education Fund	400,000.00	400,000.00	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA
-	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA located at MELILIA ELEMENTARY SCHOOL STA. CRUZ	PEO	No	Competitive Bidding	February 28, 2023	March 7, 2023	March 15, 2023	March 27, 2023	Special Education Fund	400,000.00	400,000.00	CONSTRUCTION OF 1 UNIT COMFORT ROOM WITH WASHING AREA
-	CONSTRUCTION OF SOLAR DRYER WITH MINI WAREHOUSE located at BRGY. BALNATE, MAGSAYSAY	PEO	No	Competitive Bidding	July-Dec 2023	July-Dec 2023	July-Dec 2023	July-Dec 2023	GENERAL FUND	1,500,000.00	1,500,000.00	CONSTRUCTION OF SOLAR DRYER WITH MINI WAREHOUSE

Arg

H

-	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at (1) CROSSING SAN JOSE, NEW VISAYAS TO POBLACION, (2) BARANGAY KIBAO TO PUROK 5, BARANGAY SAN VICENTE (3) BARANGAY TAMLANGON TO BARANGAY BANGKAL, MATANAO	PEO	No	Competitive Bidding	February 4, 2023	February 28, 2023	March 8, 2023	March 20, 2023	GENERAL FUND	2,400,000.00	2,400,000.00	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS
-	CONSTRUCTION OF 5 UNITS TEMPORARY LEARNING SHELTER (TLS) located at RIZAL ELEMENTARY SCHOOL, MALALAG	PEO	No	Competitive Bidding	February 4, 2023	February 28, 2023	March 8, 2023	March 20, 2023	Special Education Fund	1,000,000.00	1,000,000.00	CONSTRUCTION OF 5 UNITS TEMPORARY LEARNING SHELTER (TLS)
-	CONSTRUCTION OF 5 UNITS TEMPORARY LEARNING SHELTER (TLS) located at MATANAO NATIONAL HIGH SCHOOL, MATANAO	PEO	No	Competitive Bidding	February 4, 2023	February 28, 2023	March 8, 2023	March 20, 2023	Special Education Fund	1,000,000.00	1,000,000.00	CONSTRUCTION OF 5 UNITS TEMPORARY LEARNING SHELTER (TLS)
-	INSTALLATION OF SOLAR LIGHTS located at DAVAO DEL SUR PROVINCIAL HOSPITAL (DSPH) - PERIMETER FENCE & SOME AREAS WITHIN DSPH, DIGOS CITY	PEO	No	Competitive Bidding	February 10, 2023	February 28, 2023	March 8, 2023	March 20, 2023	Trust Fund	1,000,000.00	1,000,000.00	INSTALLATION OF SOLAR LIGHTS
-	INSTALLATION OF SOLAR LIGHTS located at GREGORIO MATAS DISTRICT HOSPITAL (GMDH) - PERIMETER FENCE, KIBLAWAN	PEO	No	Competitive Bidding	February 10, 2023	February 21, 2023	March 1, 2023	March 13, 2023	Trust Fund	500,000.00	500,000.00	INSTALLATION OF SOLAR LIGHTS
-	IMPROVEMENT OF FARM TO MARKET ROAD LITOS-CLIB ROAD SECTION located at LITOS, SULOP	PEO	No	Competitive Bidding	April 1, 2023	April 25, 2023	May 3, 2023	May 15, 2023	20% Development Fund	5,000,000.00	5,000,000.00	IMPROVEMENT OF FARM TO MARKET ROAD LITOS-CLIB ROAD SECTION

Ag

Li


-	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at ALTAVISTA, BANSALAN	PEO	No	Competitive Bidding	February 16, 2023	March 7, 2023	March 15, 2023	March 27, 2023	GENERAL FUND	1,000,000.00		1,000,000.00	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS
-	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at UPPER MALINAO, PADADA	PEO	No	Competitive Bidding	March 30, 2023	April 25, 2023	May 3, 2023	May 15, 2023	GENERAL FUND	1,000,000.00		1,000,000.00	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS
-	CONSTRUCTION OF PERIMETER FENCE located at GREGORIO MATAS DISTRICT HOSPITAL (GMDH), KIBLAWAN	PEO	No	Competitive Bidding	April 1, 2023	April 25, 2023	May 3, 2023	May 15, 2023	Trust Fund	1,000,000.00		1,000,000.00	CONSTRUCTION OF PERIMETER FENCE
-	CONSTRUCTION OF PERIMETER FENCE AT DAVAO DEL SUR PROVINCIAL HOSPITAL (DSPH) located at DIGOS CITY	PEO	No	Competitive Bidding	March 19, 2023	April 11, 2023	April 19, 2023	May 2, 2023	Trust Fund	3,000,000.00		3,000,000.00	CONSTRUCTION OF PERIMETER FENCE
-	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at BARANGAY POBLACION, HAGONROY	PEO	No	Competitive Bidding	May 21, 2023	June 13, 2023	June 21, 2023	June 3, 2023	GENERAL FUND	1,000,000.00		1,000,000.00	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS
-	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS located at BARANGAY QUIRINO DISTRICT, PADADA	PEO	No	Competitive Bidding	May 21, 2023	June 13, 2023	June 21, 2023	June 3, 2023	GENERAL FUND	1,000,000.00		1,000,000.00	INSTALLATION OF LED SOLAR POWERED STREET LIGHTS
-	CONSTRUCTION OF TWO (2) UNITS HANGING BRIDGE AT SITIO DARIANGO & LANDIG 2 located at SIBULAN, STA. CRUZ	PEO	No	Competitive Bidding	June 24, 2023	July 18, 2023	July 26, 2023	August 7, 2023	20% Development Fund	7,000,000.00		7,000,000.00	CONSTRUCTION OF TWO (2) UNITS HANGING BRIDGE AT SITIO DARIANGO & LANDIG 2

Ag

H

-	CONSTRUCTION OF STORAGE FACILITY located at PASSIG ISLET AQUA ECO PARK, BATO, STA. CRUZ	PEO	No	Competitive Bidding	July 8, 2023	August 1, 2023	August 9, 2023	August 22, 2023	GENERAL FUND	1,500,000.00		1,500,000.00	CONSTRUCTION OF STORAGE FACILITY
-	IMPROVEMENT OF FARM TO MARKET ROAD (FMR) located at KAUSWAGAN, MATANA	PEO	No	Competitive Bidding	July 21, 2023	August 15, 2023	August 23, 2023	September 4, 2023	20% Development Fund	5,000,000.00		5,000,000.00	IMPROVEMENT OF FARM TO MARKET ROAD (FMR)

Prepared by:



Engr. SHIELA MAE A. ZAPANTA, MPA
 Head-BAC Secretariat for
 Infrastructure Projects

Recommended for Approval:


DESSAMIE BUAT SANCHEZ, JD, CPA
 BAC Chairperson

Approved:

YVONNE R. CAGAS
 Head of Procuring Entity

By Authority of the BAC
Approved on August 15, 2023

YVONNE R. CAGAS
 Head of Procuring Entity