

Provincial Government of Davao del Sur Amended Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Code (PAP)	Procurement Project	RPO/ End-User	Is this an Entry Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Project)	
					Advertisement month/posting (BIRE)	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
-	Repair/Improvement of PCSB Building located at Provincial Capitol Compound, Mati, Digos City	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - GEN FUND	1,500,000.00	-	1,500,000.00	Repair/Improvement of PCSB Building
-	Repair/Improvement of OPAG Building located at Lumabatan St., Zone III, Digos City	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - GEN FUND	1,500,000.00	-	1,500,000.00	Repair/Improvement of OPAG Building
-	Concreting of FMAR at San Isidro Road Section located at Sto. Nino, Bansalan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	5,000,000.00	-	5,000,000.00	Concreting of FMAR at San Isidro Road Section
-	Repair/Improvement of Bigy Gym located at Daragay, Bansalan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	3,000,000.00	-	3,000,000.00	Repair/Improvement of Bigy Gym
-	Concreting of Bigy Road located at Dolo, Bansalan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	5,000,000.00	-	5,000,000.00	Concreting of Bigy Road
-	Improvement of Tribal Hall located at Poblacion Dos, Bansalan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	500,000.00	-	500,000.00	Improvement of Tribal Hall
-	Concreting of Bigy Hall Grounds located at Robinson Dos., Bansalan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	500,000.00	-	500,000.00	Concreting of Bigy Hall Grounds
-	Concreting of FMAR from Bigy Union to Buenavista located at Union, Bansalan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	10,000,000.00	-	10,000,000.00	Concreting of FMAR
-	Construction of Multi-Purpose Building (Barangay Hall) located at Libertad, Bansalan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Barangay Hall)
-	Concreting of Road from boundary of Tes de Mayo to Sitio Sto. Rosario located at Ruparan, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	5,000,000.00	-	5,000,000.00	Concreting of Road
-	Construction of Hanging bridge located at Goma, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	3,500,000.00	-	3,500,000.00	Construction of Hanging bridge
-	Concreting of Bigy Road located at Zone 1, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	3,000,000.00	-	3,000,000.00	Concreting of Bigy Road
-	Repair/Improvement of Bigy Gym at Samaras Subdivision located at Zone 1, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	1,200,000.00	-	1,200,000.00	Repair/Improvement of Bigy Gym
-	Concreting of Road from District 5 connecting to District 7 to District 4 located at Coronado, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	7,000,000.00	-	7,000,000.00	Concreting of Road
-	Concreting of FMAR located at Sirayawan, Hagonyo, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	3,000,000.00	-	3,000,000.00	Concreting of FMAR
-	Refrapping of Shouldering at Purok 6 located at Lumuro, Hagonyo, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	5,000,000.00	-	5,000,000.00	Refrapping of Shouldering
-	Construction of Potable Water System located at Manayshay, Hagonyo, Davao del Sur	PPDO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	2,500,000.00	-	2,500,000.00	Construction of Potable Water System
-	Construction of Potable Water system (additional Source) located at San Gilermo, Hagonyo, Davao del Sur	PPDO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	1,000,000.00	-	1,000,000.00	Construction of Potable Water system
-	Repair/Improvement of Bigy Gym located at Apayva, Hagonyo, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	2,000,000.00	-	2,000,000.00	Repair/Improvement of Bigy Gym
-	Construction of Day Care Center located at Bonifacio, Kiblawan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	2,000,000.00	-	2,000,000.00	Construction of Day Care Center
-	Construction of 2-units Solar Dryers located at Ihan, Kiblawan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	1,500,000.00	-	1,500,000.00	Construction of 2-units Solar Dryers
-	Construction of Potable Water Supply System located at Ihan, Kiblawan, Davao del Sur	PPDO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	1,500,000.00	-	1,500,000.00	Construction of Potable Water Supply System

H
Ago

-	Concreting of FMR located at Manuil, Kiblawan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	5,000,000.00	-	5,000,000.00	Concreting of FMR
-	Construction of 3-units Box Culvert at Skatuna St. located at Poblacion, Kiblawan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	3,500,000.00	-	3,500,000.00	Construction of 3-units Box Culvert
-	Construction of Covered Court located at Bagong Silang, Kiblawan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	3,500,000.00	-	3,500,000.00	Construction of Covered Court
-	Concreting of Road from Puruk Santolo to Puruk Biucan located at Tauli, Magsaysay, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	5,000,000.00	-	5,000,000.00	Concreting of Road
-	Rehabilitation of Bryg Road located at Mabini, Magsaysay, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	500,000.00	-	500,000.00	Rehabilitation of Bryg Road
-	Concreting of Road at Boundary New locos to Silvo Simon located at San Isidro, Magsaysay, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	5,000,000.00	-	5,000,000.00	Concreting of Road
-	Construction of Multi-Purpose Building (Tribal Hall) located at Poblacion, Magsaysay, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building (Tribal Hall)
-	Construction of Multi-Purpose Building (Barangay Hall) located at Boloan, Malaga, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Barangay Hall)
-	Concreting of FMR located at Buacan, Malaga, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	5,000,000.00	-	5,000,000.00	Concreting of FMR
-	Construction of Multi Purpose Building (Barangay Hall) located at Capuluan, Malaga, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	2,500,000.00	-	2,500,000.00	Construction of Multi Purpose Building (Barangay Hall)
-	Upgrading of Potable Water System located at Taganigue, Malaga, Davao del Sur	PPDO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	1,500,000.00	-	1,500,000.00	Upgrading of Potable Water System
-	Concreting of Prov'l Road at Puruk 3 located at Sinangan, Malanao, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	5,000,000.00	-	5,000,000.00	Concreting of Prov'l Road
-	Construction of Potable Water System located at Sinawan, Malanao, Davao del Sur	PPDO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	2,000,000.00	-	2,000,000.00	Construction of Potable Water System
-	Repair/Improvement of Bryg Gym located at Sinawan, Malanao, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	1,500,000.00	-	1,500,000.00	Repair/Improvement of Bryg Gym
-	Repair/Improvement of Bryg Hall located at Sand, Malanao, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	1,000,000.00	-	1,000,000.00	Repair/Improvement of Bryg Hall
-	Construction of Daycare Center located at Chablan, Malanao, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	2,000,000.00	-	2,000,000.00	Construction of Daycare Center
-	Repair/Improvement of Bryg Gym located at Quirino District, Padada, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	1,500,000.00	-	1,500,000.00	Repair/Improvement of Bryg Gym
-	Concreting of Bryg Road (from Puruk Malubogin-Puruk Maligaya B Road Section) - Phase II located at Bato, Padada, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	4,000,000.00	-	4,000,000.00	Concreting of Bryg Road
-	Concreting of Shinoron-Ranch Prov'l Road located at Shinoron, Padada, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	5,050,000.00	-	5,050,000.00	Concreting of Shinoron-Ranch Prov'l Road
-	Improvement of Bryg Gym located at Pareni, Sliop, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	1,000,000.00	-	1,000,000.00	Improvement of Bryg Gym
-	Concreting of Bryg New Cebu-Carre FMR located at New Cebu, Sliop, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	5,000,000.00	-	5,000,000.00	Concreting of Bryg New Cebu-Carre FMR
-	Construction of Provincial Tribal Hall located at Provincial Capitol Compound, Mati, Digos City	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	3,200,000.00	-	3,200,000.00	Construction of Provincial Tribal Hall
-	Construction of Rubberized Oval located at Davao del Sur Sports Cultural and Business Center Complex Compound, Mati, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	35,000,000.00	-	35,000,000.00	Construction of Rubberized Oval
-	Construction of Davao del Sur Provincial Hospital (DSPH) Warehouse located at Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	1,800,000.00	-	1,800,000.00	Construction of Davao del Sur Provincial Hospital (DSPH) Warehouse

H

Development of Davao del Sur Provincial Nursery/Agri-Business and Tourism Complex located at Poblacion Dos, Bansalan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund	7,500,000.00	-	7,500,000.00	Development of Davao del Sur Provincial Nursery/Agri-Business and Tourism Complex
Concreteing of Brgy Site Circumferential Road at Purok 1, Maraga, Bansalan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	10,000,000.00	-	10,000,000.00	Concreteing of Brgy Site Circumferential Road
Repair/Improvement of Brgy Gym located at Kinkuskusan, Bansalan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	1,500,000.00	-	1,500,000.00	Repair/Improvement of Brgy Gym
Repair/Improvement of Brgy Hall located at Malabang, Hagony, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	1,500,000.00	-	1,500,000.00	Repair/Improvement of Brgy Hall
Concreteing of Paligue-Palipe Prov'l Road from National Highway located at Paligue, Hagony, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	10,000,000.00	-	10,000,000.00	Concreteing of Prov'l Road
Concreteing of Brgy Road (San Isidro-Koblongong Road Section) located at San Isidro, Kiblawan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	5,000,000.00	-	5,000,000.00	Concreteing of Brgy Road
Construction of Multi-Purpose Building (Barangay Hall) located at Kintawis, Kiblawan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
Concreteing of Poblacion - Bacangan Prov'l Road located at Bacangan, Magsey, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	9,000,000.00	-	9,000,000.00	Concreteing of Prov'l Road
Concreteing of FMR located at Kanapulo, Magsey, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	7,000,000.00	-	7,000,000.00	Concreteing of FMR
Repair/Improvement of Brgy Gym located at Kanapulo, Magsey, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	2,000,000.00	-	2,000,000.00	Repair/Improvement of Brgy Gym
Concreteing of FMR w/ installation of Box Culvert at Purok-38 located at Barane, Hagsey, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	10,000,000.00	-	10,000,000.00	Concreteing of FMR w/ installation of Box Culvert
Concreteing of Brgy Road located at New Opon, Magsey, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	5,000,000.00	-	5,000,000.00	Concreteing of Brgy Road
Construction Solar Dryer with Mini Warehouse located at Tagyay, Magsey, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	1,500,000.00	-	1,500,000.00	Construction Solar Dryer with Mini Warehouse
Construction of Multi-Purpose Building (Senior Citizen) located at New Katipunan, Matanao, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building (Senior Citizen)
Concreteing of Matanao-Bato Prov'l Rd located at Matunagan, Sta Cruz, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	LGDF - 20% Development Fund -Peace and Order	12,000,000.00	-	12,000,000.00	Concreteing of Prov'l Rd
Construction of Evacuation Center located at Tiongongan, Bansalan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	PPRRM FUND - 70%Preparedness and Mitigation Fund	6,000,000.00	-	6,000,000.00	Construction of Evacuation Center
Construction of Evacuation Center located at New Clain, Bansalan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	PPRRM FUND - 70%Preparedness and Mitigation Fund	6,000,000.00	-	6,000,000.00	Construction of Evacuation Center
Construction of Riverbank Protection/ Flood Control System located at Poblacion, Matanao along Public Market, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	PPRRM FUND - 70%Preparedness and Mitigation Fund	5,000,000.00	-	5,000,000.00	Construction of Riverbank Protection/ Flood Control System
Construction of Seawall located at Zambe III, Sta. Cruz, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	PPRRM FUND - 70%Preparedness and Mitigation Fund	5,000,000.00	-	5,000,000.00	Construction of Seawall
Construction of Triple Box Culvert at Sitio Baras, Binatan, Digos Ctr, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	20% LGDF	10,000,000.00	-	10,000,000.00	Construction of Triple Box Culvert
Construction of Gym (for Army Camp Site), Kapangagan, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	20% LGDF	4,000,000.00	-	4,000,000.00	Construction of Gym (for Army Camp Site)
Construction of Abnate Bridge, Abnate, Kiblawan, Davao del Sur	PEO	NO	Competitive Bidding	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	Jan 2022 - Dec 2022	20% LGDF	15,000,000.00	-	16,000,000.00	Construction of Bridge

Page 3 of 3

Ang

H

-	Construction of Double Box Culvert, Teaul, Kiblawan, Davao del Sur	PEO	NO	Competitive Bidding	Jan. 2022 - Dec. 2022	Jan. 2022 - Dec. 2022	Jan. 2022 - Dec. 2022	Jan. 2022 - Dec. 2022	20% LGDF	3,500,000.00	-	3,500,000.00	Construction of Double Box Culvert
-	Rehabilitation/Improvement of Water System at Aliviasta, Bannalan, Davao del Sur	PPPO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	20% LGDF	1,200,000.00	-	1,200,000.00	Rehabilitation/Improvement of Water System
-	Repair & Improvement of DSPH Laboratory, Davao del Sur Provincial Hospital, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	20% LGDF	1,000,000.00	-	1,000,000.00	Repair & Improvement of Laboratory
-	Construction of Gym at Purok 3, Sitio Campo, Kapadagan, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	20% LGDF	2,500,000.00	-	2,500,000.00	Construction of Gym
-	Construction of Potable Water Supply Level III, New Quezon, Haguroy, Davao del Sur	PPDO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	20% LGDF	3,000,000.00	-	3,000,000.00	Construction of Potable Water Supply Level III
-	Repair/Improvement of Brgy. Gym, Bantary, Haguroy, Davao del Sur	PEO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	20% LGDF	2,000,000.00	-	2,000,000.00	Repair/Improvement of Brgy. Gym
-	Construction of Level II Potable Water System at Tachu, Kiblawan, Davao del Sur	PPDO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	20% LGDF	3,000,000.00	-	3,000,000.00	Construction of Level II Potable Water System
-	Construction of Level III Potable Water System at Bantary Site, Kasuga, Magsaysay, Davao del Sur	PPDO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	20% LGDF	2,000,000.00	-	2,000,000.00	Construction of Level III Potable Water System
-	Construction of Health Center, San Miguel, Malabano, Davao del Sur	PEO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	20% LGDF	2,000,000.00	-	2,000,000.00	Construction of Health Center
-	Construction of School Bldg. with 2 Classrooms with CR, New Cebu, Sulp. Davao del Sur	PEO	NO	Competitive Bidding	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	Mar. 2022 - Dec. 2022	20% LGDF	2,800,000.00	-	2,800,000.00	Construction of School Bldg. with 2 Classrooms with CR
-	Repair/Improvement of Brgy Gym, Kinuskusan, Bannalan, Davao del Sur (Additional Funding)	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	20% LGDF	1,100,000.00	-	1,100,000.00	Repair/Improvement of Brgy Gym
-	Improvement of Provincial Engineer's Office (PEO), San Agustin, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	20% LGDF	240,000.00	-	240,000.00	Improvement of Provincial Engineer's Office (PEO)
-	Installation of RC Pipe Culverts at DSPPO Compound, San Agustin, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	20% LGDF	900,000.00	-	900,000.00	Installation of RC Pipe Culverts
-	Concreting of FMR at Sitio Paradise, Kapadagan, Digos City, Davao del Sur	PEO	NO	Competitive Bidding	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	Jun. 2022 - Dec. 2022	20% LGDF	5,000,000.00	-	5,000,000.00	Concreting of FMR

H

-	Construction of Overflow Bridge (Spway) at Sitio Baras, Kapabagan, Digos City, Davao del Sur.	PEO	NO	Competitive Bidding	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	20% LGDF	3,000,000.00	3,000,000.00	0	Construction of Overflow Bridge (Spway)
-	Concrete of FMR for the widening leading to Purok Mangga, Kiagot, Digos City, Davao del Sur.	PEO	NO	Competitive Bidding	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	20% LGDF	5,000,000.00	5,000,000.00	0	Concrete of FMR
-	Repair/Improvement of Health Center, Mati, Digos City, Davao del Sur.	PEO	NO	Competitive Bidding	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	20% LGDF	1,300,000.00	1,300,000.00	0	Repair/Improvement of Health Center
-	Repair/Improvement of Gym, Quinsig, Nagroy, Davao del Sur.	PEO	NO	Competitive Bidding	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	20% LGDF	1,500,000.00	1,500,000.00	0	Repair/Improvement of Gym
-	Construction of Water System at sitio Taambao, Asbong, Matambao, Davao del Sur.	PEO	NO	Competitive Bidding	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	20% LGDF	1,400,000.00	1,400,000.00	0	Construction of Water System
-	Construction of Multi-Purpose Building (Barangay Hall), Staib, Matambao, Davao del Sur.	PEO	NO	Competitive Bidding	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	20% LGDF	2,500,000.00	2,500,000.00	0	Construction of Multi-Purpose Building (Barangay Hall)
-	Construction of Level II Potable Water Supply System, Moberly Sur (Additional Funding)	PEO	NO	Competitive Bidding	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	20% LGDF	300,000.00	300,000.00	0	Construction of Level II Potable Water Supply System
-	Concrete of FMR, Litos Crib road section, Litos Sulop, Davao del Sur.	PEO	NO	Competitive Bidding	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	20% LGDF	5,000,000.00	5,000,000.00	0	Concrete of FMR
-	Concrete of FMR, Bugar-Altan road section, Davao del Sur.	PEO	NO	Competitive Bidding	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	Jun 2022 - Dec 2022	20% LGDF	5,000,000.00	5,000,000.00	0	Concrete of FMR
-	Repair/Improvement of Sanitizing Panatagan Building located at Mati, Digos City, Davao del Sur.	PEO	NO	Competitive Bidding	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	20% LGDF	8,000,000.00	8,000,000.00	0	Repair/Improvement of Sanitizing Building
-	Repair/Improvement of Davao del Sur Provincial Hospital (DSPH) located at Zone III, Digos City, Davao del Sur.	PEO	NO	Competitive Bidding	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	20% LGDF	20,000,000.00	20,000,000.00	0	Repair/Improvement of Davao del Sur Provincial Hospital (DSPH)
-	Construction and Improvement of Gregorio Masas District Hospital (GMDH) located at Pobocan, Kalamian, Davao del Sur.	PEO	NO	Competitive Bidding	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	20% LGDF	9,250,000.00	9,250,000.00	0	Construction and Improvement of Gregorio Masas District Hospital (GMDH)
-	Improvement of Farm to Market Road Litos Road Section located at Litos, Sulop, Davao del Sur.	PEO	NO	Competitive Bidding	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	20% LGDF	5,000,000.00	5,000,000.00	0	Improvement of Farm to Market Road Litos Road Section
-	Repair/Improvement of Tabilao Gym located at Capitol Compound, Mati, Digos City, Davao del Sur.	PEO	NO	Competitive Bidding	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	20% LGDF	5,190,000.00	5,190,000.00	0	Repair/Improvement of Tabilao Gym
-	Landscape at Talambo Multi-Purpose Building grounds located at Assung, Matambao, Davao del Sur.	PEO	NO	Competitive Bidding	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	20% LGDF	1,000,000.00	1,000,000.00	0	Landscape at Talambo Multi-Purpose Building grounds
-	Construction of Double Box Culvert at Sitio Tubur located at Goma, Digos City, Davao del Sur.	PEO	NO	Competitive Bidding	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	20% LGDF	2,000,000.00	2,000,000.00	0	Construction of Double Box Culvert at Sitio Tubur
-	Construction of Single Box Culvert at Sitio Napan located at Goma, Digos City, Davao del Sur.	PEO	NO	Competitive Bidding	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	Oct 2022 - Dec 2022	20% LGDF	1,500,000.00	1,500,000.00	0	Construction of Single Box Culvert at Sitio Napan
-	Construction of Storage Facility at Pasiig Ilet Aqua-Eco Park, Bato, Sta Cruz.	PEO	NO	Competitive Bidding	Nov 2022 - Dec 2022	Nov 2022 - Dec 2022	Nov 2022 - Dec 2022	Nov 2022 - Dec 2022	LGDF-General Fund	500,000.00	500,000.00	0	Construction of Storage Facility
-	Landscape at Pasiig Ilet Aqua-Eco Park, Bato, Sta Cruz.	PEO	NO	Competitive Bidding	Nov 2022 - Dec 2022	Nov 2022 - Dec 2022	Nov 2022 - Dec 2022	Nov 2022 - Dec 2022	LGDF-General Fund	500,000.00	500,000.00	0	Landscape
-	Construction/Installation of Potable Water System, Mabo, Magsaysay (Additional Funding)	PEO	NO	Competitive Bidding	Dec 2022	Dec 2022	Dec 2022	Dec 2022	20% LGDF Fund	160,000.00	160,000.00	0	Construction/Installation of Potable Water System

281,450,000.00

Prepared by:

ENGR. SHEILA MAE A. ZAPANTA
Head, SBAC Secretariat

Recommended for Approval:

DESSAMIE BUAT-SANCHEZ, JD, CPA
SBAC Chairperson

Approved:

YVONNE ROMA CAGAS
Head of Procuring Entity
BY AUTHORITY OF THE GOVERNOR
AS PER MD No. 4, Series of 2022

ERIKIMARIE CAGAS
PUDH-PIRIMIO